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1     Introduction 

1.1 Introduction 

The public company Republika Srpska Motorways (“the Company” and “RSM”) intends to implement the construction of 
the section of Corridor Vc motorway between Podnovlje and Rudanka.  RSM is established as a joint stock company wholly 
owned by the RS Government.  The Corridor Vc motorway is considered as a priority project for Bosnia and Herzegovina 
(BiH) and Republic of Srpska (RS), considered likely to entail major positive economic impacts for the country as a whole. 
The driving force behind the construction of the Corridor Vc motorway is to improve connectivity of BiH with its 
neighbouring countries and to enhance its potential for economic development. The Trans-European Corridor Vc 
motorway will connect Budapest (Hungary) and Port of Ploče (Croatia). Around 100 km of motorway has already been 
constructed in BiH and is operating. 

The European Bank for Reconstruction and Development (the ‘EBRD’) is considering providing finance of a sovereign-
guaranteed loan of up to EUR 70.0 million to the Company for construction of approximately a 6km section of Corridor Vc 
in RS – Project 1 or the “Project”. The loan will be guaranteed by the state of BiH with back-to-back guarantee from 
Republika Srpska (RS). A separate International Finance Institution (IFI) is considering providing parallel financing of up to 
EUR 100 million by a sovereign loan for an additional 14km stretch of adjoining motorway – Project 2, however this 
financing will occur at a later date and will be subject to its own, separate, due diligence and disclosure process. For 
context, Project 1 and Project 2 can be described as follows:  

• Project 1 (EBRD) – Interchange Rudanka (Kostajnica) to Interchange Johovac (Tovira): construction of a 6.1 km 
motorway section between Interchange Rudanka (Kostajnica) to Interchange Johovac (Tovira) both to be 
constructed within Project 1, plus a two lane connecting road of around 1 km to the link to the existing trunk 
road, including a crossing of the River Bosna. This would be the first 6 km out of total 46.6 km of Corridor Vc that 
needs to be constructed within RS territory. EBRD is considering providing finance for Project 1. 

• Project 2 (Another IFI) – Interchange Johovac (Tovira) to Interchange Podnovlje: construction of 14 km long 
adjoining northbound section from Interchange Johovac (Tovira) to Interchange Podnovlje (excluding the 
Johovac [Tovira] interchange).  This section includes one crossing of the River Bosna. Another IFI is considering 
providing finance to Project 2. 

The focus of this report is therefore Project 1, which is simply referred to in the remainder of this report as “the Project”.  

As the Project involves economic displacement and some limited physical displacement, this Land Acquisition & 
Resettlement Framework (LARF) document has been prepared by the Company. This LARF presents the displacement 
impacts associated with the Project, based on site visits and the data available. This LARF sets out the compensation and 
resettlement principles and responsibilities to ensure no one affected by the Project’s implementation is disadvantaged 
compared to current conditions. The LARF includes a grievance mechanism for people affected by land acquisition to raise 
their concerns. When further surveys and work to detail and assess the land acquisition impacts and compensation 
proposals are complete, a more detailed Land Acquisition & Resettlement Plan (LARP) shall be developed for each section 
of this Project (see Section 1.2 below). 

This document has been developed in accordance with the RS legal framework and in compliance with EBRD’s 
Environmental & Social Policy 2014 (ESP 2014), specifically Performance Requirement 5 (PR5) – Land Acquisition, 
Involuntary Resettlement & Economic Displacement.  

1.2 Scope of the Land Acquisition & Resettlement Framework (LARF) 

The Expropriation Elaborate for the Project has been prepared and the field surveys commenced in March 2017 to stake 
out the Project corridor, confirm the types of affected land, the numbers of parcels, the number of buildings (and other 
assets, such as trees) affected and identify other affected assets not registered in the cadastre. Also, further engagement 
and socio-economic survey data needs to be obtained on Project Affected Persons (PAPs). The Expropriation Elaborate, 
prepared by RSM based on the cadastre, relevant for the Project, covers a road section approximately twice the length of 
the Project (i.e. it includes Lot 3 Johovac – Doboj South in its entirety, which is 12.61 km in total). Therefore summary 
tables from the Elaborate cannot be used without further definition of which portion of the expropriation applies to just 
the EBRD section of the road (Project 1). An overall total has been calculated by RSM for the surface area of land to be 
acquired and estimated value of land, trees and buildings, with further work being required to provide more detail to this 
data and verify it on site.   

The LARF for this Project has been developed to meet the RS legal framework and EBRD requirements.  

The Project land acquisition processes are not progressed enough to develop a Land Acquisition & Resettlement Plan 
(LARP). A LARP needs to be prepared ahead of actual implementation of the resettlement and construction activities for 
the Project. Annex B of this LARF contains the information which needs to be covered in the plan and Section 10 provides 
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a detailed breakdown of how this will be done for the Project. This LARF has been prepared to ensure when the survey, 
valuations and final definition of required compensation payments are completed, a LARP can be prepared for the Project 
by updating the relevant sections of this LARF and addition of a detailed section on the Socio-Economic Baseline and on 
Compensation & Resettlement. Section 10 contains a summary of actions RSM plan to undertake to prepare the LARP. 

The Project will require the acquisition of land, which would involve economic displacement as farmland will be impacted. 
It appears that there will very limited cases where physical displacement of ‘residential’ structures will occur, an estimated 
4 residential houses are currently identified as being potentially directly affected. The number of both residential and non-
residential structures (and other assets) which could be affected will be confirmed during the further land acquisition 
planning.   The field surveys for land acquisition are underway for the Project. At the end of these, it will be confirmed 
how many structures are affected. Current estimates for the Project are based on information registered in the cadastre 
and collated in the Expropriation Elaborate. 

A detailed Land Acquisition & Resettlement Plan will be developed for the Project in accordance with this LARF. A LARF 
differs to a LARP because it sets out the Project’s planned approach to land acquisition and resettlement, rather than 
providing the full details of actual land ownership and use and the nature of the displacement impacts, which will be 
provided in the LARP.  Socio-economic surveys and further land & asset inventory surveys (i.e. the RAGPA field surveys) 
will be undertaken during the next phase of Project development to understand more fully the scale and magnitude of 
the economic and physical displacement and these impacts on the Project Affected Persons. These surveys along with the 
Expropriation Elaborates will be used to inform the LARP. 

 

2 The Project & Land Use Context 

2.1 Summary of Project Description  

The Project is part of the Trans-European Corridor Vc through BiH. The Trans-European Corridor Vc is BiH’s main north-
south transport route. It connects Budapest (Hungary) to the Adriatic port of Ploče (Croatia). Within BiH, Corridor Vc’s 
total length is approximately 335 km. The Project is located in the northern part of the country and is part of the planned 
46.6 km section through the administrative entity of Republika Srpska. The Project is significant for connection of the 
western and eastern areas of RS to the Corridor Vc and further to the Corridor X in Croatia. It will increase traffic capacity 
and reduce the traffic volumes on the existing regional road network. 

Planning of a motorway through BiH as part of the Trans-European road corridors network started in the late 1970s. The 
Corridor route was defined in 1981 and after public consultations was formally approved as part of the Spatial Plan of BiH 
in 1982. The first major steps were taken in 2004 when the Council of Ministers of BiH decided to start the corridor 
development which was followed by the Feasibility Study and the Preliminary Design in 2006. The Spatial Plans of 
Republika Srpska (2008-2015 and 2015-2025) have considered the Corridor Vc through RS as an essential road transport 
link with significant economic benefits for the entity.        

The Project is situated in the north-east part of BiH, about 100 km east of the city of Banja Luka. It is a rural area with a 
number of linear villages formed along the two regional roads: The M-17 (single lane in each direction) passes along the 
left bank of the River Bosna and the R-465 (single lane in each direction) along the right bank, parallel to the railway road 
Doboj – Modriča.  

The Project – Interchange Rudanka (Kostajnica) to Interchange Johovac (Tovira) 

The total length of the section is 6.1 km. The section starts in the area of Tovira village on the right bank of the River 
Bosna, where the Interchange Johovac (Tovira) is proposed to connect the Project to the existing motorway Banja Luka – 
Doboj. The alignment continues to the south by following a railway along the river valley and intersects the railway via an 
overpass just south of the Kostajnica village. The Interchange Rudanka (Kostajnica) is proposed in the area between the 
railway and the river. After the interchange, the alignment crosses the River Bosna and by a proposed two-lane connecting 
road (around 1km long) that connects to the existing regional road.   

Motorway structures proposed along the project alignment will include a (single lane in each direction) bridge across the 
Bosna River connecting the motorway with the main road M17, one bridge over the railway alignment, 4 smaller bridges 
over watercourses in the River Bosna floodplain, 6 culverts for other watercourses in the floodplain and 5 underpasses for 
local roads and the railway. The road will have a design speed of 120 km/h and be up to 30m wide. There will be a toll 
station to the east of the Interchange Rudanka, north of the Project crossing of the River Bosna.   

The layout of the Project is shown in Figure 2-1 below (Red and yellow/orange indicate the Project infrastructure and the 
outer blue line represents the planned extent of any Project works / activities).  

RSM currently intends to commence construction for the Project in early 2018, with construction completed by 2021. Up 
to 500 workers are predicted to be employed for construction on the Project at the peak. 
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Status of the Project Land Acquisition  

The Project requires the acquisition of land and assets resulting in economic displacement, with very limited physical 
displacement, including some effect on local access. The land acquisition process is underway (in line with the 
Expropriation Law).   

Figure 2-1 Layout of the Project 

 

 

2.2 Project Area & Land Use Context 

The Project area is situated in the north-east part of BiH, about 100 km east of the city of Banja Luka. It lies in a wide 
floodplain formed in the lower stretch of the River Bosna dominated by agricultural lands. Bounding the River Bosna valley, 
where the Project runs, is hilly terrain which is covered by broad leaved forests and pastures.  In the southern stretch of 
the scheme where the Project is located, the area of Rudanka (Kostajnica) has an elevation of 135m ASL, dropping down 
to 115m ASL on the plains of Podnovlje at the northern end of the scheme. 

The land use is rural with a number of villages developed linearly along the two existing regional roads which follow the 
River Bosna: the M-17 passing along the left bank of the River Bosna, and the R-465 along the right bank of River Bosna, 
parallel to the railway, Doboj – Modriča. These linear rural villages are close to each other. Most structures are brick single 



    
 

5 | P a g e  
 

or two storey houses with gardens with most residential houses appearing in moderate condition. The only industrial 
facilities within the immediate Project area are the gravel extraction operations next to the River Bosna.  The Project area 
is not known for protected cultural heritage, with the closest recorded cultural heritage sites not being situated in the 
Project area. 

The cultivated agricultural land along the Project corridor is under a variety of crops and tends to be field strips of various 
widths, with the river banks partially covered with some riparian vegetation.  There are several gravel extraction 
operations operating along the river banks. There are some limited isolated forest patches along the Project corridor. 

The crops grown include corn, oats, barley and rye. The fields are crossed by narrowed dirt roads to provide access for 
farming activities. There are small holdings on the outer edges of the villages along the route which run into the agricultural 
land areas.  

Local Communities with the Project Area 

The Project footprint runs through or near to the villages of Kostajnica, Grapska Gornja, Grapska Donja, and Bušletić. There 
is also a possibility that there could be effects related to construction in the nearby village of Rudanka, just beyond the 
southerly extent of the Project, though no land expropriation is required in this village. The affected settlements along the 
route are indicated in Figure 2-2 below and summarised in the Table 2-1 below with key characteristics of these 
communities summarised in Table 2-2. 

All settlements in the Project area belong to the City of Doboj, which is the regional centre with key road and rail transport 
connections. The majority of the Doboj area land use is rural (70 %) comprising cultivated agricultural lands and forestry.   

Table 2-1 Summary of Settlements within the Area of Project 1 

Name of Village  Population No. of households 
Kostajnica 1,596 561 
Grapska Gornja 1,334 413 
Grapska Donja 445 154 
Bušletić 556 239 

Total 3,931 1,367 
 

Figure 2-2 Local Settlements Along the Project 
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Table 2-2 Key Characteristics of Local Settlements along the Project Corridor 

Population & Gender 
Characteristics. 

Population within the settlements is evenly split between men (49%) and women (51%). Over a quarter 
of the population are middle-aged (35-55) with over a third of the overall population being over 55 years 
or more. Children under 15, form around 13% of the population. 

Community Health. Life expectancy in the area is around 76 for females and 70 for males. The key health issues in the 
community which contribute to mortality are: cardiovascular disease, cancer, gland disease, respiratory 
diseases and gastro intestinal disease.  Nearly half of deaths in 2015 were reportedly due to 
cardiovascular diseases. 

Ethnicity & Religion. The area was strongly affected by migration during the BiH war between 1992-1995, and the negative 
population growth continues. The ethnic majorities in the City of Doboj are Serbian (74.4%) and Bosnian 
(21.04%). The main religions being Orthodox (74.06%) and Muslim (20.94%). Minorities include: Croatian 
(2.26%), Roma (0.21%) and the remaining 2% comprised of other minorities.  

Education. Education levels of adults (i.e. > 15 years old) show around half of the population being educated to only 
secondary education level, and an additional 12 % being college or university educated. Just over 5% of 
the over 15 years old population has received no formal education with another 10% having an 
incomplete primary education. Just under a quarter of the adult population (i.e. >15 years old) have only 
completed primary level education.  

Livelihoods. The Project area is characterised by small-scale farming based livelihoods. Cultivated plots range from 1-
3 hectares with vegetables gardens up to 0.5 hectares. The farming techniques in the area are 
undeveloped and result in low to moderate yields. Crops are often used as animal feed or for household 
subsistence. Farms have a small number of cattle averagely. Beekeeping activities in the region are 
moderately developed and organised into cooperatives.  
The proposed route runs mainly through cultivated agricultural land which represents the main livelihood 
activities of the local rural settlements along the route and affected by the Project. The residential small 
holdings usually comprise a house plot with a few outbuildings (e.g. for livestock – cattle, pigs, sheep and 
poultry) and a garden area for vegetables (e.g. potato, tomato, paprika and cabbage) and fruit (e.g. plum, 
pear and apple).  
Statistics available on average salaries generally do not cover those involved in small-scale farming.  The 
average net monthly income in 2016 in the City of Doboj was 838 BAM (429 EUR) which is equivalent to 
the average national Republika Srpska income.  It is assumed that the average monthly net income for 
the Project affected communities who are small-scale farmers is probably lower than the average 
monthly net income statistics available for the City of Doboj. 

Community 
Infrastructure. 

Key community education and healthcare facilities are primarily available in Doboj. The number of 
primary schools in the rural villages in the Project area has been reducing over the last 20 years due to 
the reducing population. The main healthcare service in the rural areas comprise local ambulance 
stations in the larger villages.  
There is a network of local buses operating in the area which run to the Doboj bus station. There are also 
railway stations in the communities of Grapska and Bušletić. The main form of transport though in the 
Project area is car.  
There is no sewer system present in the villages, so wastewater is either discharged to private septic 
tanks or directly to local watercourses. The settlements in the Project area do have electrical power and 
access to a telecommunications network.  

 

3 Summary of Affected Land, Assets and Persons 

The Project requires the acquisition of land along the road for an approximate 30 m wide corridor, plus land for 
interchanges, junctions and side roads. This section summarises the currently available information on affected land, 
assets and persons. This information will be updated in the Project LARP following the completion of the detailed land and 
asset inventory field surveys.  
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The Project will result in the following land acquisition impacts: 

Table 3-1 Summary of Physical & Economic Displacement Impacts from Land Acquisition 

Phase/Type of Loss Summary of Losses/Impacts 

PRE-CONSTRUCTION - Prior to Construction1 

Permanent Land 
Take 

• Loss of land (mainly agricultural, with limited patches of trees and construction land affected) -  The 
Project will result in the loss predominantly of cultivated agricultural land which is in field strips of 
varying widths. This cultivated land is laid to crops, such as corn, oats, barley and rye. Very few 
residential small holdings with garden plots are affected. Some small areas of trees may be affected by 
the land acquisition along with some meadows and pasture. There are river crossings so some land on 
river banks will be crossed by the Project road.  

• Loss of annual/perennial crops and trees, including corn, oats, barley and rye – Where possible, RSM 
will allow farmers to harvest crops, and where crops are lost, compensation will be provided. Also, some 
vegetable gardens may be affected on the edges of the settlements, however this is thought to be 
limited. 

• Loss of Residential Structures (physical displacement): Very limited numbers of residential structures 
are likely to affected by the Project and result in physical displacement. 

• Loss of Non-Residential Structures (e.g. sheds, barns, fences, etc.) – very limited non-
residential/auxiliary structures are likely to affected. These are sometimes called auxiliary structures in 
RS documentation and in the area probably relate to assets on farmland, such as livestock fencing, sheds 
etc.  

• Loss of Business Structures: very limited commercial or business related structures may be affected 
with the main potential impact on businesses being impacts on access during construction. 

• Loss of sources of income and/or livelihoods associated with any of the above losses and particularly 
‘Agricultural’ Livelihoods: Households in the local villages are largely dependent on land-based 
livelihood activities which could be affected by loss of land or access to land they use – these impacts 
will be further confirmed during the future land acquisition process and detailed in the LARP).  

• Orphan Land: (i.e. part of an affected land plot which remains after expropriation and for which the 
owner has no more economic interest in using and/or is an economically unviable plot).  Orphan land is 
often a small part of land that remains after expropriation of land which is split by the construction of 
the road into two or more economically unviable plots etc.  During the future land acquisition planning 
and engagement process, the potential occurrence of orphan plots will be confirmed. (Under the RS 
legal framework, affected owners can request where the orphaned land is uneconomic to use etc. that 
their whole plot is expropriated – see Section 4.1). 

DURING CONSTRUCTION:  

Temporary Effects: • Temporary loss of land (mainly agricultural, meadow and/or pasture land – may be small areas of trees 
& construction land) - required during the construction period. 

• Loss/damage to annual/perennial crops (e.g. corn etc.) and trees (e.g. apple, plum, pear and cherry 
trees). 

• Damage/temporary disruptions to certain agricultural infrastructure. 

• Temporary loss of and/or more difficult access to land for farming or other livelihood related land uses 
and disturbance to agricultural vehicles/livestock etc. existing routes to land.  

Temporary loss of and/or more difficult access to commercial facilities or for businesses: very few business 
along the Project route are likely to have impacts on access during the construction period. 

• Loss of sources of income and/or livelihoods associated with any of the above losses and particularly 
‘Agricultural’ Livelihoods. 

 

 

                                            
1 As payment of compensation for losses and resettlement has to occur prior to access to land being taken, the effect of permanent loss of land 
and assets generally occurs in the Pre-Construction phase. 
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Phase/Type of Loss Summary of Losses/Impacts 

DURING OPERATION: 

Permanent Access 
Effects 

• Loss of and/or more difficult access to land, commercial facilities and/or the road network. – No 
permanent effect on access are allowed under the road design regulatory framework in RS, therefore 
impacts on access should only be temporary during construction. 

 

3.1.1 Status of Land Acquisition Process at LARF stage 

It was announced that the Project is in the Public Interest on February 17th, 2017. 

RSM has prepared the Expropriation Elaborate for Lot 3: Johovac-Doboj which includes the 6.1 km stretch of the Project 
within a total length of Lot 3 of 12.61 km. This Expropriation Elaborate is based on data available only in the cadastre and 
for which title deeds are registered which identifies the affected land plots and contains a estimated cost for compensation 
for affected land and assets.  This has been submitted to the State Attorney and the Republic Administration for Geodetic 
and Property Affairs (RAGPA) in Doboj which are the authorities in charge of the Expropriation (see Section 4.2). The RAGPA 
undertakes the actual land and asset field surveys to confirm land and assets affected and identify affected persons. These 
surveys may identify changes land uses, parcels and assets (including structures) which are not registered in the cadastre. 
The RAGPA field survey process commenced in March 2017 with the initial stage of staking out of the route and affected 
land, the further detailed land and asset field surveys are ongoing at the time of preparation of this LARF. These surveys 
will confirm the affected land, assets and persons, including assets not registered in the cadastre. This information will be 
submitted to the State Attorney who will contract certified experts of RS to undertake valuations.  

Impacts on Land 

Permanent Land Take:  Permanent land acquisition will be required for the construction of the Interchange Rudanka 
(Kostajnica), Interchange Johovac (Tovira), the 6 km motorway section approximately 30 m wide, including associated 
structures and earthworks, and the two lane connecting road of around 1 km to provide the link to the existing trunk road 
which crosses the River Bosna. The permanent land areas to be acquired still need to be confirmed from further 
manipulation of the information contained in the Expropriation Elaborate which covers Lot 3 12.61 km of Corridor Vc, 
since the Project only forms 6.1 km of this. 

An estimated 1,200,000 m2 of land take is required for the Project which is predominantly cultivated agricultural land along 
with some meadows and pasture. There appears to be no informal use of land and the majority of land is in private 
ownership. Very limited patches of forestry or construction/residential land is likely to be affected. The Project affects 
land in the four cadastral Municipalities of Grapska Donja, Grapska Gornja, Bušletić and Kostajnica. Figure 3-1 indicates 
the land take for the Project, including the expropriation boundary and land plots. Table 3-2 summarises for the Project 
the types of land plots affected. 

Temporary Land Take: The Project will also require some temporary land take for haulage/construction routes, 
construction laydown areas and camps, temporary storage of excavated materials/soil, cut trees etc. However, 
information and details regarding temporary land take were not known at the time of developing the LARF and further 
information will be included in the LARP.  Agreements for additional temporary land required by the Contractor will be 
agreed through negotiation and amicable agreement by land owners.   
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Figure 3-1 Landtake for the Project 
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Table 3-2 Summary of Land Plots Affected by the Project Land Acquisition 

Type of Plots: 

Cadastral Municipality Total Number of 
Cadastral Plots Affected 

per Type Grapska Donja Grapska Gornja Bušletić Kostajnica 

Cultivated Land 199 252 237 267 955 

Meadow 22 5 3 15 45 

Forest 14 - 15 3 32 

Pasture 10 - 20 28 58 

House2 0 1 1 - 2 

Orchard - - 7 1 8 

Backyard - 4 2 - 6 

Road 12 7 23 13 55 

Railroad - - - 2 2 

River - - - 1 1 

Stream - - - 1 1 

Ravine - - 2 - 2 

Swamp - - 3 - 3 

Livestock Watering 
Point 

- - - 4 4 

Embankment - - - 3 3 

Open Pit 6 - - - 6 

Infertile Land - - 2 11 13 

Total Number of Cadastral Plots Affected 1,196 

 
Impacts on Crops & Trees:  As the area is cultivated, there may be impacts on crops. This will be limited, where possible, 
by RSM encouraging farmers to harvest crops where Project timing allows. Some trees within the Project footprint will be 
affected and compensation offered for these trees.  

Impacts on Residential Structures: Only 4 houses have been identified as potentially being directly affected by the Project 
land acquisition. This will be confirmed during the further surveys along with household socio-economic surveys to obtain 
socio-economic data on these households in order to inform resettlement assistance and support they will be offered. 

Impacts on Non-Residential Structures: Very limited non-residential/auxiliary structures are likely to be affected. These 
are sometimes called auxiliary structures in RS documentation and in the area probably relate to assets on farmland, such 
as livestock fencing, sheds etc.  

Impacts on Businesses: There is a business near the end of the Project which may be slightly affected by landtake and/or 
their access affected. Overall very limited commercial or business related structures are likely to be affected with the main 
impacts on businesses being access during construction. 

Impacts on Livelihoods: Approximately 955 cultivated land plots are estimated to be affected which represents nearly 
80% of the landtake required for the Project. Households in the local villages are largely dependent on land-based 
livelihood activities which could be affected by loss of land or access to land they use – these impacts will be further 
confirmed during the future land acquisition process and detailed in the LARP.   

Estimated Costs of Expropriation 

The Expropriation Elaborate contains an estimated cost for expropriation. These costs are based on the total area of 
cultivated and construction land, the estimated number of affected buildings and their condition, the total number of 
trees and market value of affected assets. Article 11 of the Law on Expropriation allows for owners whose assets and land 

                                            
2 Only 2 house plots were identified in the Expropriation Elaborate in Project 1 as being affected directly, however 4 houses have been 
identified potentially as being affected by site observations and this will be confirmed during the RAGPA field surveys. 
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are partially acquired, to request expropriation of all the remaining land and assets where the partial expropriation would 
negatively affect the economic situation of the actual property owner or make the remaining part of the property useless 
or difficult to use. Therefore, it is reasonable to assume a 20% increase on these initially estimated expropriation costs. 
Also, under EBRD requirements, replacement value for affected land and assets needs to be used, which means all 
transaction and legal costs should be accounted for in the compensation, and depreciation should not be included for the 
condition of the asset.  

The currently estimated cost of the expropriation for the Project is noted below. This is summarised in the Expropriation 
Elaborate. The method of valuation and estimated costs for expropriation will be updated in the LARP inline with 
requirements contained in the Entitlements Matrix (Section 6) to meet EBRD requirements and the findings of the surveys 
(i.e. unregistered structures/assets will not be accounted for in the current expropriation estimate in the Expropriation 
Elaborate, even though EBRD’s policy requires them to be compensated for): 

• Estimated value of land is 4,000,000 EUR (for Project 1 section only). 

• Estimated value of trees is 200,000 EUR (for Project 1 section only). 

• Estimated value of buildings is 350,000 EUR (for Project 1 section only). 

 

4 Legal & Policy Framework for Land Acquisition & Resettlement 

Land acquisition and resettlement for the Project will follow the national legislative requirements in RS, as well as 
applicable EBRD requirements. These are summarised below: 

4.1 Applicable Republika Srpska Legal Framework for Land Acquisition & Resettlement 

The Constitution of Republika Srpska states that limitation or acquisition of ownership rights is possible only on the basis 
of the law and for fair compensation. The key legal instrument governing expropriation in RS is the Law on Expropriation 
of RS3. This law regulates the conditions and procedure for expropriation of property for construction of facilities in the 
Public Interest, compensation eligibility and amounts, handling of grievances and disputes and other issues pertaining to 
the expropriation process.  

The table below summarises the key aspects of the RS Law on Expropriation of relevance to the land acquisition and 
resettlement for the Project: 

Table 4-1 Summary of Key Aspects of the Republika Srpska Law on Expropriation  

Key Aspects: Summary: 

Public interest and 
purpose of 
expropriation. 

Property can only be expropriated upon the establishment of Public Interest for projects that bring 
greater benefit for the public (Art. 5 and 6). Expropriation may be carried out for the needs of RS or 
Municipalities unless otherwise provided by the Law.  

Expropriation 
process. 
 

A condition to start expropriation is the existence of evidence that the required funds have been secured 
and deposited with the bank in the assessed total sum for payment or proof of existence of replacement 
properties (Art. 25).  
The procedure for expropriation starts with a proposal for expropriation, submitted by the Expropriation 
Beneficiary to the relevant authority for property affairs (“the Expropriation Authority”), (Art. 23). The 
proposal contains data on the property for which expropriation is proposed, the owners of such property 
and the purpose for which expropriation is proposed (Art. 24).  
Negotiated settlements are explicitly encouraged by the Law (Art. 27). The Expropriation Beneficiary is 
required to publish a public announcement to invite the property owners and try to reach a prior amicable 
sale-purchase agreement with the affected owner. The signed agreement on compensation has to include 
the timing and rate at which cash compensation will be paid or in kind compensation provided (Art. 27). If 
no agreement on compensation is reached within 2 months of the validity of the Decision on Expropriation 
(or less if the Municipal Administration decides as such), the Expropriation Authority submits the valid 
Decision together with other relevant documents to the competent Court, at the territory of which the 
expropriated real property is located, for the purpose of determining the compensation (Art. 70). The 

                                            
3 Official Gazette of RS, No. 112/06, 37/07, 66/08, 110/08, 106/10, 121/10, 2/15, 79/15 
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competent court ex officio decides in non-contentious proceedings on the amount of compensation for the 
expropriated real property. 

Process of identifying 
owners/ users. 
 

After the submission of the expropriation proposal by the Expropriation Beneficiary to the Expropriation 
Authority, the authority appoints a committee for conducting the expropriation procedure. The committee 
is responsible for resolving the so-called “preliminary issue”, i.e. the issue of ownership, prior to issuing the 
decision on expropriation, which is the result of out-dated information in land registry books (the person 
registered in the land registry is different from the actual owner/user who may be the heir, the person who 
purchased the property but failed to report such transfer, etc.). The committee organizes a site 
investigation in the presence of the expropriation beneficiary, official court valuators of property and the 
identified property owner and user, and informs the participants that public interest has been declared for 
the project and that an expropriation proposal has been submitted. A written record of the site 
investigation is prepared. The committee also invites the identified owners and users, organises a meeting 
in the municipality and issues a decision on the resolution of the preliminary issue (i.e. identifies the actual 
and current owner or user to whom the compensation will be provided). As the last step, the committee 
issues a decision on expropriation on the basis of the mentioned record and the documentation submitted 
together with the expropriation proposal. Affected people are entitled to lodge a complaint against this 
decision with the Republic Administration for Geodetic and Property Affairs (RAGPA) (i.e. the Expropriation 
Authority – see Section 4.2). 

Information and 
consultation 
requirements. 

Prior to the submission of the expropriation proposal, the Expropriation Beneficiary is required to publish 
a public announcement and invite all property owners for purposes of attempting a negotiated settlement 
(Art. 27). Affected owners are informed throughout the expropriation process, i.e. that a proposal for 
expropriation has been submitted (Art. 26). Before the decision on expropriation is passed, the 
Expropriation Authority has to invite the affected persons with formal legal rights to a meeting to present 
any facts which may be relevant for expropriation (Art. 28).  

Types of 
expropriation. 
 

Expropriation can be temporary (incomplete) or permanent (complete).  
Complete expropriation allows the expropriation beneficiary to obtain legal title over the expropriated 
property, while the rights of the previous owner over the real property as well as other rights over that real 
property cease to exist (Art. 7).  
Incomplete expropriation provides the beneficiary with usufruct rights on the land and structures, as well 
as the lease of the land for a definite period of time. At the end of the lease, usufruct rights over land are 
returned to the previous owner (Art. 8).  
Owners affected by a partial loss of their real properties are entitled to request complete expropriation 
and the corresponding compensation, in case that partial expropriation would deteriorate the economic 
situation of the actual property owner or make the remaining part of the property useless or difficult to 
use (Art. 11), and must be informed of such right by the expropriation authority. The right to request 
expropriation of the complete property may be submitted until the issuance of the Decision on 
Expropriation in the first instance, as well as during the appeal procedure if the affected owner was not 
informed of such right. 

Compensation. 
 

Compensation is provided at market value of the affected property (Art. 12), determined on the basis of 
prices of property in the given area, calculated as the market price which could be achieved for a specific 
real property, depending on the supply and demand at that particular moment in time (Art. 54).  
The Law sets out in detail how compensation is determined for buildings, orchards and vineyards, forest 
land and timber, agricultural, construction and city land. Valuations of properties are performed by Court 
certified valuators beforehand and serve as a basis for negotiations. 
Compensation is provided in the form of replacement property (Art. 53), but may be provided in cash if 
so requested by the affected owner or if suitable replacement property cannot be identified (Art. 54). 
Property owners are entitled to compensation for any losses of benefits they would otherwise have from 
that property (Art. 62). Those who have formal legal rights are entitled to compensation for lost profit from 
the day they lose access to the expropriated property to the day they receive replacement property or cash 
compensation. 
Compensation is generally provided to formal owners of property. Owners of illegally built residential 
facilities are entitled to compensation (in the amount of the construction value of such facility) if the 
legalisation procedure has been commenced at the moment when the expropriation proposal is submitted. 
Personal and family circumstances of the owners whose property is pending expropriation, as well as 
circumstances which may have adverse economic effects, can be taken into account when determining 
the amount of compensation, which may be increased above the market value (Art. 55). This provision 
addresses livelihood restoration beyond the sheer compensation of the lost asset by providing flexibility 
based on a case-by-case assessment of personal circumstances.  
Compensation costs are borne by the Expropriation Beneficiary (EB) (in this Project by the beneficial user 
RSM). Compensation arrangements must be settled prior to the formal transfer of ownership of the 
expropriated property. In exceptional cases involving the construction/reconstruction of public 
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infrastructure facilities, the Government of RS may allow taking possession of property prior to the 
effectiveness of the decision on expropriation or the payment of compensation, at the request of the EB 
and due to reasons of urgency or prevention of more significant damage (Art. 33). The exception does not 
apply to residential or commercial structures for which an equivalent replacement has not been provided 
by the EB. In such event, the EB is required to inform the affected owner of its intention to request the 
taking possession of property.  

Grievance procedure  
 

The Law foresees the rights of affected citizens to appeal at many stages of the expropriation procedure, 
beginning with administrative and judicial appeals (i.e. against the decision on public interest (Art. 18), the 
decision on expropriation (Art. 31) and regarding compensation (Art. 70). 

 

Other Related Legislation of RS  

Other key RS legislation related to land acquisition and resettlement includes: 

Table 4-2 Summary of Other RS Legislation Related to Land Acquisition & Resettlement 

Legislation Summary: 

Law on Proprietary Rights of RS4:   Regulates the general issues of acquiring, using, disposing of, protecting and terminating ownership 
rights and other proprietary rights and possession rights, including the issues of restricting such rights, the right of servitude, co-
ownership and joint ownership rights, the procedure for acquiring property rights over land and/or structures erected on someone 
else’s land. The Law states that ownership rights and other proprietary rights may only be limited or taken away in public interest 
and under the conditions defined by the Law in accordance with the principles of international law. A significant provision of the Law 
is that occupants of property acquire ownership rights upon 10 years of conscientious and legal occupancy, or upon 20 years of 
conscientious occupancy. In addition, the Law provides that the conscientious builder of a structure on land owned by another person 
is entitled to acquire such land, if the land owner did not oppose to the construction. The land owner is in this case entitled to request 
to be compensated for the market value of the land.  

Law on Planning and Construction of RS:5  Allows for the legalisation of informally constructed structures on land in state ownership 
on which a structure has been built. This Law enables the subsequent issuing of a permit for construction, by the Municipal Council.  

Law on Agricultural Land of RS6:  Contains the basic definitions and principles regarding the management, protection, use, planning, 
and records related to agricultural land.  

Law on Extra-Judicial Proceedings of RS7:  Prescribes the rules by which courts decide upon personal, family, property-related and 
other rights and legal interests resolved in extra-judicial proceedings. The courts determine the amount of compensation for 
expropriated property in extra-judicial proceedings. The petitioners may conclude an agreement about the compensation form and 
range. 

Law on Administrative Procedures of RS8:  Regulates the procedures applied by administration bodies in deciding upon citizens’ rights 
and obligations within the framework of administrative procedures. Parties are entitled to appeal against decisions adopted in the 
first instance. Only the Law may prescribe that appeals are not permitted in certain administrative issues, if the protection of rights 
and legality is ensured in some other way. Gives the possibility to appoint a temporary representative if a party does not have a legal 
representative or if an action is to be taken against a person whose place of residence is unknown, and who does not have a proxy.  

Law on Land Registration of RS9:  Regulates keeping, maintenance and setting up of land registries, as well as the registration of real 
estate and proprietary rights in land registries in RS.  

Law on Land Survey & Cadastral of Property in RS10:  Regulates survey of land, buildings and other structures, establishment and 
maintenance of registry of land, buildings and other structures, records and registration of property. Records of property 
possessors are kept in the land registry.  

Law on Social Protection of RS11:  Regulates social welfare, which in terms of this law is considered an organised activity in RS, aimed 
at ensuring the social security of its citizens and their families in need. The persons or families in need due to a forced migration 

                                            
4 Official Gazette of RS, No. 124/08, 58/09, 95/11 

5 Official Gazette of RS, No. 40/2013, 106/2015 

6 Official Gazette of RS, No. 93/06, 86/07, 14/10, 5/12 

7 Official Gazette of RS, No. 36/09, 91/16 

8 Official Gazette of RS, No. 13/02, 50/10 

9 Official Gazette of RS, No. 67/03, 46/04, 109/05, 119/08 

10 Official Gazette of RS, No. 6/12, 10/16 

11 Official Gazette of RS, No. 37/12, 90/16 
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(among others12) are entitled to a temporary, one-off and other financial assistance or natural assistance if they meet two conditions 
(i. They do not have enough income to support themselves; and ii. They do not have family members who are legally obligated to 
support them, or if they have, that these persons are not able to support them.) The right to the assistance shall be exercised by the 
competent authority of the municipality where the persons and the family are resident.  

Law on Protection of Civilian War Casualties of RS13:  Defines the categories of civilian casualties who suffered during the civil war in 
BiH and regulates the types of social and healthcare assistance. 

Law on Gender Equality of BiH14:  Promotes and guarantees the equal treatment of sexes and equality of opportunities for all in both 
the public and private domain, and prohibits direct and indirect discrimination on grounds of gender. 

4.2 Republika Srpska Institutions Responsible for Land Acquisition & Expropriation 

The key institutions with responsibilities for land acquisition and expropriation in RS and for the Project are: 

• Republika Srpska (RS): is the Expropriation Beneficiary, as the owner of expropriated land. 

• Republika Srpska Motorways (RSM): RSM is the beneficial user and responsible for the identification of the land take 
boundary, preparation of the Expropriation Elaborate from the cadastre, the review of compensations (where 
requested to do so by the State Attorney, see point below), and payment of compensation. RSM also has an important 
role to play in stakeholder engagement with PAPs, as defined within this LARF and the Project SEP. 

• RS State Attorney & the Republic Administration for Geodetic and Property Affairs (RAGPA): RSM passes the 
Expropriation Elaborate to the State Attorney and RAGPA who are the main parties for expropriation, with RAGPA 
acting as the ‘Expropriation Authority’ and the State Attorney as the legal representative of the Expropriation 
Beneficiary (i.e. Republic of Srpska for this Project). The RAGPA undertakes the site investigations (including the land 
and assets field surveys and investigations to identify and confirm affected land, assets and persons) and to collate 
necessary information on which the valuations are done. Certified Experts are contracted by the State Attorney to 
undertake the valuations and compensation schedules. The State Attorney will ask the RSM (i.e. the beneficial user) 
their opinion regarding related matters which influence compensation (e.g. orphaned land, the personal and family 
circumstances of the owners whose property is affected which may amend the compensation offered etc.). The RSM 
is advised by the State Attorney of the valuations which should be used as the basis of negotiations with affected 
persons and the amount of compensation payable to affected persons. The State Attorney office conducts the 
compensation negotiation with the affected persons. 

• Court Certified Experts (contracted by State Attorney): The State Attorney contracts certified experts to undertake 
the valuations. 

• Municipalities: The local Municipalities main role in relation to expropriation is only to facilitate public consultation 
and engagement with affected persons (owners and users) in the communities in their area. 

4.3 EBRD Requirements  

The Project has been screened as a Category A project under EBRD’s Environmental & Social Policy 2014.  

The Project needs to meet the requirements for land acquisition, involuntary resettlement and economic displacement as 
specified in the EBRD Environmental and Social Policy (2014) and Performance Requirements (PRs). This Land Acquisition 
& Resettlement Framework (LARF) has been developed, in accordance with EBRD’s PR5 (Land Acquisition, Involuntary 
Displacement & Economic Displacement) of the Policy. 

Requirements pertaining to land acquisition and displacement, relevant for this Project can be summarised as follows: 

• to avoid or, when unavoidable, minimise, involuntary resettlement by exploring alternative project designs; 

• measures to mitigate adverse impacts on displaced persons and host communities should be carefully planned and 
implemented; 

                                            
12 A person or family in need, which is due to special circumstances require an appropriate form of social welfare, in terms of Article 17, 
paragraph 2, item 8) of this Law, is a person or family who finds himself in a state of social needs due to a forced migration, repatriation, 
natural disaster, the death of one or more family members, return from medical treatment, release from prison or execution of the educational 
measure (Article 18.) 

13 Official Gazette of RS, No. 24/10 

14 Official Gazette of BiH, No. 6/12, 10/1616/03, 102/09 
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• to mitigate adverse social and economic impacts from land acquisition or restrictions on affected persons’ use of and 
access to land by: (i) Providing compensation for loss of assets at replacement cost, prior to taking possession of 
acquired assets; and (ii) Ensuring that resettlement activities are implemented with appropriate disclosure of 
information, consultation, and the informed participation of those affected; 

• to restore or, where possible, improve the livelihoods and standards of living of displaced persons, including those 
who have no legally recognisable rights or claims to the land (present in the project affected area at the time of the 
cut-off date), to pre-project levels and support them during the transition period; 

• to make special provisions for assisting disadvantaged or vulnerable individuals or groups (present in the project 
affected area at the time of the cut-off date) that may be more adversely affected by displacement than others and 
who may be limited in their ability to claim or take advantage of livelihood assistance and related development 
benefits;  

• to establish a grievance mechanism to receive and address in a timely fashion specific concerns about compensation 
and relocation that are raised by displaced persons, including a recourse mechanism designed to resolve disputes in 
an impartial manner.  

The above list is only a summary of the main EBRD PR 5: Land Acquisition, Involuntary Resettlement & Economic 
Displacement (2014) requirements. The full text of the EBRD policy is at 
http://www.ebrd.com/news/publications/policies/environmental-and-social-policy-esp.html. 

4.4 Gaps Analysis between Republika Srpska Legal Framework & EBRD Requirements 

The key gaps between the national legislation of the Republika Srpska and EBRD’s PR5 relevant for this Project are 
summarised below.  This LARF (including the entitlements matrix and eligibility criteria) contains measures to bridge these 
gaps: 

• No requirement to complete a socio-economic survey, to define a cut-off date for eligibility, obtain baseline data for 
monitoring purposes or to identify vulnerable groups – The LARF proposes the use of a cut-off date as the date of the 
public announcement that the Project is in the Public Interest and the official Expropriation process started. The cut-
off date was therefore February 17th 2017.  Section 5 outlines the households socio-economic surveys RSM will 
undertake of affected persons which will be used for monitoring, to inform resettlement assistance support provided 
by RSM and as part of the step to identify vulnerable groups/individuals.  

• Compensation not fully in line with replacement value - The law requires that just compensation is provided, which 
cannot be lower than market value of a property.  Depreciation of structures and assets is taken into account during 
valuations.  However, compensation could exceed the assessed market value of properties, if specific personal or 
family circumstances of the project affected person deem it necessary to ensure that his/her livelihood is protected, 
especially if expropriation affects agricultural land or business space in which the owner performed a legal business 
activity – Replacement value will be used with all transaction costs included in the valuations, in addition depreciation 
of structures will not be included in the valuations. 

• Those who have no recognisable legal right or claim to the land they occupy are not entitled to any compensation, 
however under the Law on Social Welfare if families who are to be physically displaced fulfill the vulnerability criteria, 
they have to be otherwise accommodated (social housing). Similarly, those carrying out informal business activities 
are not entitled to any compensation -  Where informal structures on State owned land (or under the provisions of the 
Law on Proprietary Rights of RS and Law on Planning and Construction of RS) are identified RSM will support the 
affected party as far as possible to legalise the structures. The relocation entitlements of both formal and informal 
occupiers of land and structures are contained within the Entitlement Matrix in Section 6 of this LARF. Occupancy 
rights as defined under the Law on Proprietary Rights of RS will also be applied.  

• Provision of livelihood restoration measures, other than compensation for affected assets and lost profit in the 
period when the business activity could not be performed, are not required – The Entitlements Matrix (Section 6) 
contains Livelihood Restoration measures and support that will be provided by RSM to eligible persons. 

• Whilst the RS Law foresees the rights of affected citizens to appeal at many stages of the expropriation procedure, 
there is no specific requirement for establishing an independent grievance mechanism – RSM has established a 
Project Grievance Mechanism and this is summarised in Section 8 of this LARF. 

• There are limited requirements for public consultations to be held with all categories of project affected people, 
prior to expropriation.  Once the expropriation process is initiated, only those with formal legal rights are informed 

http://www.ebrd.com/news/publications/policies/environmental-and-social-policy-esp.html
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and consulted, usually through a one on one negotiation process. However, the Expropriation Authority (RAGPA) is 
required to call a public meeting in the municipality for identified owners and users of affected land and assets to 
resolve issues. – RSM will support this engagement to ensure both formal and informal users are engaged with. 

• There are no requirements for development of a specific LARF or LARP, only a description of land take and affected 
parcels – This LARF has been prepared and RSM will update this to provide a more detailed LARP for the Project. 

• There are no requirements for monitoring the expropriation, resettlement and livelihoods restoration processes – 
Section 9 of this LARF sets out the monitoring that RSM will undertake of the Project’s land acquisition and 
resettlement process. 

 

5 Principles, Objectives and Processes 

5.1 Objectives 

The objectives of the Land Acquisition & Resettlement Framework (LARF) will be as follows:  

• To avoid or minimise involuntary resettlement, physical and economic displacement.  

• To consider feasible alternative project designs to avoid or at least minimise displacement, while balancing 
environmental, social and financial costs and benefits.  

• To mitigate adverse social and economic impacts from land acquisition or restrictions on affected persons’ use of and 
access to land. 

• To provide compensation for loss of assets at replacement cost. 

• To improve or, at a minimum, restore the livelihoods and standards of living of displaced persons to pre-project levels.   

5.2 Principles 

The principles which underpin the LARF are as follows, and shall be adhered to during Project implementation: 

1. Land acquisition will be carried out in compliance with the applicable legislation in RS (in particular, the Law on 
Expropriation of RS), the EBRD Environmental and Social Policy 2014 and its Performance Requirement 5 (Land 
Acquisition, Involuntary Resettlement and Economic Displacement), this document (LARF) and good international 
practice, and any gaps will be addressed accordingly, to achieve this. The Project will enable the consideration of 
micro realignments in order to avoid land acquisition where possible. 

2. All affected persons (including vulnerable groups and individuals) will be informed and consulted during Project 
preparation and implementation to facilitate their early and informed participation in decision-making processes 
related to resettlement, and ensure that acquisition and compensation activities are implemented. All owners, 
occupants and users shall be visited and the land acquisition process explained and the specific impacts on their land, 
so as to give an opportunity for micro re-alignments to be made in order to reduce potential impacts and 
inconveniences. This shall be carried out in line with the provisions contained within the SEP and allow for targeted 
consultation with vulnerable and potentially marginalised groups. 

3. A Detailed Land Acquisition and Resettlement Plan (LARP) in compliance with PR 5 will be developed for the Project 
that requires the expropriation of land, physical displacement of population, or loss of income due to changes in land 
use or access to resources. The information and requirements contained within the LARP shall be subject to public 
disclosure and consultation. The LARP will be based on reliable up-to-date information and will include basic 
information about the Project, Project impacts, affected people and assets, entitlements for all categories of affected 
people as well as any legal issues relating to resettlement or any gaps between the domestic law and PR 5. The LARP 
shall also include a detailed budget and timetable. 

4. The baseline socio-economic survey and census for the LARP will identify both formal and informal land/property 
users, including vulnerable persons/households, such as single mothers, widows and widowers, disabled people, or 
those living in extreme poverty. The socio economic survey will contribute to the census of affected persons, including 
those who have no recognisable legal right or claim to the land they occupy. 

5. The cut-off date for the establishment of eligibility (for both formal and informal land owners/users) was the date of 
the public announcement that the Project is in the Public Interest (issued in the Official Gazette of RS) and the official 
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procedure for Expropriation started. The cut-off date was therefore February 17th, 2017. Persons who have settled 
in the Project area after the cut-off date will not be eligible for any compensation. The cut-off-date will be further 
disclosed and disseminated publicly, including at consultation meetings in the concerned affected communities.  

6. All owners, occupants/tenants and users of affected structures and land at the time of the cut-off date, whether 
with or without fully recognised legal rights or claim, are eligible for compensation and/or assistance, as outlined in 
the Entitlements Matrix (Section 6 of this document). Entitlements of all categories of Project Affected Persons 
(PAPs) will be established. 

7. Vulnerable Groups/Individuals: Specific assistance shall be provided to vulnerable groups/individuals identified 
through the socio economic survey. 

8. Unknown/Deceased PAPs: A mechanism has been already been established by the Law in order to provide 
compensation to eligible persons/beneficiaries with recognisable rights to land and property where owners are 
unknown and/or deceased.  Further details of this will be provided in the LARP. 

9. Temporary occupation of land for construction purposes will be compensated in accordance with the Law on 
Expropriation of RS, as stated in the Entitlements Matrix in Section 6 of this document. Short-term impacts related to 
loss of and/or disruption in access may also entail compensations or other assistance to affected persons. 
Construction related activities will be organised in a way to avoid and minimise economic displacement, i.e. by 
ensuring access is retained to villages and agricultural lands and effects during harvest periods are very carefully 
managed. 

10. Standards of living and/or livelihoods of affected persons will be restored and potentially improved, in as short a 
period as possible. 

11. Official valuation of properties/improvements to land will be carried out by a Court certified expert selected from 
the official list of certified experts by the RAGPA based on the State Attorney proposal or other Party(landowners) 
who can also propose a certified expert to be accepted by RAGPA. Methods will be used to value affected assets or 
resources, or the access thereto, and livelihood impacts, involving authorised experts who are independent qualified 
parties. Details of the method of valuation will be provided in the LARP. 

12. Compensation will be provided before displacement or imposition of access restrictions. Issues related to payment 
of cash compensation will be discussed and agreed with owners and all affected members of households. Cash 
compensation will be paid in full or in instalments as agreed with the owners and affected members of the households 
and as defined by contracts, to the bank accounts specified by the owners, with agreement of all affected members 
of the household. In cases where there is more than one owner of property (i.e. co-ownership of married couples), 
compensation amounts will be divided and paid to the bank accounts they specify. Compensation for all affected 
assets will be provided at full replacement cost. All compensation and livelihood restoration assistance will be 
provided equally to men and women. 

13. Moving allowance shall be provided to all categories of Project Affected People (PAP). The LARP will determine and 
disclose the specific moving allowances and suport for economically and physically displaced persons. 

14. Project Affected People and communities will be provided with information and consulted in order to facilitate their 
early and informed participation in the decision making process related to resettlement. Access to information and 
assistance for vulnerable persons/households will be facilitated by the Company according to their specific needs, on 
the basis of case-by-case screening to be carried out with support from the relevant municipal social departments. 

15. An effective grievance mechanism will be in place for receiving and addressing in a timely fashion specific concerns 
about compensation and relocation raised by displaced persons. 

16. The Company will monitor the implementation of the land acquisition and livelihood restoration processes through 
internal institutional arrangements as well as through an independent, external monitor. Corrective actions will be 
taken as necessary. All transactions to acquire land rights, as well as compensation measures, relocation activities 
and resettlement assistance will be documented. 
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5.3 Land Acquisition & Resettlement Process Overview 

The land acquisition and resettlement planning and implementation process has been designed to follow the Republika Srpska expropriation process and fulfill EBRD requirements. The key steps of the 
process are summarised below along with an indication of the process undertaken to-date for the Project: 

Table 5-1 Summary of Land Acquisition & Resettlement Process 

Key Steps in Process: 

(Note these steps are not necessarily 
sequential). 

Description of Steps RSM (and other responsibility parties in RS i.e. RAGPA and State Attorney etc.) will undertake for the Project: Summary of Process Undertaken at 
LARF Stage for the Project and steps 
remaining: 

1. Initial Identification of Project 
Affected Persons (PAPs), Land & 
Assets – the ‘Expropriation 
Elaborate’. 

RSM identifies the land take required for the Project and then prepares the Expropriation Elaborate using information available in the land 
book registry/Cadastre. This is the initial step in identifying PAPs and affected land and assets. (However, this information may be incomplete 
as land rights and assets not registered in the Cadastre (or with the authorities) for reasons such as unregistered purchases, death of owners 
and incomplete inheritance processes, unregistered structures on State land etc.). RSM submits the Expropriation Elaborate to the State 
Attorney and RAGPA. 

RSM have identified the land take 
required and prepared the 
Expropriation Elaborate and 
submitted it to RAGPA and the State 
Attorney. 

2. Cut-Off Date for Eligibility. The cut-off date for eligibility was the date of the public announcement that the Project is in the Public Interest and the official procedure 
for Expropriation started. The cut-off date was therefore February 17th, 2017. The cut-off-date will be further disclosed and disseminated 
publicly, including at consultation meetings in the concerned affected communities. 

RSM with RAGPA will during further 
consultations with PAPs ensure the 
cut-off date for eligibility is explained 
to PAPs. 

3. Site Investigations (RAGPA) – Land 
& Asset Inventory Surveys 

RAGPA undertake the physical staking out of the corridor and site investigations (i.e. land and asset inventory surveys) to identify and confirm 
affected land, assets and persons (owners & users). This also identifies owners, users and assets not registered in the cadastre. RAGPA record 
all information from site investigations which is used for the valuations and to identify PAPs. Issues which need to be resolved and require 
further action (see Step 6) are also recorded (i.e. deceased owners and incomplete inheritance process, unregistered structures, land 
purchases not registered in the cadastre etc.)  

The Project corridor has been staked 
out and the RAPGA site 
investigations commenced in March 
2017. 

4. Household Census (Further 
Identification of PAPs) & Socio-
Economic Surveys. 

To meet EBRD requirements, RSM will arrange for a detailed household survey for physically displaced PAPs/households and short socio-
economic survey for PAPs economically displaced (i.e. affected farmers).  These surveys will also enable more detailed census data to be 
collected and help further identify the PAPs.   

Physically Displaced PAPs/Households: Direct engagement will be carried out with physically displaced households to collect this data.   This 
survey will enable RSM to identify specific needs and vulnerabilities to inform additional resettlement support or/and assistance with 
relocation. In addition, this direct engagement will enable discussion of compensation options (i.e. cash compensation or replacement 
property). The data will also be used to assist RSM in further detailing the proposed livelihood restoration measures contained in the LARP 
and be used to support monitoring of the land acquisition and resettlement programme.  

Economically Displaced PAPs/Households: PAPs whose farmland is affected (i.e. they are only economically displaced) will be invited to 
group consultation meetings where RSM, with the support of the Municipality and RAGPA, will undertake the short survey to gather key 
socio-economic data. The purpose of undertaking these surveys is to collect key socio-economic data on the PAPs in order to:  identify 
specific needs of individual PAPs and any vulnerabilities for which they may need additional support to re-establish their livelihoods due to 

Limited progress at LARF stage i.e.  
site investigations ongoing to identify 
PAPs further. 
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Key Steps in Process: 

(Note these steps are not necessarily 
sequential). 

Description of Steps RSM (and other responsibility parties in RS i.e. RAGPA and State Attorney etc.) will undertake for the Project: Summary of Process Undertaken at 
LARF Stage for the Project and steps 
remaining: 

the loss of their land; the data will also be used to assist RSM in further detailing the proposed assistance and livelihood restoration measures 
contained in the LARP and be used to support monitoring of the land acquisition and resettlement programme. 

RSM will develop questionnaires for the detailed survey for physically displaced households and a short-form questionnaire for economically 
displaced households. The questionnaire contained within the Corridor Vc (FBiH) LARF Appendix15 shall be used as a basis to these 
questionnaires, which was also developed to meet EBRD requirements and can therefore be used as the source of the questionnaire. 

The findings of the survey will also assist RSM in meeting the requirements of Art. 55 of the Law on Expropriation i.e. Personal and family 
circumstances of the owners whose property is pending expropriation, as well as circumstances which may have adverse economic effects, 
can be taken into account when determining the amount of compensation, which may be increased above the market value (Art. 55). This 
provision addresses livelihood restoration beyond the sheer compensation of the lost asset by providing flexibility based on a case-by-case 
assessment of personal circumstances. 

5.Identification of Vulnerable 
People/Households.  

Using the socio-economic questionnaire, RSM will identify vulnerable PAPs in order to determine additional support which should be offered 
to them. RSM will liaise with the States Attorney and RAGPA on this matter when determining compensation (i.e. as possible under Art. 55 
where personal and family circumstances can be taken into account when determining the amount of compensation). RSM will liaise with 
the Municipality to identify any PAPs which current receive and/or qualify for social assistance.  

No progress at LARF stage. 

6. Public Meetings with Identified 
PAPs (owners & users) to Resolve 
Issues Identified in Site 
Investigations/Surveys. 

RAGPA with support of the Municipality calls for a public meeting to further support the identification of owners/users and to resolve issues 
identified in their site investigations.  

Limited progress at LARF stage – i.e. 
RAGPA site investigation surveys 
ongoing and data for valuations 
being compiled. 

7.Valuation of Affected Assets & 
Determination of Proposed 
Compensation. 

RAGPA provides all necessary information to Court Certified Experts, contracted by the State Attorney, who undertake the valuations. RSM 
will engage with the State Attorney to discuss the need for the valuations to meet the undertakings set out in this LARF, and the requirements 
of EBRD as well as the national legislation (i.e. replacement values with transaction costs and no depreciation for assets). 

8. Preparation and Disclosure of 
LARPs. 

Prior to construction and after completion of the surveys RSM shall be responsible for the preparation and disclosure of the LARP for the 
Project (see Section 10). 

9. Negotiation & Agreements with 
PAPs. 

The State Attorney office conducts the compensation negotiation with the affected persons in order to reach amicable agreements where 
possible.  

Compulsory expropriation will only be triggered where negotiations fails (i.e. under law a 2 month period for negotiation after the decision 
of expropriation is made). RSM are advised by the State Attorney of the valuations which should be used as the basis for the negotiations 
and the amount of compensation payable. The State Attorney will ask the RSM (i.e. the beneficial user) their opinion regarding related 
matters which influence compensation (e.g. orphaned land, the personal and family circumstances of the owners whose property is affected 

                                            
15   http://www.jpautoceste.ba/images/larf.pdf 
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Key Steps in Process: 

(Note these steps are not necessarily 
sequential). 

Description of Steps RSM (and other responsibility parties in RS i.e. RAGPA and State Attorney etc.) will undertake for the Project: Summary of Process Undertaken at 
LARF Stage for the Project and steps 
remaining: 

which may amend the compensation offered etc.). RSM also has an important role to play in stakeholder engagement with PAPs, as defined 
within this LARF and the Project SEP. Where owners are absent then the State Attorney (or relevant legal authority) will appoint a 
representative and compensation monies will be placed in to an escrow account where future claimants can submit their claims.  

10. Compensation Payments 
(including Provision of In-Kind 
Entitlements (where selected)), 
Relocation Assistance and Delivery of 
Entitlements (including Livelihood 
Restoration Measures).  Monitoring 
of LARP implementation. 

RSM will be responsible for the payment based on official juridical decision brought by RAGPA or the Court of compensation and managing 
the provision of in-kind entitlements, resettlement assistance and livelihood restoration support to PAPs. RSM will also be responsible for 
monitoring of the implementation of the LARF and LARP.  
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6 Eligibility & Entitlements 

6.1 Eligibility to Compensation 

All individuals / households occupying or using project affected land, recorded in the site investigations/surveys (owners 
and users, both formal and informal) are entitled to compensation and/or livelihood restoration or other assistance as 
outlined in the Entitlements Matrix in Section 6.2. The following categories of Project Affected Persons have been 
identified: 

• Owners of land (formal with legal rights or claims over the land). 

• Owners of crops and trees. 

• Owners of businesses (formal or informal business/economic activity). 

• Owners of non-residential structures/assets and infrastructure. 

• Owners of residential structures/houses. 

• Owners of business structures/assets. 

• Local community and individual/households affected by loss of access and/or disruption of access. 

• Vulnerable Groups/Individuals. 

Although not identified to date, surveys for land expropriation and access planning might also identify: 

• Formal users of land (e.g. a tenant with formal legal right over the land they occupy/use). 

• Informal users of land (with no formal legal rights or claims over the land they use – this may also refer to areas of 
State land (or other land) which has been used on a customary or long-term basis but right of use not registered). 

• Formal users (i.e. tenants) of residential structures/houses. 

• Informal users of residential structures/houses. 

• Local community and individual/households affected by loss of access and/or disruption on access which may 
potentially cause significant effects on livelihood that due to their vulnerability and/or livelihood dependency of these 
activities may cause a disproportionate affect. 

PAPs with formal legal rights and with claims which are recognisable under national law 

Persons with formal legal rights are recorded in the cadastre and this information has formed the basis of the Expropriation 
Elaborates. Also, during the RAGPA site investigations, other PAPs with formal rights may be identified who have not 
registered the change of ownership of land or assets in the cadastre, e.g. due to purchases and inheritance. In cases of 
disputes, PAPs can turn to the Courts for their resolution, which has to be processed prior to the passing of the 
Expropriation Decision. To try and reduce the chance of disputes the RAGPA do undertake public meetings after 
undertaking their site investigations to try and resolve issues identified (see Step 6 in Table 5-1).  

PAP will also be considered as having formal rights where they fall under the provisions contained within the Law on 
Proprietary Rights of RS: i.e. A significant provision of the Law is that occupants of property acquire ownership rights upon 
10 years of conscientious and legal occupancy, or upon 20 years of conscientious occupancy. In addition, the Law provides 
that the conscientious builder of a structure on land owned by another person is entitled to acquire such land, if the land 
owner did not oppose to the construction. The land owner is in this case entitled to request to be compensated for the 
market value of the land. 

Persons with no formal legal rights to the land they occupy, at the time of the site investigations 

Persons with no legal rights or claims to the land they occupy (informal users) will be recorded at the time when the site 
investigations and the socio-economic surveys are carried out. Examples of persons with no legal rights or claims include 
persons who have constructed barns or other structures on State land or those that are farming public land or even private 
land, without the knowledge and/or approval of the owner. Such persons will not be entitled to compensation for land, 
as they do not own it, however they will be entitled to compensation of assets which they own for example, the 
construction value of structures, crops, trees, etc.  
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Cut-off dates 

The cut-off date for eligibility was the date of the public announcement that the Project is in the Public Interest and the 
official procedure for Expropriation started. The cut-off-date will be further disclosed and disseminated publicly, including 
at consultation meetings in the concerned affected communities. 

Vulnerable PAPs/Groups 

Some PAPs/individuals or groups will be considered more vulnerable than the majority of the affected population and, if 
affected by the Project, will require the implementation of special livelihood restoration and/or assistance measures. Such 
groups might include: 

• Informal users of affected land who have no sources of income or assets of their own. 

• Owners of informal residential structures (built without necessary permits), with no other property or place of 
residence. 

• Persons who depend on the affected land for incomes/livelihoods and it is the only land they own or use. 

• Elderly single headed households, single parent households, households with multiple members, etc. who have to be 
physically re-located. 

• Persons who will be affected by physical and/or economic displacement, whose socio economic status is low, for 
example beneficiaries of social welfare. 

• Illiterate persons who may have difficulties accessing information about the Project and land acquisition or 
understanding contracts and other important documents, etc. 

The partial land-based dependency, and low incomes for paid work does mean there are signs of vulnerability in the local 
communities within the Project area which will be considered in the method of engagement activities and the 
resettlement/livelihood assistance offered.   However, all the villages within the Project affected area are small, therefore 
engagement activities should not be resource intensive and be achievable within the timeframe indicated in the LARF as 
part of the socio-economic surveys. 

Vulnerability will be assessed based on the results of socio economic survey and defined more precisely in the LARP. 

Mechanisms for Dealing with Gaps & Issues in the Cadastre 

The gaps and issues in the cadastre will be considered when determining eligibility and where such instances are found 
the LARP shall contain clear mechanisms to ensure these issues do not affect an eligible Project Affected Persons claim to 
entitlements: 

• Users of land and properties not registered. 

• Owners are deceased and the legal heirs have not been registered and/or have not completed the inheritance 
process. 

• Sale purchase contracts have not been registered. 

• Ownership rights resulting from right of use (i.e. of State Land – could be on a customary basis) have not been 
registered. 

• Residential and non-residential structures are not registered. 

• Structures which are registered may be recorded of a different size (e.g. have been extended). 

• Structures without permits are not recorded etc. 
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6.2 Entitlements Matrix 

Compensation entitlements for different categories of eligible households and properties covered by the current applicable legislation of RS are described in summary in Table 6-
1 below. The Entitlements Matrix is presented for the categories of PAPs affected by the physical and economic displacement impacts arising potentially from the Project. The 
nature of certain entitlements are explained in more detail in Section 6.3. 
 
It should be noted that some of the categories of PAPs that have been included in this framework matrix may not exist in the Project area (e.g. informal users of houses), however 
this will only be possible to determine after the completion of the land & asset inventory and socio-economic survey. The updated LARP matrices will contain more precise 
categories, with exact numbers of affected persons/households that were identified during field activities. 
 
Table 6-1 Entitlements Matrix 

Type of Loss/Impact Category of Project Affected Persons Entitlements 

PRE-CONSTRUCTION IMPACTS– Permanent Land Take 

Loss of land (mainly agricultural, with limited forest 
and/or pasture land – may be small amount of 
construction land). 

For both formal & informal users of land – this refers 
to privately owned land and State land. 

Owners of land  

(formal with legal rights or claims over the 
land) 

Cash compensation at full replacement cost or replacement land on a like-for-like basis. 

Formal users of land  

(e.g. a tenant with formal legal right over the 
land they occupy/use) 

Information about the acquisition of land at least three months in advance of land entry to 
enable tenant to find other land for lease – if during socio-economic survey specific 

vulnerabilities of formal tenants are identified then support will be sort from the Municipality 
to find alternative land to lease formally and provide access to available support services. 

Informal users of land  

(with no formal legal rights or claims over the 
land they use – this may also refer to areas of 

State land (or other land) which has been 
used on a customary or long-term basis but 

right of use not registered) 

Information about formal acquisition/expropriation of land and project at least three months 
in advance of land entry to enable user to find other land. Assistance to identify replacement 
land / resources for use prior to land entry - support will be sort from the Municipality to find 
alternative land and to provide access to available support services, especially if during socio-

economic surveys vulnerabilities are identified for the affected PAP.  Security of tenure or 
formalisation of a tenancy options etc. will be considered where possible within the legal 

framework. 

Orphan Land:  i.e. part of an affected land plot which 
remains after expropriation and for which the owner 
has no more economic interest in using and/or is an 
economically unviable plot. 

Owners of land  

(formal with legal rights or claims over the 
land) 

If a request of the affected owner of land has been made in accordance with the RS Law on 
Expropriation and has been declared as being justified based on the RAGPA site investigation 

report and Certified expert valuation report: 

Cash compensation at full replacement cost or replacement land on a like-for-like basis. 
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Type of Loss/Impact Category of Project Affected Persons Entitlements 

Loss of annual/perennial crops and trees. Owners of crops and trees  RSM will allow where possible for farmers to harvest crops. Where they are lost, cash 
compensation for lost annual / perennial crops / plants at full replacement cost. 

Loss of Residential Structures Owners of residential structure/house 

 

Replacement property of at least equal size and characteristics and resettlement 
assistance, including moving allowance or assistance to move or  

Resettlement assistance, including moving allowance or assistance to move and cash 
compensation at full replacement cost (with no depreciation). 

------------------------------------------------------------------------------- 

If the owner has no other place of residence and the value of the house is so low 
that the affected person and his/her household cannot resettle to adequate housing 
as required by EBRD, the affected household shall be entitled to: 

A choice of options for securing adequate housing with security of tenure (e.g. social 
housing) –support will be sought from the Municipalities if this instance arises. 

Formal users (i.e. tenants) of residential 
structure/house 

Information about the acquisition of the house at least three months in advance of 
demolition, to enable the tenant to find other accommodation and moving allowance or 

assistance to move. 

Informal users of residential structure/house Information about the acquisition of the house/structure at least three months in 
advance of demolition. Resettlement assistance, including moving allowance or 
assistance to move and if the user has no other place of residence (or the socio-
economic survey identifies specific vulnerabilities): 

A choice of options for adequate housing with security of tenure (e.g. social housing) - 
support will be sought from the Municipalities if this instance arises. 

Loss of Non-Residential Structures/Auxiliary (e.g. 
sheds, barns, fences etc.). 

Owner of non-residential structure and 
infrastructure 

Cash compensation at full replacement cost, without deduction for depreciation, and moving 
allowance for movable assets or assistance to move them. 

Loss of Business Structures. Owner of business structure Cash compensation at full replacement cost, without deduction for depreciation, and moving 
allowance for movable assets or assistance to move them. 

Loss of sources of income and/or livelihoods 
associated with any of the above losses and 
particularly ‘Agricultural’ Livelihoods. 

Owner (formal or informal business or 
economic activity) – could include agricultural 

livelihood activities 

Cash compensation for lost net income during the period of transition (until the re-
establishment of business/economic activities in another location) and livelihood restoration 

assistance. 
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Type of Loss/Impact Category of Project Affected Persons Entitlements 

DURING CONSTRUCTION IMPACTS -  Temporary Effects 

Temporary loss of land (mainly agricultural, with 
limited forest and/or pasture land – may be small 
construction land) - required during the construction 
period. 

For both formal & informal users of land – this refers 
to privately owned land and State land. 

Owners of land  

(formal with legal rights or claims over the 
land) 

Cash compensation at full replacement cost for the right to use land under 
contract/agreement for an agreed period and reinstatement of land after use. 

Formal users of land  

(e.g. a tenant with formal legal right over the 
land they occupy/use) 

Information about the acquisition of the land ideally at least three months in advance of land 
entry, to enable the tenant to find other land for lease. In any case, an agreement must be 
reached with the user, and associated compensation paid, prior to entry on the land. The 
agreement must be reviewed and approved by RSM if the agreement is made by another 

party such as the Contractor. 

Informal users of land  

(with no formal legal rights or claims over the 
land they use – this may also refer to areas of 

State land (or other land) which has been 
used on a customary or long-term basis but 

right of use not registered) 

Information about temporary use of land ideally at least three months in advance of land 
entry to enable user to find other land. Assistance to identify replacement land to use for 

period / resources for use prior to land entry - support will be sort of the Municipality to find 
alternative land. In any case, an agreement must be reached with the user, and associated 

compensation paid, prior to entry on the land. The agreement must be reviewed and 
approved by RSM if the agreement is made by another party such as the Contractor. 

Loss/damage to annual/perennial crops and trees. Owner of crops and trees  RSM will allow where possible for farmers to harvest crops. Cash compensation for lost or 
damaged annual / perennial crops / plants at full replacement cost. 

Damage/temporary disruptions to certain 
agricultural infrastructure. 

Local community and individual/households 
affected by loss. 

Repairs, compensation or other measures agreed with affected people and local 
communities. 

Temporary loss of and/or more difficult access to 
land for farming or other livelihood related land uses 
and disturbance to agricultural vehicles/livestock 
etc. using existing local roads. 

Local community and individual/household 
affected by loss of access and/or disruption 

on access. 

Avoidance of impact through good Traffic Management, good engagement with affected 
PAPs and careful sequencing of works. 

In the unexpected event avoidance is not possible, cash compensation for lost net income 
during the period of transition (until the re-establishment of income level/livelihood 

activities16) and livelihood restoration assistance. 

Local community and individual/household 
affected by loss of access and/or disruption 

on access which may potentially cause 
significant effects on livelihood that due to 

their vulnerability and/or livelihood 

Avoidance of impact through good Traffic Management, good engagement with affected 
PAPs and careful sequencing of works. 

In the unexpected event avoidance is not possible, cash compensation for lost net income 
during the period of transition (until the re-establishment of business/economic activities) 

                                            
16 Annual incomes from certain livelihood activities based on the preceding 3 years will be gathered (as far as possible) during the Socio-Economic surveys and used as one metric for 
determining lost net income.  Effects on harvest periods will be given specific consideration in determining entitlement. 
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Type of Loss/Impact Category of Project Affected Persons Entitlements 

dependency of these activities may cause a 
disproportionate affect. 

and livelihood restoration assistance and if deemed necessary due to vulnerabilities due to 
project impacts, the Contractor & RSM (or their representative) will in discussion with the 

relevant support services at the Municipality identify additional assistance for the period of 
impact (i.e. this group may be specifically vulnerable to such disruption during the winter 

period and harvest periods etc.). 

In planning the Work during winter and harvest periods if there are anticipated effects on 
access arrangements for PAPs/villages identified as vulnerable the Contractor & RSM will pre-

emptively discuss additional assistance for the potential period of impact.   

Temporary loss of sources of income and/or 
livelihoods associated with any of the above losses 
and particularly ‘Agricultural’ Livelihoods and 
disruption to businesses, including loss of and/or 
more difficult access. 

Owner of business (formal or informal 
business/economic activity). 

Cash compensation for lost net income during the period of transition (until the re-
establishment of business/economic activities) and livelihood restoration assistance. 

DURING OPERATION IMPACTS – Permanent Access Effects 

Loss of and/or more difficult access to land, 
commercial facilities and/or the road network. 

Local community and individual/household 
affected by loss of access and/or disruption 

on access. 

No additional entitlements for compensation are proposed as no permanent effect on access 
are allowed under the road design regulatory framework in RS, therefore impacts on access 

should only be temporary during construction. 

LOSSES/IMPACTS ON VULNERABLE GROUPS 

Any other specific losses / impacts on vulnerable 
groups, associated with land acquisition for the 
Project, identified during the development of the 
LARP. 

Vulnerable groups / individuals 
Special measures for effective participation, compensation, resettlement and livelihood 

restoration, to be defined in the LARP. 
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6.3 Entitlements – Associated Considerations 

The nature of certain entitlements are explained in more detail below: 

Permitted Structures & Structures with No Valid Permit:  The status of structures (residential and business) can vary from 
formally constructed structures, with all appropriate permits and registered in the Cadastre, to those that have been 
constructed informally, without the required permits (i.e. the construction permit) and not registered in the Cadastre. 
Both types of structures are eligible for compensation, as defined in the Entitlements Matrix in Section 6.2. 

Formal & Informal Livelihoods:  Similarly to structures, incomes and sources of livelihoods of affected people/households 
can also be formal and informal. Persons whose incomes/sources of livelihoods are affected, regardless of their status, 
will be eligible for compensation and/or assistance, as defined in the Entitlements Matrix in Section 6.2. 

Full Replacement Cost:  Full replacement cost will be calculated as the market value of assets plus any transaction costs 
associated with restoring such assets (e.g. transfer taxes, registration costs). The market value of assets (land and 
structures) will be defined based on recent market transactions in the affected area and the method by the Certified 
Experts. Checks will also be carried out on the cost of purchasing land in the area to check compensation will be sufficient 
for PAPs to by replacement land if they so wish. 

Valuation: Valuation Certified experts who are independent qualified parties. The Method of Valuation will be in line with 
RS legal requirements and EBRD requirements with the principle of replacement cost used. RSM will ensure the LARP 
contains the detailed Method of Valuation used. Replacement cost of land will correspond to the market value of land 
with similar characteristics, in the vicinity of the affected land, plus any transaction costs. The valuation of land will take 
into account the quality and productivity of land. Valuation of plants and trees will take into account various important 
features, such as their age or the resources and amount of time that would be needed to grow a new tree/plant. 

Replacement cost of formal structures, registered in the Cadastre, will correspond to the market value of structures with 
similar characteristics, in the affected area, plus any transaction costs. Replacement cost of informal residential or business 
structures (built without construction permits and not registered in the Cadastre) as well as non-residential structures, 
will be calculated as the cost of rebuilding a structure of similar characteristics in another location, including materials, 
costs of labour and any transaction costs (i.e. the construction value of structures). 

Cash Compensation: Compensation for an expropriated property can be provided in cash. Given the limited physical 
displacement, cash compensation rather than like-for-like compensation is considered appropriate for this Project, 
however in-kind replacement property will be offered as an option by RSM (see Entitlements Matrix in Section 6.2). 

Timing of Compensation:  Compensation will be paid prior to accessing land or taking possession of properties or 
displacement occurs. If the affected people dispute the offered compensation amount (or type) and turn to the Courts, 
and RSM takes advantage of legal options for accessing the property before compensation is executed, every effort will 
be made to pay for all undisputed assets as quickly as possible to minimise impacts on affected people/households.  If a 
property is to be accessed by the client, after it has become legally binding but before compensation has been accepted, 
the following will take place: 

1.     The amount intended as compensation will be placed in an escrow account. 

2.     In the event that a residential property is no longer usable, alternative and adequate housing will be provided.  
Adequate housing or shelter can be measured by quality, safety, affordability, habitability, cultural appropriateness, 
accessibility and locational characteristics.  Adequate housing will allow access to employment options, markets and basic 
infrastructure and services, such as water, electricity, sanitation, health care and education. 

3.     In the event that the land /part thereof is used for agricultural and/or other livelihood purposes, alternative 
land/property with the same characteristics will be provided or compensation will be provided to cover for the economic 
loss to be incurred. 

4.     Other assistance will be provided and to be determined on a case by case basis. 

Resettlement assistance will be provided before and/or after displacement, until the affected household re-establishes 
or, if possible, improves their standard of living. Similarly, in cases when it is determined that the Project will cause 
economic displacement, compensation and livelihood restoration assistance will be provided before displacement occurs, 
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so that the affected people can restore their sources of income/livelihoods. Livelihood restoration assistance will continue 
until sources of households’ livelihoods are completely restored or, if possible, improved. 

Temporary replacement structures or land can be provided to physically or economically displaced people/households 
with their consent. Affected people/households will be able to use these facilities until their compensation payments have 
been executed and they have replaced their lost land/assets. 

Resettlement Assistance: Resettlement assistance will be defined based on the outcome of the socio-economic survey, 
in accordance with the specific needs of affected people. This assistance is very often provided to vulnerable households 
which are physically or economically displaced by a project and can include the following: 

• Assistance to resettle to appropriate accommodation with security of tenure. For example, a vulnerable household 
that has no other place of residence than the affected informal residential structure, may be assisted to resettle to a 
municipal social apartment, with a long term contract to ensure security of tenure. 

• Assistance to identify alternative farm land where cash compensation selected. 

• Assistance to obtain personal documents, to help with accessing services available under national legislation. 

• Assistance to access social welfare. 

• Assistance to enrol children into school and to access health care, etc. 

Resettlement assistance also includes the provision of a moving allowance for household members and movable assets, 
or assistance to move them. Such assets include furniture, equipment, personal belongings of families, etc. 

Resettlement assistance will be provided to those identified as needing it during the socio-economic survey. RSM will 
cooperate with institutions and organisations that can provide needed services, such as the Ministry of Health and Social 
Affairs or local organisations which work with vulnerable groups to assist them in accessing appropriate services. 

Livelihood Restoration Assistance: In case the implementation of the Project and loss of land and other assets or access 
to assets, leads to loss of income sources or means of livelihood (economic displacement) of PAPs, alongside compensation 
for affected land and assets, and in accordance with negotiated agreements on compensation, RSM will implement 
livelihood restoration measures which will be defined in greater detail in the LARP. Such measures may include: 

• Access to employment opportunities created by the Project (e.g. during construction). 

• Compensation for the cost of re-establishing business activities elsewhere. 

• Assistance to identify and access other income/livelihood generation activities. 

• Provision of any transitional support whilst re-establishing farming activities.  

• Compensation for or assistance to transport equipment or machinery. 

Livelihood restoration assistance will be provided to those identified as needing it during the socio-economic survey. RSM 
will cooperate with institutions and organisations that can provide this assistance based on the RAGPA/court decision, 
such as the Municipality of Doboj and any agricultural development agencies operating in the area. RSM has an important 
role to play in stakeholder engagement with PAPs, as defined within this LARF and the Project SEP. 

In detailing the assistance measures for agricultural livelihood restoration the findings of the socio-economic surveys and 
engagement with institutions and organisations will be considered. Other considerations in identifying measures will be 
given to identifying improvements which could help affected PAPs increase their yield and income on all land (e.g. 
irrigation, training for increasing their yield and production, training of other members of a household who are not 
engaged in agriculture etc.).  The LARP will focus on identifying livelihood assistance measures that will be sustainable and 
keep bringing benefits in so they can help improve livelihoods, rather than a one-off Project compensation payment. 

Rehabilitation of Temporarily Land 

All land temporarily occupied under agreement for the Project will have to be fully rehabilitated and reinstated once the 
contractual period for land use has ended. This means that all sites will be cleared of waste and that all equipment will be 
removed. It may also include top soil conservation in some areas to preserve the quality of the affected land, which will 
be the responsibility of awarded Contractors and monitored by RSM. Undertaking these measures will enable owners / 
users of land to continue using it in the same way they used it before the implementation of the Project.  



 

29 | P a g e  
 
 

Assistance for Vulnerable Groups 

Specific measures to assist any vulnerable groups identified through the socio-economic surveys will be defined in 
accordance with their needs. For example, certain groups may need legal or other assistance to restore their livelihoods, 
such as assistance to improve their businesses, some vulnerable households may need additional services from social 
workers, etc. Some vulnerable PAPs may need assistance to access social welfare payments which they are entitled to, 
RSM will liaise with the Municipality over assistance and support to vulnerable PAPs. 

 
7 Consultation and Disclosure 

The LARF will be disclosed on the Company website (http://www.autoputevirs.com) and the EBRD website 
(www.ebrd.com). In addition hard copies of the LARF will be available at the following locations:  

• Republika Srpska Motorways [Vase Pelagića 10, 78000, Banja Luka, Tel: +387 51 233 670, e-
mail:  info@autoputevirs.com , www.autoputevirs.com] 

• EBRD office in Sarajevo [15th Floor, Tower B Unitic Towers, Fra Andela Zvizdovica 1, 71000 Sarajevo, Bosnia and 
Herzegovina, http://www.ebrd.com/ebrd-in-bosnia-and-herzegovina.html] 

• Municipality of Doboj [Hilandarska 1, 74 000 Doboj, Tel: +387 53 242 022, www.opstina-doboj.ba] 

There is a Project wide Stakeholder Engagement Plan (SEP) also disclosed on the Company and EBRD websites and 
deposited at the above locations.  This contains the engagement activities for the Project and includes the engagements 
with affected owners and users of land and assets (including those with legal and no legal rights or claims to land they 
occupy or use). The Municipality of Doboj will support RSM with the arrangements for these engagement activities which 
include: 

• RSM will hold further general consultation meetings with local communities on land acquisition including: for the 
development of the Land Acquisition & Resettlement Plan; to present the detailed project footprint and affected land 
and assets; effects on access to land, to announce the socio economic survey/census; surveys by the RAGP and the 
process of valuations of properties; present the LARF, the entitlements matrix and types and method of 
compensation. 

• During RAGPA’s future surveys in the field to verify data in the Expropriation Elaborates, identify affected land & 
assets (some of which may not be registered in the cadastre (formal and informal)) and undertake the land & asset 
field surveys, the Company, with the municipality’s support, will assist RAGPA to engage with the local community to 
identify affected users and owners. Where RAGPA have already undertaken surveys the Company will undertake 
engagement with local communities where RAGPA have not been able to identify all affected owners and users. 

• Discussion with the Ministry of Health and Social Affairs as to availability of data on any vulnerable households or 
individuals amongst the PAPs and also any means the Ministry has, in cooperation with RSM, to provide support to 
those households / individuals with respect to Project impacts, especially those affected by physical displacement. 

• Individual meetings as required under RS legislation as part of the expropriation process with affected owners (see 
Section 4 above). 

As part of these activities, RSM will specially undertake the following in coordination with the Municipality and State 
Attorney: 

• Additional direct engagement with physically displaced households whose residential structures are affected, 
including to undertake a full socio-economic survey and for the valuation of structures – this will require direct 
engagement with affected parties. The socio-economic survey will enable RSM to identify specific needs and any 
vulnerabilities to inform additional resettlement support or/and assistance necessary with relocation. In addition, this 
direct engagement will enable discussion of compensation options (i.e. cash compensation at replacement value plus 
moving allowances or replacement property). Where physically displaced PAPs select cash compensation additional 
direct engagement will be carried out to discuss support available to assist with identification of alternative housing. 

http://www.autoputevirs.com/
http://www.ebrd.com/
mailto:info@autoputevirs.com
http://www.autoputevirs.com/
http://www.ebrd.com/ebrd-in-bosnia-and-herzegovina.html
http://www.opstina-doboj.ba/
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• Economically displaced Project Affected Persons (PAPs) (e.g. whose farmland is affected) will be invited to group/area 
consultation meetings in order to review the project footprint, discuss affected land (including identification of 
whether land outside the footprint may be orphaned and become uneconomic to farm) and for RSM to gather some 
key socio-economic data in order to identify any specific needs and vulnerabilities and inform additional support or 
assistance necessary. These sessions will also offer the PAPs an opportunity to discuss access to remaining land and 
other related land matters. 

• Direct engagement with business owners whose property or access may be affected. 

• When implementation of the LARP begins for the Project, the Company will continue to regularly inform and consult 
affected people. All meetings and consultations will be documented by the Company providing the date when the 
meeting/ consultation was held, list of attendees, and a summary of the discussions. 

 

8 Grievance Management Mechanisms 

8.1 Project Grievance Mechanism 

The Company and the Contractor(s) will accept all comments and complaints associated with the Project and in connection 
with the land acquisition and resettlement process, submitted either verbally or in writing.  The Company recognises that 
consultation is an ongoing process, and different concerns may arise as the Project moves into the land acquisition and 
construction phases.   

A grievance mechanism will be adopted as presented in Figure 8-1 (overleaf). RSM and the Contractor(s) will accept all 
comments and complaints associated with the Project. Land acquisition and resettlement related grievances will also be 
managed under this mechanism. A sample of the Projects Public Grievance Form is provided at the end of this document 
(Annex A). Any person or organisation may send comments and/or complaints in person, by phone, via post, or email using 
the contact information provided at the end of the document. 

All comments and complaints will be responded to either verbally or in writing, in accordance with the preferred method 
of communication specified by the complainant, if contact details of the complainant are provided. 

All grievances will be registered and acknowledged within 5 days and responded to within 20 working days. Individuals 
who submit their comments or grievances have the right to request that their name be kept confidential.  

RSM will monitor the way in which grievances are being handled by the Contractor(s) and ensure they are properly 
addressed within deadlines specified above. RSM will keep a grievance log of all grievances (including those received and 
addressed by the Contractor(s)), based on which grievance management reports will be produced and included in the 
annual environment and safety reports, published on the RSM website. 

A separate grievance mechanism is available for workers of the Contractor(s). 

8.2 RS Expropriation Process Grievance Procedure 

In addition to the Project Grievance Mechanism (Section 8.1 above) at all times, complainants are also able to seek legal 
remedies in accordance with the laws and regulations of Republic Srpska. 

The Law on Expropriation foresees the rights of affected citizens to appeal at many stages of the expropriation procedure, 
beginning with administrative and judicial appeals (i.e. against the decision on public interest (Art. 18), the decision on 
expropriation (Art. 31) and regarding compensation (Art. 70).  
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Figure 8-1 Project Grievance Mechanism 

 
 

9 Monitoring, Evaluation & Reporting 

9.1 Monitoring & Evaluation 

The Company will conduct monitoring and maintain a land acquisition database on the Project Affected Persons (PAPs) 
(individuals/households/businesses etc.) whose properties have been affected (including the non-owners), and the 
compensation, resettlement and livelihood restoration measures that have been implemented, until all displacement 
impacts have been mitigated, as determined based on a Completion Audit, which will be carried out as agreed with EBRD. 
The data/information will be updated periodically in order to keep track of the families’ and businesses’ progress.  

This database will include information on the vulnerability of PAPs and any specific issues regarding effects on access to 
their land as a result of the Project. The Company Legal Department will be responsible for regularly updating the 
database. This will most likely be achieved through regular communication with the State Attorney office and through 
participation in engagement with PAP. 

All information on PAPs, their holdings and their compensation payments and assistance measures will be kept 
confidential.  

The Company will monitor the implementation of the land acquisition and livelihood restoration processes through 
internal institutional arrangements as well as through an independent, external monitor.   Corrective actions will be taken 
as necessary.  

An internal monitoring system shall be established in RSM, consisting of: 

• Progress monitoring of inputs and outputs which measures whether inputs are delivered on schedule and as defined 
in the LARF and the LARP; and 

• Periodic measurement of outcome indicators against baseline conditions, obtained through the socio-economic 
survey. 

The independent, external monitor will be an experienced land access/resettlement consultant procured to do this by 
RSM, for example, performing audits at key stages. 

The table below provides an indicative list of indicators which will be used for monitoring. A final list of indicators, 
developed based on the results of the socio-economic survey will be included in the LARP. 
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Table 9-1 Monitoring Indicators 

Indicator Source of Information Frequency of Measurement 

Input indicators   

Number of consultation meeting with PAPs and results of 
consultation activities 

Meeting minutes Biannually 

Number of affected people/households, by category 
(formal or informal, owners or users, vulnerable groups) 
and types of impacts (physical displacement, temporary or 
permanent economic displacement, other) 

Company land acquisition and 
resettlement database and grievance 
management records 

Biannually 

Number and type of affected assets (land, houses, non-
residential structures, crops, trees, etc.) 

Company resettlement database Biannually 

Overall spending on compensation, resettlement and 
livelihood restoration 

Company financial records Biannually 

Reinstatement of land – number of plots complete Construction contractors’ reports and 
grievance management records 

Annually 

Timing of implemented activities in comparison to the LARP 
implementation schedule  

Compare status of implementation to 
LARP schedule 

Biannually 

Output indicators   

Number of compensation contracts signed 

Number and % of compensation payments completed 

Company resettlement data base and 
financial records 

Biannually 

Physical Displacement – number of people/households 
resettled, type of resettlement assistance provided 

Company resettlement database Annually 

Livelihood restoration measures – types of measures 
implemented, implementation progress, number of 
beneficiaries 

Company resettlement database Annually 

Number of persons requesting special assistance and types 
of assistance provided to vulnerable 
individuals/households 

Company resettlement database Annually 

Outcome indicators   

Number and type of received and outstanding or 
unresolved grievances, including any court cases, related to 
land acquisition (and how long it took for them to be 
resolved) 

Grievance management records Biannually 

Average time for payment of compensation Measure time between compensation 
agreement and payment 

Annually 

Does compensation represent full replacement cost? Investigate whether recipients of cash 
compensation were able to purchase a 
similar property 

Annually 

Use of compensation Company resettlement database Annually 

Physical displacement - satisfaction with new homes / 
assets 

Individual meetings with 
people/households 

Company resettlement database 

Annually 

Income / livelihoods: 

• Changes in income level (maintained, increased, 
decreased) 

• Reinvestment in livelihood activities (purchase of 
land, equipment, skill training, etc.) 

Individual meetings with 
people/households 

Company resettlement database 

Annually 
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At the end of the land acquisition process a completion audit should be carried out by an independent expert, hired by 
RSM and acceptable to the EBRD, and any remedial measures should be addressed on a timely basis and in discussion with 
EBRD. 

9.2 Reporting 

The Company will prepare and submit to EBRD as appropriate, annual reports on the progress achieved in the 
implementation of this LARF and detailed Land Acquisition and Resettlement Plan for the Project. 

These reports will consolidate the information on compensation and resettlement/livelihood restoration measures, 
consultations, information on negotiations and results, provision of assistance to vulnerable groups, grievance 
management, etc. The Company will document all meetings and consultations with minutes. 

Information from these reports will also be summarised in the Company Annual Environmental & Social Reports, 
distributed to relevant stakeholders, including EBRD. 

 

10 Implementation Responsibilities, Timeline and Funding 

10.1 Implementation Responsibilities, Timeline & Funding 

The key institutions with responsibilities for land acquisition and expropriation in RS and for the Project are: 

• Republika Srpska (RS): is the Expropriation Beneficiary, as the owner of expropriated land. 

• Republika Srpska Motorways (RSM): RSM is the beneficial user and responsible for the identification of the land take 
boundary, preparation of the Expropriation Elaborate from the cadastre, the review of compensations (where 
requested to do so by the State Attorney, see point below), and payment of compensation. RSM also has an important 
role to play in stakeholder engagement with PAPs, as defined within this LARF and the Project SEP. 

• RS State Attorney & the Republic Administration for Geodetic and Property Affairs (RAGPA): RSM passes the 
Expropriation Elaborate to the State Attorney and RAGPA who are the main parties for expropriation, with RAGPA 
acting as the ‘Expropriation Authority’ and the State Attorney as the legal representative of the Expropriation 
Beneficiary (i.e. Republic of Srpska for this Project). The RAGPA undertakes the site investigations (including the land 
and assets field surveys and investigations to identify and confirm affected land, assets and persons) and to collate 
necessary information on which the valuations are done. Certified Experts are contracted by the State Attorney to 
undertake the valuations and compensation schedules. The State Attorney will ask the RSM (i.e. the beneficial user) 
their opinion regarding related matters which influence compensation (e.g. orphaned land, the personal and family 
circumstances of the owners whose property is affected which may amend the compensation offered etc.). The RSM 
is advised by the State Attorney of the valuations which should be used as the basis of negotiations with affected 
persons and the amount of compensation payable to affected persons. The State Attorney office conducts the 
compensation negotiation with the affected persons. 

• Court Certified Experts (contracted by State Attorney): The State Attorney contracts certified experts to undertake 
the valuations. 

• Municipalities: The local Municipalities main role in relation to expropriation is only to facilitate public consultation 
and engagement with affected persons (owners and users) in the communities in their area. 

In addition to the key institutions, the Contractor will generate some of the temporary access agreements with PAPs. In 
any case, an agreement must be reached with the user, and associated compensation paid, prior to entry on the land. The 
agreement must be reviewed and approved by RSM if the agreement is made by another party such as the Contractor. 

RSM, as the beneficial user, will be responsible for the implementation of all aspects of the LARF where responsibility has 
not clearly been assigned elsewhere in the text, including development and implementation of the LARP and payment of 
compensation and delivery of entitlements to PAPs.  All parties involved in the implementation of the Project, including 
the Contractors are required to comply with the requirements set out in this document.  
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The key activities (in line with the Land Acquisition & Resettlement Steps contained in Table 5-1 and timeline for 
implementation of the LARF and preparation of the LARP for the Project is outlined in Table 10-1. The timing indicated 
may alter depending on the procurement of the Project etc. Specific roles of RSM and Contractors are also indicated in 
the tables. 

As a critical first step, RSM will participate with the State Attorney, RAGPA and Municipality Doboj, in ongoing engagement 
activities with affected owners and users of land and assets (including those with legal and no legal rights or claims to land 
they occupy or use). The Municipality of Doboj will support RSM with the arrangements for these engagement activities 
including advising on ways to best inform residents of planned meetings. The specific requirements for engagement 
activities are described in the Stakeholder Engagement Plan for the Project. 
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Table 10-1 Summary Table of Key Remaining Activities & Timeline for Implementation of the LARF and LARP for the Project 
Activity Resp. Party 2017 2018 2018 Q3 2018-2020 2020 - onwards 

Q2 Q3 Q4 Q1 Q2 Construction Operation 

Pre-Construction: Main Acquisition/Expropriation Activities 
(Step 1) Cut-Off Date for Eligibility – stakeholder engagement with PAPs to include 
explanation of the cut-off date. 

RAGPA, or where RAGPA cannot do 
this, RSM as necessary 

X       

(Step 2) Site Investigations (Step 3) - Land & Asset Inventory RAGPA, supplemented by RSM as 
necessary17 

       

(Step 3) Household Census & Supplemental socio-economic survey work18: Via 
general consultation meetings with local communities, individual meetings with 
PAPs who are to be physically displaced and engagement with the Ministry of 
Health and Social Affairs19. (Step 5) Identification of Vulnerable PAPs will also be 
carried out at this stage by RSM. 

RSM, working with Municipality of 
Doboj, State Attorney Office, and 
RAGPA 

       

(Step 4) Public Meetings with PAPs (owners & users) to resolve issues identified 
during Site Investigations. 

RAGPA, working with Municipality 
of Doboj, State Attorney Office, and 
RSM 

       

(Step 5) Valuation of Land & Assets. RAGPA, State Attorney (and 
certified valuers) 

       

(Step 6) Determination of proposed Compensation i.e. Establishment of 
Entitlements 

State Attorney and RSM (in 
providing opinion regarding matters 
which influence compensation) 

       

(Step 7) Preparation & Disclosure of LARP (see Section 10.2 below), RSM        
(Step 8) Negotiation and Agreements with PAPs. State Attorney         
(Step 9) Payment of Compensation (prior to taking access) and Delivery of 
livelihood restoration & resettlement assistance. 

RSM (compensation payments) and 
other agreed body (resettlement 
assistance & livelihood measures 
delivery). 

  Payment of compensation prior to land access on a rolling 
program as needed 20 

 

Planned commencement of construction: RSM    Early 2018   
Temporary land access agreements required for construction, if required. RSM/Contractor        
Activities Undertaken Throughout Project Life 
Grievance management RSM/Contractor        
Consultation & Disclosure RSM/EBRD        
Monitoring & reporting RSM        

                                            
17 During RAGPA’s future land and asset surveys in the field to verify data in the Expropriation Elaborates, RSM, with the municipality’s support, will assist RAGPA to engage with the local community to identify 
affected both formal and informal land users and owners. Where RAGPA have already undertaken surveys RSM will undertake engagement with local communities where RAGPA have not been able to identify all 
affected owners and users. 
18 RSM will prepare a detailed socio-economic survey questionnaire for physically displaced PAPs and a short-form socio-economic survey questionnaire for economically displaced PAPs. 
19 The specific requirements for these engagement activities are described in the Stakeholder Engagement Plan for the Project. 
20 Planning to consider the ideally 3 months of notice required to be given to tenants and informal users of residential structures. 
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RSM will appoint a Land Acquisition and Resettlement Coordinator (with sufficient support staff) to coordinate and 
implement the LARF and prepare the LARP.  

RSM will fund the compensation for the expropriation and the delivery of entitlements for resettlements and support 
livelihood restoration. RSM shall seek support from the Municipality’s Social Welfare/Assistance department in provision 
of support to vulnerable PAPs. 

10.2 Summary of Actions for RSM for the LARP (Step 8) 

Table 10-1 details the remaining actions for RSM to undertake for the land acquisition process which will inform the LARP 
for the Project. Below is the proposed table of contents for the LARP and the updates and additions required to develop 
this using the LARF as a base. 

Table 10-2 Proposed Table of Content for the LARP and Actions required to Update LARF to LARP 

LARF Section: LARP Section: Actions to update LARF to LARP: 
 

1.Introduction 1. Introduction Update ‘Scope of LARF’ sub-section to 
‘Scope of LARP’. 

2. The Project & Land Use Context. 2. The Project & Land Use Context. Update project description and status of 
land acquisition.  

3. Summary of Affected Land, Assets & 
Persons. 

3. Summary of Affected Land, Assets & 
Persons. 

This section should be updated with details 
from the RAGPA site investigations with a 
full schedule of land plots affected, assets 
(including residential structures and small 
holdings) and businesses. New sub-sections 
should be added summarising the Socio-
Economic Baseline (from the socio-
economic surveys) and Vulnerable PAPs. (No 
personal details or names of PAPs should be 
included in the LARP). 

4. Legal & Policy Framework for Land 
Acquisition & Resettlement. 

4. Legal & Policy Framework for Land 
Acquisition & Resettlement. 

None - (Updates would only be if any 
applicable RS laws change during the 
intervening period). 

5. Principles, Objectives & Processes. 5. Principles, Objectives & Processes. None. 
6. Eligibility & Entitlements. 
 

6. Eligibility & Entitlements. Should be reviewed based on findings of 
surveys and consultations, and entitlements 
further detailed. Section 6.3 should be the 
basis of the new Section 7 in the LARP. 

7. Resettlement & Compensation 
7.1 Methods for Valuation of Affected Land 
& Assets 
7.2 In-kind Compensation & Resettlement 
Assistance 
7.3 Cash Compensation – Rates & 
Payments 
7.4 Livelihood Restoration Measures 

Section 6.3 of the LARF should be used to 
develop this Section and the detailed 
valuation method and further details on 
compensation entitlements added. 
 

7. Consultation & Disclosure. 8. Consultation & Disclosure. Update with the main results of the 
consultation during the preparation of the 
LARP and the disclosure process for the 
LARP. 

8. Grievance Management 
Mechanism. 

9. Grievance Management Mechanisms. None. 

9. Monitoring, Evaluation & Reporting. 10. Monitoring, Evaluation & Reporting. Review and update for monitoring results of 
the LARF. 

10. Implementation Responsibilities, 
Timeline and Funding.  

11. Implementation Responsibilities, 
Timeline and Funding. 

Review and further detail the 
implementation responsibilities for the 
delivery of compensation and entitlements. 
Review and update timeline. Summarised 
budget and funding. 
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11 LARF Contact Details 

All types of stakeholder communications (apart from those raised by employees and contractors) relating to this Project 
should be channelled to the Company through the following designated staff member: 

Contact Person: Ms. Dobrila Majstorovic, Public Relations 

Public Company “Republika Srpska Motorways” ltd.  
Address: Vase Pelagića 10, 78000, Banja Luka 
Tel: +387 51 233 670 
E-mail address: info@autoputevirs.com 
www.autoputevirs.com 
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Annex A  Public Grievance Form 

Public Grievance Form 
 
 

Reference No: 
Full Name  

Contact Information 
 
 
Please mark how you 
wish to be contacted 
(mail, telephone, e- 
mail). 

  By Post:  Please provide mailing address: 

 
   

  By Telephone: 
   

 
  By E-mail 

Preferred language for 
communication 

  Serbian  

  Other (Please state language):  

 

Description of Incident or Grievance: What happened?   Where did it happen?   Who did it 
happen to?  What is the result of the problem? 

 

Date of Incident/Grievance  

   One time incident/grievance (date  ) 
  Happened more than once (how many times?  ) 
  On-going (currently experiencing problem) 

 

What would you like to see happen to resolve the problem? 

 

Signature:   Date:     

Please return this form to: Ms. Dobrila Majstorovic, JP “Autoputevi RS” 
Vase Pelagića 10, 78 000 Banja Luka 

              Tel: + 387 51 233 670 
                    Email: info@autoputevirs.com   
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Annex B  General Structure of Land Acquisition and 
Resettlement Plans (LARPs) 

1. SCOPE OF THE LAND ACQUISITION AND RESETTLEMENT PLAN  

2. PROJECT DESCRIPTION AND PROJECT POTENTIAL IMPACTS  

3. LEGAL FRAMEWORK  

4. PRINCIPLES, OBJECTIVES, AND PROCESSES  

4.1. PRINCIPLES AND OBJECTIVES  

4.2. PROCESS OVERVIEW  

5. AFFECTED ASSETS, AFFECTED PEOPLE AND ENTITLEMENTS  

5.1. CENSUS OF AFFECTED ASSETS AND AFFECTED HOUSEHOLDS AND EXPROPRIATION STUDY  

5.2. SOCIO-ECONOMIC BASELINE SURVEY  

5.3. AFFECTED LAND  

5.4. AFFECTED STRUCTURES  

5.5. BUSINESSES  

5.6. PEOPLE  

5.7. ENTITLEMENTS  

5.7.1. Eligibility to Compensation  

5.7.2. Entitlement Matrix  

6. RESETTLEMENT AND COMPENSATION  

6.1. METHODS FOR VALUATION OF AFFECTED ASSETS  

6.2. RESETTLEMENT  

6.3. CASH COMPENSATION  

6.3.1. Rates  

6.3.2. Payment  

7. CONSULTATION AND DISCLOSURE  

7.1. MAIN RESULTS OF CONSULTATION CARRIED OUT FOR PREPARING THE RAP  

7.2. DISCLOSURE  

8. GRIEVANCE MANAGEMENT MECHANISMS  

9. VULNERABLE PEOPLE  

9.1. IDENTIFICATION OF VULNERABLE PEOPLE  

9.2. POTENTIAL ASSISTANCE ACTIVITIES TO VULNERABLE PEOPLE  

10. MONITORING AND EVALUATION  

11. IMPLEMENTATION RESPONSIBILITIES AND FUNDING  

11.1. IMPLEMENTATION RESPONSIBILITIES  

11.2. BUDGET  

11.3. ARRANGEMENTS FOR FUNDING 
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