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INTRODUCTION 

Pan-European corridor Budapest-Osijek-Sarajevo- Ploče, defined as Corridor Vc, has obtained a status 
of the first priority infrastructure project in Bosnia and Herzegovina, as it is a key motorway connecting 
Bosnia and Herzegovina (B&H) with EU markets on the north and Adriatic coast on the south.  

Planning motorway through Bosnia and Herzegovina, as a part of Trans-European corridors started as 
early as in the 1970s of the last century. Motorway alignment was defined in 1981, and accepted as 
part of the development strategy and Spatial Plan of the Republic in 1982. In 2004, the first steps were 
taken on the implementation of the Corridor Vc through Bosnia and Herzegovina. The Feasibility Study 
was made, and then Preliminary Design in 2006. According to the Republic of Srpska Spatial Plan, 
Corridor Vc through the Republic of Srpska was defined as a connection of key importance for 
development.  

It has been planned that this Corridor would facilitate local and regional B&H integration by improving 
its key road infrastructure and supporting its economical development, and facilitate both regional and 
European integration of Bosnia and Herzegovina by improving connections between the largest cities 
in B&H with the main European cities and neighboring Croatia. Corridor Vc is a part of the Western 
Balkans network and, as such, significant extention to the Trans-European Transport Network (TEN-T).  

The Corridor has a potential to improve commercial connections for all the countries in the region, and 
it will provide opportunity to Bosnia and Herzegovina to increase trading both with the neighboring 
countries and Central Europe, considering the increased capacities of the Ploce port in Croatia. This 
motorway will significantly reinforce the connection between the eastern and western part of the 
Republic of Srpska, and furthermore with the Corridor X in Croatia, thus increasing the traffic volumes, 
and at the same time reducing the traffic load on the regional roads. Up to this date, about 100 km of 
motorway has been constructed and opened to traffic on the Corridor Vc. 

Motorway on the Corridor Vc through the Republic of Srpska project has been developed by the Public 
Company „Republic of Srpska Motorways“ Ltd in compliance with the Republic of Srpska laws and EBRD 
requirements. RS Motorways is the public company with the Republic of Srpska Government as the 
absolute owner.  

In the past period the required plans and studies have been prepared for the motorway on the Corridor 
Vc as to comprehensively investigate whether it is necesary to improve the quality of transprot, the 
capacity and safety of traffic on the Corridor Vc in B&H, by construction of the full profile motorway 
with the supporting facilites. Total length of Corridor Vc through the Republic of Srpska (RS) is 
approximately 46,6 km. The section of motorway between Rudanka and Putnikovo  Brdo 2 is 
considered as a priority project for Bosnia and Herzegovina (BiH) and Republic of Srpska (RS), 
considered likely to entail major positive economic impacts for the country as a whole.  

The European Bank for Reconstruction and Development (the “EBRD” or the “Bank”) has provided 
finance a sovereign-guaranteed loan of up to EUR 210.0 million to Bosnia and Herzegovina, to be on-
lent to Republika Srpska Motorways (the “RSM”) and Motorways of the Federation of Bosnia and 
Herzegovina Public Company (JPAC). The loan will be guaranteed by the Government of Bosnia and 
Herzegovina (BiH) with back-to-back guarantees from Republika Srpska (RS) and Federation of Bosnia 
and Herzegovina (FBiH), the two entities comprising BiH. The EBRD loan will be used to finance the 
construction of an overall 13.8 km motorway section between Rudanka interchange (located in RS 
municipality Doboj) and Medakovo interchange (located in FBiH municipality Doboj Jug). This report 
relates to the 5.3 km sub-section from bridge Rudanka – tunnel Putnikovo Brdo in RS including two 
tunnels, access roads, bridge over the Bosna river, viaduct, retaining wall and overpass. This section 
will make the second out of totally 46.6 km of the Corridor Vc through the Republic of Srpska.   
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1. SCOPE OF THE LAND AQUISITION AND RESETTLEMENT PLAN 

This document was developed in compliance with the Republic of Srpska laws and Environmental and 
Social Policy of EBRD (2014), especially Performance Requirement no. 5 – Land acquisition and 
economic displacement1. 

As the Project requires economic displacement and physical displacement of 16 housing structures, it 
is necessary to identify the displacement impacts, and to define measures to either eliminate or 
mitigate such impacts. Potential impacts have been considered based on the existing planning and 
technical documents, other available data and field visits. The Plan defines basic principles for 
compensations and resettlement ensuring the improvement of the living conditions of the affected 
persons, or at least, the same quality as it used to be before the Project implementation. The Plan also 
includes the grievance mechanism, which enables the affected population to raise the questions 
concering their situation.  

Technical data base on the land acquisition area for the purpose of Corridor Vc motorway, section 
Johovac – Doboj South (LOT 3) was made at the beginning of 2011 in order to mark the road corridor, 
to identify the plots to be included, number of plots, number of structures (and other property, such 
as farms etc.) as well as any other facilities that had not been registered in the Land Register. The 
Expropriation Study (Land Acquisition Study)  was prepared based on the Land Register data, covering 
the motorway section twice as long from the section covered by this Project i.e. this Study refers to 
the LOT 3 Johovac – Doboj South at length 12.61 km. To implement the Project, timely land acquisition 
and resettlement are requirement. This will lead to the economic displacement, considering that part 
of the affected land is used for farming. It will also result in physical displacement of houses affected 
by the Project.  

„RS Motorways“ assessed the total land surface to be expropriated for the purpose of Project. Social 
and economic data have also been provided in the field, with focus on social and economic status of 
persons who will have to be physically displaced.   

Land Acquisition and Resettlement Plan ensures sufficient level of detailed information in terms of 
property ownership, use and kind of impact. Social and economic status list and list of properties (RS 
Geodetic Survey and Property Administration field survey) is registered to have detailed information 
on the scope and intensity of the economic and physical displacement of the persons affected by the 
Project.  

  

                                                           

1 https://www.ebrd.com/news/publications/policies/environmental-and-social-policy-esp.html 

https://www.ebrd.com/news/publications/policies/environmental-and-social-policy-esp.html
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2. PROJECT SUMMARY AND POTENTIAL IMPACTS 

The Project is part of the Trans-European Corridor Vc through B&H, presenting a major transport route 
from the north to the south. It connects Budapest, Hungary, with the Adriatic Port of Ploce (Croatia). 
Total length of the Corridor Vc through B&H is 335 km. Project area is in the northern part of the 
country, a part of the planned section passing through the Republic of Srpska (RS) at length of 46.6 km. 
The Project is very significant in terms of connecting western and eastern parts of the RS with the 
Corridor Vc and Corridor X in Croatia. It will add up to increasing traffic capacity and reducing traffic 
load on the current regional roads network.  

First plans for the construction of motorway through B&H, as a part of Trans-European Corridor, were 
made in the late 70s of the last century. The Corridor route was defined in 1981, and following wider 
public consultations, it was formally approved as a part of B&H Spatial Plan from 1982. However, the 
first important steps were made in 2004 when the B&H Council of Ministries reached the decision on 
the development of the Corridor Project, which was followed by preparation the Feasibility Study and 
Preliminary Design in 2006. In Spatial Plans of the Republic of Srpska (2008-2015 and 2015-2025), the 
Corridor alignment through the RS was presented as a key transport route of great economic role for 
the Entity. 

2.1 Summary of Project 

The Project starts at the beginning of 
Rudanka bridge – yellow line (326 m long), 
crossing the River Bosna and forming an 
overpass of the existing M-17 road. The 
Project then continues – red line through a 
cutting prior to entering the first of two 
dual tube tunnels - Putnikovo Brdo 1 – blue 
line  (1,595 m long). Upon the exit from the 
first tunnel, the proposed road forms an 
overpass Prisade (94 m long) and a viaduct 
Putnikovo Brdo – yellow line (288 m long), 
before entering the second tunnel 
Putnikovo Brdo 2 – blue line (700 m long). 
The Project ends at the inter-entity border 
with FBiH, within the Putnikovo Brdo 2 
tunnel. The total tunnel length is 700 m, 
and the length in RS is 580 m. The design 
has considered the plan for local access 
with the provision of overpasses for local 
roads and access routes. 

 

 

Figure 1 Alignment of the Corridor Vc through the Republic of Srpska: Doboj Bypass 
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The road will have a design speed of 120 km/h and be about 25.40 m wide. 

The layout of the Project is shown in Figure 2-1 below (Red and yellow/orange indicate the area of the 
above ground permanent Project infrastructure and the blue line represents the tunnel sections).  

One of the key aims of the Project is to deliver improvements in road safety. The creation of the new 
motorway will remove the heavy through traffic from passing through local villages and built up areas, 
which will help reduce community and road safety risks and congestion in these areas. A Road Safety 
Audit will be undertaken on the current design to consider the need for additional safety measures. 

RSM currently intends to commence construction for the Project in the second quarter of 2021, with 
construction completed by the end of 2024. Between 500-1000 workers are predicted to be employed 
for construction on the Project at the peak. 

The Project lies in a hilly upland area above a wide alluvial plain formed by meandering of the Bosna 
River. The upland is predominantly covered by deciduous forestlands, pasturelands, and to the minor 
extent agricultural lands. It is a rural area with several scattered small villages, interconnected by local 
paved roads. Most of the houses and ancilliary facilities are made of brick, ground floor or one floor 
structures, with yard and garden. Most of the houses are in poor state. Farms are cut through by 
narrow village roads to ensure the access for the machines.   

No protected immovable cultural heritage have been identified in the Project Area.  

There are no industrial  plants in the immediate vicinity of the project. 

The only industrial plant in the close vicinity of the Project is querry next to the other side of Bosna 
rive.  

The main design for the Corridor Vc, LOT 3:  Johovac – Doboj South, section 1, from km 0+000,00 to 
km 10.646,90 m, was developed by IPSA Institute from Sarajevo and IGH d.d Zagreb during 2010. This 
design includes the concerned section from the Bridge Rudanka to the Tunnel Putnikovo Brdo 2 
consisting of: 

- Motorway section with 2x2+1 lane at length of 5.3 km between the Bridge Rudanka 
(Kostajnica) i Tunnel Putnikovo Brdo 2 (entity border); 

- Two tunnels ; Putnikovo Brdo 1 (1,595 m long) and Putnikovo Brdo 2 (700 m long); 

- Overpass Prisade (94 m long); 

- Viaduct (288 m long),  

Table 1 Main Structures on the Route  

NO STRUCTURES INTER. ROAD CHAINAGE L (m) 

1 Bridge Rudanka Motorway 5+456 326 

2 Displacement of the Stream Suha Voda n/a 7+000 N/A 

3 Tunnel Putnikovo Brdo 1  Motorway 7+220 1590 

4 Overpass Prisade  Local road 9+776 94 

5 Viaduct Putnikovo Brdo  motorway 9+488 288 

6 Tunnel Putnikovo Brdo 1 motorway 10+060 700  

There are no  tolling station on the route at this moment:  

For the purpose of main design, borderline elements for the motorway route were used defined by 
the following:  

 Design speed Vp=120 km/h,  

 Computing speed Vp=120 km/h,  

 Traffic lanes 2x2x3,75=15,00 m,  

 Emergency lane 2x2,50=5,00 m,  
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 Marginal strips along the traffic lanes 2x0,50=1,00 m,  

 Marginal strips along the emergency lanes 2x0,20=0,40 m,  

 Shoulders 2x1,50=3,00 m,  

 Berms min 2,00 m,  

 Central reserve 4,00 (min 2,50 m),  

 Gutter width 75(50) +15 cm.  

The following water flows are to be regulated in the Project area.  

 Suha Voda 

Design documents or main design for the motorway on the Corridor Vc in the Republic of Srpska, 

section from the Bridge Rudanka to tunnel Putnikovo Brdo 2 include:  

1. Part from km 5+456,00 (Abbutment – Rudanka bridge) to km 10+080 (entrance into tunnel 

Putnikovo Brdo 2) part from the main design for motorway on the Corridor Vc, LOT 3: Johovac 

– Doboj South, Section 1 from km 0+000 to km 10+646; design no. 2007/7387, main designer: 

IPSA Institut Sarajevo 2010  

2. tunel „Putnikovo brdo 2“, prepared by JV TZI Inženjering Sarajevo and IG Banjaluka from 2015. 

Total length of the main route when all the parts defined by the designs are summed up amounts to  

cca. 5,3 km. 

 

 

 

 

Figure 2 Extract from the main design- first section 
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Figure 3 Extract from the main design – second section 

The RS Motorways plan to begin the construction at the beginning of 2021, and to complete it in 2024. 
The plan is to engage up to 1000 workers during the most intensive construction phase.  

2.2 Project Area and Land Use 

The Project lies in a hilly upland area above a wide alluvial plain formed by meandering of the Bosna 
River. The upland is predominantly covered by deciduous forestlands, pasturelands, and to the minor 
extent agricultural lands. It is a rural area with several scattered small villages, interconnected by local 
paved roads. 

The topography of the area is dominated by the steep hilly upland reaching an elevation of 300 m a.s.l, 
in the area of the tunnel Putnikovo Brdo 1. Ground at the northern stretch of the scheme (the bridge 
across the Bosna River) lies at an elevation of about 135m a.s.l, while the southern stretch (the inter-
entity border) lies at about 240 m a.s.l. 

The land along the major part of the scheme is undeveloped, covered by dense deciduous woodland 
which will be passed by tunnels. Some of the Project area which will be crossed by a viaduct and an 
overpass is made up of smallholding plots. The Bosna River bank is used for sand and gravel extraction 
facilities. 

The Project area is not known for protected cultural heritage, with the closest recorded cultural 
heritage sites not being situated in the Project area.  

Local Communities with the Project Area 

The Project footprint runs through or near to the villages of Kostajnica, Pločnik, Prisade, Čajre, 
Miljkovac and Makljenovac. The settlements are predominantly linear, concentrated along the local 
village roads. The affected settlements along the route are summarised in the Table 2-1 below with 
key characteristics of these communities summarised in Table 2-2. 

All settlements in the Project area belong to the City of Doboj, which is the regional centre with key 
road and rail transport connections. The majority of the Doboj area land use is rural (70 %) comprising 
cultivated agricultural lands and forestry.  The city is split into 75 community level settlements with 
their own elected local community councils. 
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Table 2-1 Summary of Settlements within the Immediate Area of the Project 

Name of Village  Population No. of 
households 

Doboj 1,596   2 

Pločnik 261 1 

Prisade 19 12 

Čajre 289 1 

Miljkovac 838  0 

Makljenovac 1,165  0  

Total 4,168   16 

 

Table 2-2 Key Characteristics of Local Settlements along the Project Corridor 

 

Population & Gender 
Characteristics. 

The population in the affected communities is evenly split between men (49.9%) and women (50.1%). 
The middle-aged population (35-55) is the most numerous (28%) and the population older than 55 
years is more numerous than young population (0 - 25) with 45% compared to 17%. 

Community Health. Life expectancy in the area is around 76 for females and 70 for males. The key health issues in the 
community which contribute to mortality are: cardiovascular disease, cancer, gland disease, 
respiratory diseases and gastro intestinal disease.  Nearly half of deaths in 2016 were reportedly due 
to cardiovascular diseases.  

Ethnicity & Religion. The area was strongly affected by migration during the BiH war between 1992-1995, and the negative 
population growth continues. The ethnic majorities in the city of Doboj are Serbian (74.4%) and 
Bosnian (21.04%). The largest minority is Croatian (2.26%). Roma population is about 0.21% and the 
remaining 2.09% are other minorities. 

Education. Education levels of adults (i.e. > 15 years old) show around half of the population being educated to 
only secondary education level, and an additional 12 % being college or university educated. Just over 
5% of the over 15 years old population has received no formal education with another 10% having an 
incomplete primary education. Just under a quarter of the adult population (i.e. >15 years old) have 
only completed primary level education. 

Livelihoods. Part of The Project area is characterised by small-scale farming, with majority of cultivated plots in 
the range 0.5 to 1 ha and vegetable gardens up to 0.5 ha. Farming techniques are undeveloped 
resulting in low to moderate crop yields, with crops often used only for own purposes and cattle 
feeding. Livestock is limited with small average number of cattle per farm. Beekeeping is moderately 
developed and organised in cooperatives. Second part of project area is covered by forest. 

The proposed route runs predominantly below ground and to the minor extent through agricultural 
cultivated land and forest. Agriculture is a key livelihood of the local rural communities with more 
industrial and services sector livelihood being present within the urban area of Doboj. The residential 
small holdings usually comprise a plot of land with a house, a few outbuildings (e.g. for livestock etc.) 
and an area for growing produce, such as vegetables (potato, tomato, paprika and cabbage) and fruit 
(plum, pear and apple). Livestock includes cattle, pigs, sheep and poultry. 

Statistics available on average salaries generally do not cover those involved in small-scale farming.  
The average net monthly income in 2016 in the City of Doboj was 838 BAM (429 EUR) which is 
equivalent to the average national Republika Srpska income.  It is assumed that the average monthly 
net income for the Project affected communities who are small-scale farmers is probably lower than 
the average monthly net income statistics available for the City of Doboj. 

Community 
Infrastructure. 

Government service, community facilities, such as schools and healthcare services are primarily 
available in Doboj. Water supply in villages is provided from local groundwater wells (drilled and dug). 
No sewer system is present in the area so the wastewater in villages is discharged either to private 
septic tanks or directly to local streams. The area is covered with electrical power infrastructure and 
telecommunications network. The primary form of transport is car.    
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Figure 4  Satellite view of the local settlements along the Project 

 

 

2.3  Potential Impacts 

General interest for the construction of the Project was defined on 12.09.2019. The Expropriation 
Study was made for the LOT 3, Johovac – Doboj South at total length 12,61 km, which also includes 
the section of this Project at length of 5,3 km. Expropriation Study includes data available in the Land 
Registry for the plots that have the property deeds, and it indicates the cost estimates of the 
compensations to be paid for the acquisition of land and structures. The Expropriation Study was 
delivered to the State Attorney Office (Pravobranilastvo RS) and Republic Administration for Geodetic 
Survey and Property Affairs (RAGPA) in Doboj, the two relevant authorities in the land acquisition 
process. RAGPA conducts field surveys to determine which land and structures are affected by the 
Project. It also identifies the affected persons. During these surveys, some changes in the use of land 
and structures that have not been recorded in public records where properties data are kept (Land 
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Register and Property List or Real Estate List). Field surveys and staking out the Project corridor to 
confirm the affected land started in Ocotober 2013. Collected information are delivered to the RS 
State Atorney Office that will engage the experts to evaluate the property.  

Permanent Land Take: Permanent land acquisition will be required for the construction of the 

Bridge Rudanka-Tunnel Putnikovo Brdo 2, the 6 km motorway section approximately 25 m wide, 

plus land for the cut area, the footprint of the overpasses and viaduct and some local access roads. 

Only sub-surface access rights are required for the tunnels, no surface land acquisition. This 

section summarises the currently available information on affected land, assets and persons..   

An estimated 455.855,31 m2 of land take is required for the Project.  The Project lies in a hilly upland 

area above a wide alluvial plain formed by meandering of the Bosna River. The upland is 

predominantly covered by deciduous forestlands, pasturelands, and to the minor extent 

agricultural lands. It is a rural area with several scattered small villages, interconnected by local 

paved roads. The majority of land is in private ownership. Very limited patches of forestry or 

construction/residential land is likely to be affected. The Project affects land in the six cadastral 

Municipalities of Doboj, Pločnik, Prisade, Čajre, Miljkovac and Makljenovac. Figure 5 indicates the 

land take for the Project, including the expropriation boundary and land plots.  

Temporary Land Take: The Project will also require some temporary land take for 

haulage/construction routes, construction laydown areas and camps, temporary storage of 

excavated materials/soil, cut trees etc. However, information and details regarding temporary 

land take were not known at the time of developing this document and further information will 

be included in the Land Acquisition and Resettlement Plan. Agreements for additional temporary 

land required by the Contractor will be agreed through negotiation and amicable agreement by 

land owners after Commencement date. 

Impacts on Crops & Trees: As the area is partly cultivated, there may be impacts on crops. This 

will be limited, where possible, by RSM encouraging farmers to harvest crops where Project timing 

allows. Some trees within the Project footprint will be affected and compensation offered for these 

trees. 

Impacts on Residential Structures: The field survey confirmed that fourteen plots with residential 

houses are affected by the Project. On four of these plots there  are cottage houses where people reside 

occasionally. On the eight  plots, there are middle size houses apprx. 50m2 and on the two plot there are 

larger size huses apprx: 95m2. Two houses are in bad shape and the rest are in good condition The survey 

was conducted in these households to confirm their socio-economic status.  

Impacts on Non-Residential Structures: Totally  7 ancilliary structures, which are not residential, 

will be affected by the Project, 7 storages. 

Impacts on Businesses: There is no business structure located within the scope of the Project. In 

the vicinity of the project area, there are two commercial facilities: in Miljkovac- Agricultural 

Cooperative BOSNAKOOP, and in the settlement Doboj  there is a plant for exploitation and 

separation of gravel by the river Bosna "Đurić" d.o.o. Derventa (approx. 50 m beyond the edge). 

Business structures could indirectly be affected by the Project due to the possibility of difficult 

access to buildings during construction of Rudanka Bridge, which is a temporary effect. In any case, 

business facilities will be provided with a continuous approach throughout the construction period 

of the motorway, like as after that. 

Impacts on Livelihoods: Approximately 182 cultivated land plots are estimated to be affected 

which represents nearly 40,8% of the landtake required for the Project. Households in the local 

villages are largely dependent on land-based livelihood activities which could be affected by loss 

of land or access to land they use.  
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Figure 5 Landtake for the Project 
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The land acquisition for the Project will have the following impacts:  

Table 2-2 Overview of losses/impacts due to land use for the Project  

Phase/Type 
of Loss 

Summary of Losses/Impacts 

PRE-CONSTRUCTION - Prior to Construction2 

Permanent 
Land Take 

 Loss of land (predominantly covered by deciduous forestlands, pasturelands, and to the minor extent 

agricultural lands and construction land) - This includes residential small holdings with garden plots. 

Areas of trees will be affected by the land acquisition along with some meadows and pasture. There 

are river crossings so some land on river banks will be crossed by the Project road.  

 Loss of annual/perennial crops and trees – Where possible, RSM will allow farmers to harvest crops, 

and where crops are lost, compensation will be provided. This includes vegetable gardens that may be 

affected in the settlements. 

 Loss of Residential Structures (physical displacement): Very limited numbers of residential structures 

are likely to affected by the Project and result in physical displacement. 

 Loss of Non-Residential Structures (e.g. sheds, barns, fences, etc.) – limited non-residential/auxiliary 

structures are likely to affected. These are sometimes called auxiliary structures in RS documentation 

and in the area probably relate to assets such as fencing, sheds etc.  

 Loss of Business Structures: very limited commercial or business related structures may be 

permanently affected and where they are these are focused at the northern end of the section.  Overall 

very limited commercial or business related structures are likely to be affected with the main impacts 

on businesses being access during construction. 

 Loss of sources of income and/or livelihoods associated with any of the above losses: Households in 

the local villages are largely dependent on land-based livelihood activities which could be affected by 

loss of land or access to land they use – these impacts will be further confirmed during the future land 

acquisition process and detailed in the LARP), including any informal use of land, for example, the 

forested land within the Project footprint.  

 Orphan Land: (i.e. part of an affected land plot which remains after expropriation and for which the 
owner has no more economic interest in using and/or is an economically unviable plot).  Orphan land 
is often a small part of land that remains after expropriation of land which is split by the construction 
of the road into two or more economically unviable plots etc.  During the future land acquisition 
planning and engagement process, the potential occurrence of orphan plots will be confirmed. (Under 
the RS legal framework, affected owners can request where the orphaned land is uneconomic to use 
etc. that their whole plot is expropriated – see Section 4.1). 

DURING CONSTRUCTION: 

Temporary 
Effects 

 Temporary loss of land (predominantly covered by deciduous forestlands, pasturelands, and to the 

minor extent agricultural lands and construction land) - required during the construction period. 

 Loss/damage to annual/perennial crops and trees (e.g. apple, plum, and pear trees). 

 Damage/temporary disruptions to certain agricultural infrastructure. 

 Temporary loss of and/or more difficult access to land for farming or other livelihood related land uses 

and disturbance to agricultural vehicles/livestock etc. existing routes to land.  

 Temporary loss of and/or more difficult access to commercial facilities or for businesses: few business 

along the Project route are likely to have impacts on access during the construction period but the 

potential exists. 

 Loss of sources of income and/or livelihoods associated with any of the above losses. 
DURING OPERATION: 

Permanent 
Access 

 Loss of and/or more difficult access to land, commercial facilities and/or the road network. – No 
permanent effect on access are allowed under the road design regulatory framework in RS, therefore 

                                                           

2  
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Effects impacts on access should only be temporary during construction. 

1 As payment of compensation for losses and resettlement has to occur prior to access to land being taken, the effect of permanent loss of 
land and assets generally occurs in the Pre-Construction phase. 
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3. LEGAL AND POLICY FRAMEWORK FOR LAND ACQUISITION AND RESETTLEMENT 

Land acquisition and resettlement for the Project will follow the national legislative requirements in 
RS, as well as applicable EBRD requirements. 

3.1 Republika Srpska Law on Expropriation  

The Constitution of Republika Srpska states that limitation or acquisition of ownership rights is possible 
only on the basis of the law and for fair compensation. The key legal instrument governing 
expropriation in RS is the Law on Expropriation of RS3. This law regulates the conditions and procedure 
for expropriation of property for construction of facilities in the Public Interest, compensation eligibility 
and amounts, handling of grievances and disputes and other issues pertaining to the expropriation 
process. The table below summarises the key aspects of the RS Law on Expropriation of relevance to 
the land acquisition and resettlement for the Project. 

Table 3 Summary of Key Aspects of the Republika Srpska Law on Expropriation 

Key Aspects: Summary: 

Public interest and 
purpose of 
expropriation 

Property can only be expropriated upon the establishment of Public 
Interest for projects that bring greater benefit for the public (Art. 5 and 6). 
Expropriation may be carried out for the needs of RS or Municipalities 
unless otherwise provided by the Law. 

Expropriation 
process 

A condition to start expropriation is the existence of evidence that the 
required funds have been secured and deposited with the bank in the 
assessed total sum for payment or proof of existence of replacement 
properties (Art. 25).  

The procedure for expropriation starts with a proposal for expropriation, 
submitted by the Expropriation Beneficiary to the relevant authority for 
property affairs (“the Expropriation Authority”), (Art. 23). The proposal 
contains data on the property for which expropriation is proposed, the 
owners of such property and the purpose for which expropriation is 
proposed (Art. 24).  

Negotiated settlements are explicitly encouraged by the Law (Art. 27). The 
Expropriation Beneficiary is required to publish a public announcement to 
invite the property owners and try to reach a prior amicable sale-purchase 
agreement with the affected owner. The signed agreement on 
compensation has to include the timing and rate at which cash 
compensation will be paid or in kind compensation provided (Art. 27). If no 
agreement on compensation is reached within 2 months of the validity of 
the Decision on Expropriation (or less if the Municipal Administration 
decides as such), the Expropriation Authority submits the valid Decision 
together with other relevant documents to the competent Court, at the 
territory of which the expropriated real property is located, for the 
purpose of determining the compensation (Art. 70). The ompetent court 
ex officio decides in non-contentious proceedings on the amount of 
compensation for the expropriated real property. 

Process of 
identifying 
owners/users 

After the submission of the expropriation proposal by the Expropriation 
Beneficiary to the Expropriation Authority, the authority appoints a 
committee for conducting the expropriation procedure. The committee is 
responsible for resolving the so-called “preliminary issue”, i.e. the issue of 

                                                           

3 Official Gazette of RS, No. 112/06, 37/07, 66/08, 110/08, 79/15 
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ownership, prior to issuing the decision on expropriation, which is the 
result of out-dated information in land registry books (the person 
registered in the land registry is different from the actual owner/user who 
may be the heir, the person who purchased the property but failed to 
report such transfer, etc.). The committee organizes a site investigation in 
the presence of the expropriation beneficiary, official court valuators of 
property and the identified property owner and user, and informs the 
participants that public interest has been declared for the project and that 
an expropriation proposal has been submitted. A written record of the site 
investigation is prepared. The Commission also invites identified owners 
and users, organizes a meeting in local comunities and with RAGPA on the 
location, and issues a decision on the resolution of ownership (i.e. 
identifies the actual and current owner or user to whom the compensation 
will be provided). As the last step, the committee issues a decision on 
expropriation on the basis of the mentioned record and the 
documentation submitted together with the expropriation proposal. 
Affected people are entitled to lodge a complaint against this decision with 
the Republic Administration for Geodetic and Property Affairs (RAGPA) (i.e. 
the Expropriation Authority). 

Information and 
consultation 
requirements 

Prior to the submission of the expropriation proposal, the Expropriation 
Beneficiary is required to publish a public announcement and invite all 
property owners for purposes of attempting a negotiated settlement (Art. 
27). Affected owners are informed throughout the expropriation process, 
i.e. that a proposal for expropriation has been submitted (Art. 26). Before 
the decision on expropriation is passed, the Expropriation Authority has to 
invite the affected persons with formal legal rights to a meeting to present 
any facts which may be relevant for expropriation (Art. 28).  

Types of 
expropriation 

Expropriation can be temporary (incomplete) or permanent (complete).  

Complete expropriation allows the expropriation beneficiary to obtain 
legal title over the expropriated  property, while the rights of the previous 
owner over the real property as well as other rights over that real property 
cease to exist (Art. 7).  

Incomplete expropriation provides the beneficiary with usufruct rights on 
the land and structures, as well as the lease of the land for a definite period 
of time. At the end of the lease, usufruct rights over land are returned to 
the previous owner (Art. 8).  

Owners affected by a partial loss of their real properties are entitled to 
request complete expropriation and the corresponding compensation, in 
case that partial expropriation would deteriorate the economic situation 
of the actual property owner or make the remaining part of the property 
useless or difficult to use (Art. 11), and must be informed of such right by 
the expropriation authority. The right to request expropriation of the 
complete property may be submitted until the issuance of the Decision on 
Expropriation in the first instance, as well as during the appeal procedure 
if the affected owner was not informed of such right. 

Compensation Compensation is provided at market value of the affected property (Art. 
12), determined on the basis of prices of property in the given area, 
calculated as the market price which could be achieved for a specific real 
property, depending on the supply and demand at that particular moment 
in time (Art. 54).  
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The Law sets out in detail how compensation is determined for buildings, 
orchards and vineyards, forest land and timber, agricultural, construction 
and city land. Valuations of properties are performed by Court certified 
valuators beforehand and serve as a basis for negotiations.  

Compensation is provided in the form of replacement property (Art. 53), 
but may be provided in cash if so requested by the affected owner or if 
suitable replacement property cannot be identified (Art. 54). Property 
owners are entitled to compensation for any losses of benefits they would 
otherwise have from that property (Art. 62). Those who have formal legal 
rights are entitled to compensation for lost profit from the day they lose 
access to the expropriated property to the day they receive replacement 
property or cash compensation. 

Compensation is generally provided to formal owners of property. Owners 
of illegally built residential facilities are entitled to compensation (at the 
level of investment), if the facility meets the requirements for legalization. 

Personal and family circumstances of the owners whose property is 
pending expropriation, as well as circumstances which may have adverse 
economic effects, can be taken into account when determining the 
amount of compensation, which may be increased above the market value 
(Art. 55). This provision addresses livelihood restoration beyond the sheer 
compensation of the lost asset by providing flexibility based on a case-by-
case assessment of personal circumstances.  

Compensation costs are borne by the Expropriation Beneficiary (EB) (in this 
Project by the beneficial user RSM). Compensation arrangements must be 
settled prior to the formal transfer of ownership of the expropriated 
property. In exceptional cases involving the construction/reconstruction of 
public infrastructure facilities, the Government of RS may allow taking 
possession of property prior to the effectiveness of the decision on 
expropriation or the payment of compensation, at the request of the EB 
and due to reasons of urgency or prevention of more significant damage 
(Art. 33). The exception does not apply to residential or commercial 
structures for which an equivalent replacement has not been provided by 
the EB. In such event, the EB is required to inform the affected owner of 
its intention to request the taking possession of property.   

Grievance 
procedure 

The Law foresees the rights of affected citizens to appeal at many stages 
of the expropriation procedure, beginning with administrative and judicial 
appeals (i.e. against the decision on public interest (Art. 18), the decision 
on expropriation (Art. 31) and regarding compensation (Art. 70). 

3.2  Law on Special Expropriation Procedure for the construction of the Corridor Vc 
Motorway through the Republic of Srpska and construction of the Road Section Banja 
Luka - Doboj on the motorway "9th January " 

This Law regulates a special procedure for the expropriation of real estate in order to build the Corridor 
Vc Motorway through Republic of Srpska as a project of special importance for the Republic of Srpska, 
financing the implementation of the expropriation procedure, as well as other issues of importance 
for the construction of the motorway. 

The general interest is established for the construction of a motorway, for the purpose of complete or 
incomplete expropriation and temporary occupancy of replacement property that were determined 
by the documents of spatial planning for the purpose of construction of the motorway, which 
determine the organization, the purpose and manner of use and management of the space, and the 
criteria and guidelines for landscaping and protection of the area. 
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The parties to the expropriation procedure are the Republic of Srpska, as a beneficiary of the 
expropriation, and the owner of the replacement property that is the subject of expropriation. 

On behalf of the beneficiaries of the expropriation - Republic of Srpska, the Government of the 
Republic of Srpska and the investor in the construction of the motorway, they conclude a contract on 
mutual rights and obligations arising from the expropriation of replacement properties and the 
construction of the facility. The expropriation procedure is carried out by the Republic Administration 
for Geodetic and Property Affairs of Republika Srpska, through competent organizational units. 

The deadline for the adoption of a first instance decision or other administrative act in the 
administrative procedure on the proposal of the expropriation beneficiary is 30 days from the day of 
submitting the proposal for expropriation. This decision can be appealed to the Management Board 
within eight days from the date of receipt of the first instance decision. The Management Board is 
obliged to decide on the complaint within eight days. 

Administration bodies and other bodies and organizations that, when exercising public authority in the 
administrative procedure, issue acts, upon the request of the expropriation beneficiary, issue without 
delay the acts and performances of the actions for which the request was submitted, while 
determining the period in which the expropriation beneficiary is obliged to pay taxes and fees, which 
can not be longer than eight days. 

Expropriation procedures shall begin under the Expropriation Law ("Official Gazette of the Republic of 
Srpska" No. 112/06, 37/07, 66/08, 110/08 and 79/15), which relate to expropriation for the purposes 
of the construction of the motorway, will end according to the provisions of this law. 

3.3 Other Related Legislation of RS and B&H 

Other key RS legislation related to land acquisition and resettlement includes: 

Law on Proprietary Rights of RS4: Regulates the general issues of acquiring, using, disposing of, 
protecting and terminating ownership rights and other proprietary rights and possession rights, 
construction rights, lien, real and personal rights and the rights of real load. The protection of property 
rights and other real rights is guaranteed by this Act in accordance with the principles of international 
law. 

Law on Planning and Construction of RS:5 Allows for the legalisation of informally constructed 
structures on land in state ownership on which a structure has been built. This Law enables the 
subsequent issuing of a permit for construction, by the Municipal Council.   

The Law on Construction Land of RS6 regulates the conditions and method of determining the urban 
construction land and other construction land in towns and settlements of urban character and other 
areas envisaged for housing and other complex construction, the manner of use, management and 
disposal of state-owned construction land, as well as the payment of fees for the use of construction 
land. 

Law on Agricultural Land of RS:7 Contains the basic definitions and principles regarding the 
management, protection, use, planning, and records related to agricultural land.   

Law on Forest8 regulates policy and planning, management and management of forests and forest 
land, forest protection, financing and value of forests, forestry cadastre and forest land and 
information system in forestry, property-legal relations and other issues of importance for forests and 

                                                           

4 Official Gazette of RS, No. 124/08, 58/09, 95/11 
5 Official Gazette of RS, No. 40/13, 106/15 
6 Official Gazette of RS, No. 112/06, 40/13 
7 Official Gazette of RS, No. 93/06, 86/07, 14/10, 5/12 
8 Official Gazette of RS, No. 93/06, 86/07, 14/10, 5/12 
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forest land for improvement and sustainable use of forests and forest land and development of 
forestry. 

Law on Extra-Judicial Proceedings of RS9: Prescribes the rules by which courts decide upon personal, 
family, property-related and other rights and legal interests resolved in extra-judicial proceedings. The 
courts determine the amount of compensation for expropriated property in extra-judicial proceedings. 
The petitioners may conclude an agreement about the compensation form and range. 

Law on Administrative Procedures of RS10: Regulates the procedures applied by administration bodies 
in deciding upon citizens’ rights and obligations within the framework of administrative procedures. 
Parties are entitled to appeal against decisions adopted in the first instance. Only the Law may 
prescribe that appeals are not permitted in certain administrative issues, if the protection of rights and 
legality is ensured in some other way. Gives the possibility to appoint a temporary representative if a 
party does not have a legal representative or if an action is to be taken against a person whose place 
of residence is unknown, and who does not have a proxy. 

Law on Land Registration of RS11: Regulates keeping, maintenance and setting up of land registries, 
as well as the registration of real estate and proprietary rights in land registries in RS. 

Law on Land Survey & Cadastral of Property in RS12: Regulates survey of land, buildings and other 
structures, establishment and maintenance of registry of land, buildings and other structures, records 
and registration of property. Records of property possessors are kept in the land registry.   

Law on Social Protection of RS13: Regulates social welfare, which in terms of this law is considered an 
organised activity in RS, aimed at ensuring the social security of its citizens and their families in need. 
The persons or families in need due to a forced migration (among others 14) are entitled to a temporary, 
one-off and other financial assistance or natural assistance if they meet two conditions (i. They do not 
have enough income to support themselves; and ii. They do not have family members who are legally 
obligated to support them, or if they have, that these persons are not able to support them.) The right 
to the assistance shall be exercised by the competent authority of the municipality where the persons 
and the family are resident.   

Law on Protection of Civilian War Casualties of RS15: Promotes and guarantees the equal treatment of 
sexes and equality of opportunities for all in both the public and private domain, and prohibits direct 
and indirect discrimination on grounds of gender. 

Law on Gender Equality of B&H16: Promotes and guarantees the equal treatment of sexes and equality 
of opportunities for all in both the public and private domain, and prohibits direct and indirect 
discrimination on grounds of gender. 

3.4 EBRD Requirements 

The Project has been screened as a Category A project under EBRD’s Environmental & Social Policy 
2014. The Project needs to meet the requirements for land acquisition, involuntary resettlement and 
economic displacement as specified in the EBRD Environmental and Social Policy (2014) and 
Performance Requirements (PRs).  

                                                           

9 Official Gazette of RS, No. 36/09, 91/16 
10 Official Gazette of RS, No. 36/09, 91/16 
11 Official Gazette of RS, No. 67/03, 46/04, 109/05, 119/08 
12 Official Gazette of RS, No. 6/12, 10/16 
13 Official Gazette of RS, No. 37/12, 90/16 
14 A person or family in need, which is due to special circumstances require an appropriate form of social welfare, in terms of 
Article 17, paragraph 2, item 8) of this Law, is a person or family who finds himself in a state of social needs due to a forced 
migration, repatriation, natural disaster, the death of one or more family members, return from medical treatment, release 
from prison or execution of the educational measure (Article 18.)  
15 Official Gazette of RS, No. 24/10 
16 Official Gazette of RS, No. 16/03, 102/09 
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Requirements pertaining to land acquisition and displacement, relevant for this Project can be 
summarised as follows: 

 to avoid or, when unavoidable, minimise, involuntary resettlement by exploring alternative 
project designs; 

 measures to mitigate adverse impacts on displaced persons and host communities should be 
carefully planned and implemented; 

 to mitigate adverse social and economic impacts from land acquisition or restrictions on affected 
persons’ use of and access to land by:  

(1) Providing compensation for loss of assets at replacement cost, prior to taking 
possession of acquired assets; and  

(2) Ensuring that resettlement activities are implemented with appropriate disclosure of 
information, consultation, and the informed participation of those affected;  

 to restore or, where possible, improve the livelihoods and standards of living of displaced persons, 
including those who have no legally recognisable rights or claims to the land (present in the project 
affected area at the time of the cut-off date), to pre-project levels and support them during the 
transition period;  

 to make special provisions for assisting disadvantaged or vulnerable individuals or groups (present 
in the project affected area at the time of the cut-off date) that may be more adversely affected 
by displacement than others and who may be limited in their ability to claim or take advantage of 
livelihood assistance and related development benefits;   

 to establish a grievance mechanism to receive and address in a timely fashion specific concerns 
about compensation and relocation that are raised by displaced persons, including a recourse 
mechanism designed to resolve disputes in an impartial manner.   

The above list is only a summary of the main EBRD PR 5: Land Acquisition, Involuntary Resettlement & 
Economic Displacement (2014) requirements. The full text of the EBRD policy is at 
http://www.ebrd.com/news/publications/policies/environmental-and-social-policy-esp.html. 

3.5 Gaps Analysis between Republika Srpska Legal Framework & EBRD Requirements 

The key gaps between the national legislation of the Republika Srpska and EBRD’s PR5 relevant for this 
Project are summarised below: 

 No requirement to complete a socio-economic survey, to define a cut-off date for eligibility, obtain 
baseline data for monitoring purposes or to identify vulnerable groups – The LARF proposes the 
use of a cut-off date as the date of the public announcement that the Project is in the Public Interest 
and the official Expropriation process started. The cutoff date was therefore September 12th 2019. 
Section 5 outlines the households socio-economic surveys RSM will undertake of affected persons 
which will be used for monitoring, to inform resettlement assistance support provided by RSM and 
as part of the step to identify vulnerable groups/individuals. Such data will be used for future 
monitoring.   

 Compensation not fully in line with replacement value - The law requires that just compensation 
is provided, which cannot be lower than market value of a property. Depreciation of structures and 
assets is taken into account during valuations. However, compensation could exceed the assessed 
market value of properties, if specific personal or family circumstances of the project affected 
person deem it necessary to ensure that his/her livelihood is protected, especially if expropriation 
affects agricultural land or business space in which the owner performed a legal business activity – 
Replacement value will be used with all transaction costs included in the valuations, in addition 
depreciation of structures will not be included in the valuations. 

 Those who have no recognisable legal right or claim to the land they occupy are not entitled to 
any compensation, however under the Law on Social Welfare if families who are to be physically 
displaced fulfill the vulnerability criteria, they have to be otherwise accommodated (social housing). 
Similarly, those carrying out informal business activities are not entitled to any compensation - 
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Where informal structures on State owned land (or under the provisions of the Law on Proprietary 
Rights of RS and Law on Planning and Construction of RS) are identified RSM will support the 
affected party as far as possible to legalise the structures. The relocation entitlements of both 
formal and informal occupiers of land and structures are contained within the Entitlement Matrix 
in Section 5 of this document. Occupancy rights as defined under the Law on Proprietary Rights of 
RS will also be applied. 

 Provision of livelihood restoration measures, other than compensation for affected assets and lost 
profit in the period when the business activity could not be performed, are not required – The 
Entitlements Matrix contains Livelihood Restoration measures and support that will be provided by 
RSM to eligible persons. 

 Whilst the RS Law foresees the rights of affected citizens to appeal at many stages of the 
expropriation procedure, there is no specific requirement for establishing an independent 
grievance mechanism – RSM has established a Project Grievance Mechanism and this is 
summarised in Section 8 of this Plan. 

 There are limited requirements for public consultations to be held during expropriation. Once the 
expropriation process is initiated, only those with formal legal rights are informed and consulted, 
usually through a one-on-one negotiation process. However, the Expropriation Authority (RAGPA) 
is required to call a public meeting in the municipality for identified owners and users of affected 
land and assets to resolve issues. – RSM will support this engagement to ensure both formal and 
informal users are engaged with. 

 There are no requirements for development of a specific LARF or LARP, only a description of land 
take and affected parcels – This LARP has been prepared to provide more details for the Project. 

 There are no requirements for monitoring the expropriation, resettlement and livelihoods 
restoration processes – Section 10 of this Plan sets out the monitoring that RSM will undertake of 
the Project’s land acquisition and resettlement process. 
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4. PRINCIPLES, OBJECTIVES AND PROCESSES 

4.1 Principles and objectives 

RS Motorways prepared and adopted Land Acquisition and Resettlement Plan (LARP) to define the 
principles of mitigation of potential impacts of expropriation on Bridge Rudanka-Tunnel Putnikovo 
Brdo 2 section, in compliance with: 

 Republic of Srpska applicable legislation, 
 EBRD Environmental and Social Policy from 2014, particularly Performance Requirement (PR) 

5: Land acquisition and economic displacement. 

 International good practice 

During the Project implementation, RS Motorways shall adhere to the following principles that 
underpin LARP: 

1. Land acquisition will be avoided, or reduced, if possible, and all project alternatives will be 

explored. As much as possible, the efforts shall be made to sign the agreements with Project 

Affected Persons (PAP). Land acquisition will be carried out in compliance with the applicable 

legislation in RS (in particular, the Law on Expropriation of RS), the EBRD Environmental and 

Social Policy 2014 and its Performance Requirement 5 (Land Acquisition, Involuntary 

Resettlement and Economic Displacement), this document (LARP) and good international 

practice, and any gaps will be addressed accordingly, to achieve this. The Project will enable 

the consideration of micro realignments in order to avoid land acquisition where possible. The 

LARP will be based on reliable up-to-date information and will include basic information about 

the Project, Project impacts, affected people and assets, entitlements for all categories of 

affected people as well as any legal issues relating to resettlement or any gaps between the 

domestic law and PR 5. The LARP shall also include a detailed budget and timetable. 

2. All affected persons (including vulnerable groups and individuals) will be informed and 

consulted during Project preparation and implementation to facilitate their early and informed 

participation in decision-making processes related to resettlement, and ensure that acquisition 

and compensation activities are implemented. All owners, occupants and users shall be visited 

and the land acquisition process explained and the specific impacts on their land, so as to give 

an opportunity for micro re-alignments to be made in order to reduce potential impacts and 

inconveniences. This shall be carried out in line with the provisions contained within the SEP 

and allow for targeted consultation with vulnerable and potentially marginalised groups. 

3. All affected persons will be informed, consulted and encouraged to take part in the land-

acquision process, in compliance with disclosure and consultation requirements from the 

Section 7 of this document: CONSULTATION AND DISCLOSURE. All owners, occupants/tenants 

and users of affected structures and land at the time of the cut-off date, whether with or 

without fully recognised legal rights or claim, are eligible for compensation and/or assistance, 

as outlined in the Entitlements Matrix (Section 6 of this document). Entitlements of all 

categories of Project Affected Persons (PAPs) will be established. 

4. The cut-off date for the establishment of eligibility was the date of the public announcement 
that the Project was in the Public interest and the official procedure for Expropriation started. 
It was therefore September 12, 2019. The cut-off date was disclosed and disseminated 
publicly, including the consultation meetings in the concerned affected communities. Persons 
who have settled in the Project area after the cut-off dated are not eligible for any 
compensation.  

5. All the owners of affected structures will be offered compensation at full replacement value, 
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calculated as market value of the property plus legal costs of purchasing other property, such 
as taxes and fee for purchasing of another property, registeration in the cadastre etc. 
Compensation will be provided before entering the land or taking possession of the property 
by the expropriation beneficiary, except for Article 33 of the Law on Expropriation, when it 
comes to the construction of infrastructure facilities. At the request of the expropriation 
beneficiary, who has provided valid reasons for the urgent access into possession of the real 
estate, the Government of the RS may, at the request of the expropriation beneficiary, decide 
that this immovable property be transferred to it after the final decision on expropriation is 
finalized, if it finds that this is necessary because of the urgency of the case or prevented 
significant damage. Issues related to payment of cash compensaton will be discussed and 
agreed with owners and all affected members of the households. Cash compensation will be 
paid in full or in installments as agreed with the owners and affected members of the 
households, and as defined by contracts, to the bank accounts specified by the owners, with 
agreement of all affected members of teh household. In cases where there is more than one 
owner of property (eg. co-ownership of married couples), compensation amounts will be 
divided and paid to the bank accounts they specify.  

6. Moving allowance shall be provided to all categories of Project Affected People (PAP). The 
moving allowance shall be determined based on the surface of structure or actual quantity of 
items and furniture to be moved. Such support shall be provided to all the moving families.  

7. Temporary occupation of land for construction purposes will be compensated in accordance 
with the RS Law on expropriation. Temporary occupation of land for the purpose of 
construction, or for the purpose of execution of public works on another land, may be 
requested by the proposal for expropriation or separate proposal (article 36).  

8. Standards of living and livelihoods of affected persons will be improved, or at least restored to 
the level prior to displacement, or to the level prior to Project implementation, depending on 
the size of each, in a short period as possible.  

9. Access to information and assisstance to vulnerable persons/households will be ensured by 
the RS Motorways responding to particular needs and based on the survey conducted for each 
particular case in cooperation with the relevant authorities of the City of Doboj.  

10. An effective grievance mechanism will be in place for receiving and addressing in a timely 
manner specific concerns about compensation and relocation, more detailed in the Section 8 
of this LARP: GRIEVANCE MANAGEMENT MECHANISM.  

11. RS Motorways will monitor the implementation of the land acquisition and livelihood 
restoration process through internal institutional arrangements described in Section 10 of this 
LARP: MONITORING AND EVALUATION.  

In December 2018, RS Motorways prepared and disclosed Land Acquisition and Resettlement 
Framework17 for the Corridor Vc through the Republic of Srpska: Section Rudanka-tunnel Putnikovo 
Brdo 2, to define general principles, processes and entitlements related to potential impacts of 
expropriation conducted for the purpose of Project. The Framework was the basis for preparation of 
this LARP. LARP provides more detailed information on the Project Affected Persons in compliance 
with the Framework and EBRD Performance Requirement 5.  

 

This LARP outlines the procedures to be adhered to by the RS Motorways and steps to be taken for 
the purpose of adequate displacement and compensations to the affected households and land plots 
subject to acquisition for the Project. 

                                                           

17 Available at: https://autoputevirs.com/wp-content/uploads/2018/12/ZWJ112-RSM-Doboj-Bypass-ESDD-
LARF_ENG_Final.pdf  

 

https://autoputevirs.com/wp-content/uploads/2018/12/ZWJ112-RSM-Doboj-Bypass-ESDD-LARF_ENG_Final.pdf
https://autoputevirs.com/wp-content/uploads/2018/12/ZWJ112-RSM-Doboj-Bypass-ESDD-LARF_ENG_Final.pdf
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The objectives of this LARP are as follows:  
 

 To avoid or minimize involuntary resettlement, physical and economic displacement; 
 To consider feasible alternative project designs to avoid or at least minimize displacement, 

while balancing environmental, social and financial costs and benefits,  
 To provide compensation for loss of assets at replacement cost,  
 To mitigate adverse social and economic impacts of land acquisition or restrictions on affected 

persons use of and access to land by providing compensation for the loss of assets by means 
of replacement costs and ensure implementation of displacement proces with adequate 
disclosure of information, consultation and informed participation of the affected persons,  

 To improve or, at minimum, restore the livelihoods and standard of living of displaced persons 
to pre-project levels. 

 Informal land owners are not entitled to compensation for the land. However, they are entitled 
to compensation for the structures they own and occupy, and any other improvements on this 
land, 

 Have in place the grievance mechanism in this process as soon as possible to timely receive 
and resolve specific complaints relating to compensation and relocation filed by the displaced 
persons and/or members of their communities, including mechanism for peaceful settlement 
of disputes,  

 To improve living conditions of displaced persons by ensuring adequate residential space,  
 To set up the arrangements and procedures for monitoring the implementation of the 

resettlement plan, and, upon requirement, take the corrective measures.  

This LARP includes the land acquisition and resettlement in the villages of Doboj, Pločnik, Prisade, 
Čajre, Miljkovac and Makljenovac, all located within the Project corridor.  

4.2 Process Overview 

Land acquisition and resettlement for the Project will follow the national legislative requirements in 
RS, as well as applicable EBRD requirements. Key aspects of this process are summarised below: 

Land acquisition and resettlemnt planning process shall monitor the RS expropriation related legal 
requirements and EBRD requirements. Key aspects of this process and information on the Project 
status are presented in the table below: 
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Table 4 An overview of Land Acquisition and Resetlement  Process  

Key steps in the Process  Detailed description of the steps undertaken by the RS Motorways (and 
other relevant institutions in RS, e.g. RUGIPP or Pravobranilaštvo RS) on 
this project.  

Review of  the process that has been done 
and what needs to be done 

1.  Initial Identification of Project 
Affected Persons (PAPs), Land 
& Assets – the ‘Expropriation 
Elaborate’. 

The RS motorways determine the scope of the land required for the Project 
and make   the Expropriation Elaborate based on the informations available 
in the land registry / cadastre. This is an initial step in identifying people 
affected by the  the Project and the affected real estates. (However, this 
information may be incomplete if entitlements to land and buildings are not 
registered in the cadastre or in other  relevant authorities, for reasons such 
as unregistered sales, owner's death and uncompleted  litigation, 
unregistered buildings on public land, etc.). RS Motorways submit the 
Expropriation Elaborate to the RS and RUGIPP. 

RS Motorways have identified spatial plan 
for the project, prepared Expropriation 
Elaborates and forwarded to 
Pravobranilaštvo and RUGIPP. 

2.  Cut-Off Date for Eligibility. The end date for compensation is the date when General Interest has been 
published for the Project and when the process of land acquisition has 
formaly started. The date is September 12th  2019. This date shall be widely 
published including  consulting meetings in all settlements in the area of the 
Project.  

RS Motorways together with RUGIPP shall 
during the consultation process ensure that 
the End date for expropriation is explained in 
details for people affected by the Project.  

3. Site Investigations (RAGPA) – 
Land & Asset Inventory 
Surveys 

RUGIPP performs physical marking of the road  corridor and geodetic survey  
of land and buildings  in order to identify and confirm which land, buildings 
and persons (owners and users) are covered by the project. This way also 
identifies owners, users and real estate that are not registered in the 
cadastre. RUGIPP records all listed information from the field and these 
information are  used for further evaluation and identification of persons 
affected by the Project. Questions which need to be resolved and require 
further measures (see step 6) are also recorded (e.g. deceased owners and 
incomplete procedures of litigation, unregistered buildings, purchase of land 
that are not registered in the cadastre, etc.). 

Phisical markind of the road corridor has 
started with field surevey by RUGIPP in 
October 2013. Still ongoing.  

4. Household Census (Further 
Identification of PAPs) & 
Socio-Economic Surveys. 

In order to fulfill the EBRD requirements, the RS Motorways  RS will 
undertake  a detailed list of people / households that will be physically 
displaced and quick socio-economic inventory of persons who will be 
displaced economically (eg farmers). This  research will enable collection of  
more detailed data and further identification of people affected by the 

Detailed list has been established and socio-
economic analysis of people/households 
which will be displaced.  
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Key steps in the Process  Detailed description of the steps undertaken by the RS Motorways (and 
other relevant institutions in RS, e.g. RUGIPP or Pravobranilaštvo RS) on 
this project.  

Review of  the process that has been done 
and what needs to be done 

project.   

Physically displaced persons / households affected by the Project: Direct 
involvement of these persons will be carried out in order to collect the data. 
The data will enable the RS Motorways to determine the specific needs and 
vulnerabilities of the listed persons / households and, based on this, 
determine whether additional assistance / support is needed during 
resettlement. Also, the direct involvement of these persons will enable 
discussion about options for determining fees (ie cash reimbursment and 
property). Based on these data, RS Motorways will be able to plan measures 
to re-establish revenue sources and later monitor the implementation of 
land acquisition and resettlement programs. 

Economic displacement of persons / households affected by the Project: 
persons whose agricultural land is affected  by the project (ie they are shifted 
only in economic terms) will be invited to group consultative meetings where 
RS Motorways, with the support of the City of Doboj and RUGIPP, will 
implement a short list with the  objective of collecting socio-economic data. 
The purpose of the census is to collect basic socio-economic data on persons 
affected by  the Project in order to: identify specific needs and vulnerabilities 
that would require additional assistance and support in re-establishing the 
source of income after losing land; the data would also be used to propose 
further measures to re-establish the source of income and to monitor the 
application of these measures later on. 

RS Motorways have prepared the Questioannaire for detailed list of 
physically displaced households, as well as the Questionnaire for economi 
displacement of houeseholds.  

The results of these lists will enable the RS Motorways to fulfill the 
requirements of Article 55 of the Law on Expropriation, which refers to the 
personal and family circumstances of the owner whose real estate is 
expropriated, as well as the opportunities that can jeopardize the material 

Consultative meetings have been held in 
premises of RUGIPP Doboja  and Banja Luka 
with persons affected by the project. 
Meetings have been held in Doboj, Pločnik, 
Prisade, Čajre, Miljkovac and Makljenovac.  
 
 

Questionnaire Forms are attached to this 
Plan. (Att. 1 and 2)  
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Key steps in the Process  Detailed description of the steps undertaken by the RS Motorways (and 
other relevant institutions in RS, e.g. RUGIPP or Pravobranilaštvo RS) on 
this project.  

Review of  the process that has been done 
and what needs to be done 

existence, when the amount of the fee can be determined with the increased  
correction compared  to market value. This provision refers to the re-
establishment of a source of income that is wider than providing 
compensation for lost real estate and allowing for case-by-case flexibility, 
depending on personal circumstances. 

5. Identification of Vulnerable 
People/Households.  

Using the socio-economic questionnaire, RS Motorways  will identify 
vulnerable persons affected by the Project in order to determine the 
additional assistance they might need. RS Motorways will cooperate with the 
Pravobranilaštvo RS and RUGIPP on this issue when determining the amount 
of compensation (ie, as far as possible in accordance with Article 55 where 
personal and family circumstances can be taken into account when 
determining the amount of compensation). RS Motorways will cooperate 
with Doboj City in identifying all persons affected by the Project that are 
currently receiving social assistance or fulfilling the conditions for this. 

Vulnerable persons are identified in 
households whose residential buildings, 
where they stay occasionally, will be 
expropriated. 

6. Public Meetings with 
Identified PAPs (owners & 
users) to Resolve Issues 
Identified in Site 
Investigations/Surveys. 

RUGIPP supported by City of Doboj sends invitation for meetings in order to 
further identify owners / beneficiaries and resolving all questions identified 
during field Investigations.  

Public COnsultive meetings have been 
organized by RUGIPP Banja Luka nad DOboj 
in Doboj, Pločnik, Prisade, Čajre, Miljkovac 
and Makljenovac. 

7. Valuation of Affected Assets & 
Determination of Proposed 
Compensation. 

RUGIPP provides the required information to court experts engaged by the 
Pravobranilaštvo RS, who are estimating the value of a property. RS 
Motorways will cooperate with the Pravobranilaštvo  in order to fulfill the 
requirements set forth in this document, the EBRD standards, as well as the 
requirements of the legislation (eg full replacement of costs including legal 
expenses without depreciation). 

Investigations done by RUGIPP are ongoing 
in order to collect relevant data to estimate 
the value.  

8. Preparation and Disclosure of 
LARPs. 

Before the Construction has started, and after completion of the inventory, 
RS Motorways have created and published Land Acquisition and 
Resettlement Plan (see chapter 10).  

Created and published Land Acquisition and 
Resettlement Plan.  

9. Negotiation & Agreements 
with PAPs. 

Pravobranilaštvo  RS negotiates with persons affected by the Project in order 
to reach a compensation agreement. Compulsory expropriation will only be 

Negotiations are ongoing with individuals 
affected by the project. The most significant 

http://onlinerjecnik.com/rjecnik/engleski/occasionally
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Key steps in the Process  Detailed description of the steps undertaken by the RS Motorways (and 
other relevant institutions in RS, e.g. RUGIPP or Pravobranilaštvo RS) on 
this project.  

Review of  the process that has been done 
and what needs to be done 

triggered if the negotiations fail (ie two months after the expropriation 
decision has been made). The RS motorways will receive information from 
the Pravobranilaštvo on estimated value, which should be the basis for 
negotiation and for the amount of compensation. The Pravobranilaštvo RS 
will consult RS Motorways (for whom the expropriation is being carried out) 
on issues that could affect the amount of compensation (eg unprocessed 
part of the plot, personal and family circumstances of the owners that could 
affect the amount of compensation, etc.).  
Motorways will also play a significant role in involving the persons affected 
by  the Project, as defined in this Plan, the Land Acquisition and Resettlement 
Framework, and the Stakeholder Engagement Plan. If the owners are absent, 
the Pravobranilaštvo RS (or other competent authority) shall designate an 
authorized representative, and the amount of the compensation shall be 
credited to a special account for which future rights holders may be entitled. 

progress has been made in the area of 
Prisade.  

10. Compensation Payments 
(including Provision of In-Kind 
Entitlements (where 
selected)), Relocation 
Assistance and Delivery of 
Entitlements (including 
Livelihood Restoration 
Measures).  Monitoring of 
LARP implementation. 

RS Motorways will be responsible for compensation based on the RUGIPP or 
court decision and the provision of rights for compensation in the form of 
exchange of immovable property, resettlement assistance and support for 
re-establishing the source of income. RS Motorways will also be responsible 
for monitoring the application of this Land Acquisition and Resettlement 
Plan. 

Neogotiations on compensation amount are 
ongoing.  
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5. AFFECTED PROPERTIES AND PERSONS, AND ELIGIBILITYY TO COMPENSATION  

5.1 List of Affected Properties and Households, and Land Acquisition Book  

Potentially affected population and plots have been identified. The cadastrial data on are taken over 
from Expropriation Elaborate18. Therefore, for preparation of the Inventory site data are being used.  

The list of all persons, households, and real estates affected by the Project has been prepared in order 
to collect and analyse the date and informations with purpose of identification of all impact categories. 
The data base includes the following data:  

• Location and cadastrial municipality, 
• Plot number, 
• Ownership of the land, 
• Type of the land, 
• Type of the impact , 
• The total area of the plot (m2), 
• Residential and other objects on the land/plot, 
• Other propierties on the land / plot, 
• Using the plot. 

A brief overview of the Inventory Data Base with classified data is given  in Appendix 4 of this LARP (a 
full database is available in a special excel document). RS Motorways and / or EBRD will not publicly 
disclose confidential information about individuals and properties. 

The project requires the land acquisition along the corridor route in the width of about 30 m with 
additional land required for interchanges and access roads. The collected information on land, 
buildings and persons affected by  the Project will be regularly updated. 

5.2 Social and Economic Status List 

A socio-economic survey was conducted in order to obtain the opinion of the affected population on 
the impacts of the Project and to pay the compensation, as well as concrete data on current sources 
of support and conditions in which the affected populations live and identify vulnerable categories of 
affected population. 

The survey was conducted in the period 22-25. April 2019 by experts, on the basis of prepared 
questionnaires. Interviews were held with affected owners / beneficiaries of residential buildings 
subject to expropriation. 

For the needs of the socio-economic survey, two types of questionnaires were used: 

1. Questionnaire for landowners (ie owners / users of land plots without building) 
2. Household questionnaire (ie people living or using housing facilities affected by the Project). 

No business questionnaires were used, since there are no business entities in the Project area. Nearby 
business facilities beyond the project location will not suffer the consequences of construction, as they 
will be provided with continuous access, as well as work engagement on the Project. In conversation 
with owners, it was concluded that they fully support the Project, which will improve their business 
activities. 

5.3 Affected Land   

For the purposes of the Project the land shall be expropriated where the land acquisition shall be, 
based on the Law on Expropriation, total.   

Table 5 Overview of plots affected by  the Project  

                                                           

18 Technical database on the expropriation belt for the construction of the Corridor Vc highway for the Johovac-
Doboj Jug (LOT 3) section, Urbis Center Banja Luka, January 2011. 
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Location  
Number of State 

owned Plots  
Number of 

Private Plots 
Number of plots with 

housing facilites  

Doboj  53 54 2 

Pločnik 44 66 1 

Prisade 7 167 11 

Čajre 1 12 1 

Miljkovac 2 29 - 

Makljenovac  1 10 - 

 

State owned plots which shall be expropriate are mainly owned by RS Roads, RS Railways, Water 
Institutution, LC Prisade and the City of Doboj.  

 

Table 6 Summary of plot type included in land acquisition for the Project  

Type of Plot  

Cadastrial Municipality   Total 
number 

of 
cadastrial 

plot 
sorted by 

type 

Miljkovac Makljenovac Čajre Prisade 

 
 
  Pločnik 

 
 
Doboj  

Agricultural land  
(field) 

18 7 6 93 
25 33 

182 

Meadow - - - 2 6 20 28 

Forest 9 1 - 38 59 28 135 

Grassland - - - - - - - 

Residential 
House  

- - 1 12 
1 2 

15 

Orchard 2 1 3 18 - 4 28 

Courtyard - - - - - 2 2 

Road 2 1 2 7 11 11 34 

Railway - - - - 1 5 6 

River - - - - - - - 

Stream - - - - 7 9 16 

Total number of Plots affected by the Project    446 
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5.4 Affected Structures 

For the purposes of the Project plots and buildings (residential and auxiliary) shall be expropriated with 
physical relocation of few households. The land acquisition shall be, as per expropriation Law, total.  

Table 7 Summary of Project impact on the residential and auxiliary buildings  

Location Number of 
residential 

buildings that will 
be expropriated  

Number of 
cottages that 

will be 
expropriated  

Number of auxiliary buildings that 
will be expropriated  

Doboj 2   

Pločnik  1  

Prisade 10 2 7 auxiliary buildings  

 

Čajre  1  

Miljkovac - - - 

Makljenovac - - - 

5.5 Bussiness activities  

There are no business entities in the Project Area. In the vicinity of the project area, there one 
commercial facilities in Miljkovac - Agricultural Cooperative BOSNAKOOP, and in the settlement Doboj 
there is also a plant for exploitation and separation of gravel by the river Bosna "Đurić" d.o.o. Derventa 
(approx. 50 m beyond the edge). Entities could indirectly be affected by the Project due to the 
possibility of difficult access to buildings during construction, which is a temporary effect. In any case, 
business facilities will be provided with a continuous approach throughout the construction period of 
the highway, like as after that. 

It is important to point out that the exploitation and separation facilities will be in direct function of 
the construction of the motorway, so this project will have a positive impact on their business activity. 

5.6 Affected Persons  

There are 16 residential buildings in total (14 households) directly affected by the construction, so they 
should be relocated. All buildings are in good shape  for building    . All  14 households were interviewed 
(RS Motorways posseses the Questionnaire) and in Photo ANNEX 5 there are photos of them. It is 
important to emphasize that only 3 households have permanent accommodation in other locations 
(owners or rented apartments), which mitigates the negative impact of the migration process. 

Table 8 Results of household surveys affected by the project 

Questionnaire Answer 

Members of the 
household 

The total number of persons (members of household) who are owners and 
co-owners of 16 residential objects that are being relocated is 32.  

Men are the head of the household in all  11 households.  

Total number of women in these households is  3.   

Ethnicity  Given that the issue of national and / or ethnic affiliation is a sensitive social 
and political issue, respondents have been given the opportunity to answer 
this question in the open-source format. 97% of respondents declared 
themselves as Serbs, and 3% as Croats. 

Income and All households have regular income. 
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sources of 
household support  

8 households stated that they have total incomes ranging from 500 to 1000 
KM, 2 households stated that they have total incomes less than 500, and the 
largest households has total incomes in the amount of over 1500 KM. 

Primary source of income for all  14 members of houshold are salaries. There 
are   6 pension recipients in  6 households. Agricultural production for own 
family needs is an additional source of support for  4 households, and the 
Project will influence the sources of support for these persons.  

All respondents stated that they were not satisfied with their socio-economic 
situation. 

Legality of the 
property 

All respondents (100%) stated that they are the formal owners of the 
property.  

Agricultural 
production 

All respondents who use agricultural land (4 out of  14) stated that agricultural 
land was used for their own needs, and not for commercial purposes. 

Level of education 
of respondents 

In all  14 households, households have secondary technically education 
(qualified workers) except one owner who has a higher qualification. 

The employment 
status of the 
respondent 

92% of households are employed, 8% are unemployed. 

Vulnerability Respondents had the opportunity to list more than one category of 
vulnerability per household. The frequency of vulnerability categories is 
given in the table. The total number of potentially vulnerable persons is 0. 

 

Type Frequency 

Chronic disease 0 

Physical disability 0 

Mental disability 0 

Expected losses The respondents were asked to rank each potential type of loss due to the 
Project on a scale of 1-3 according to the significance of the loss (1 is the most 
significant, 2 less significant, and 3 the least significant). Expected losses and 
frequency of responses are presented in the table.  

Type of loss 
Most 

important 
Less 

important 
At least 

significant 

Loss of funds for life 3 - - 

Loss of property  11 - - 
 

Preferred fee All respondents stated that they were solely for financial compensation. 

5.7 Eligibility to Compensation 

5.7.1 Meeting Eligibility to Compensation Requirements 

Eligibility to Compensation Requirements 

All individuals / households occupying or using project affected land, recorded in the site 
investigations/surveys (owners and users, both formal and informal) are entitled to compensation 
and/or re-establishing revenue or other assistance as outlined in the Entitlements Matrix in Section 
5.7.2. The following categories of Project Affected Persons have been identified: 

 Owners of land (formal with legal rights or claims over the land). 
 Owners of crops and trees. 
 Owners of residential structures/assets and infrastructure. 
 Owners of non-residential structures/houses. 
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 Local community and individual/households affected by loss of access and/or disruption of 
access. 

 Vulnerable Groups/Individuals. 

During the socio-economic inventory of the land owner / user, which will be carried out with the 
expropriation process, the following groups are also expected to be identified: 

 Formal land users (e.g. a tenant with a formal legal status over the land on which he / she is 
used). 

 Unlawful land users (without formal status or the right to use land - this can also refer to public 
land (or other land) used on the basis of customary law or long-term basis, but the right to use 
is not entered). 

 Local community and individual/households affected by loss of access and/or disruption on 
access which may potentially cause significant effects on livelihood that due to their 
vulnerability and/or livelihood dependency of these activities may cause a disproportionate 
affect. 

PAPs with formal legal rights and with claims which are recognisable under national law 

Persons with formal legal rights are recorded in the cadastre and this information has formed the basis 
of the Expropriation Elaborates. Also, during the RAGPA site investigations, other PAPs with formal 
rights may be identified who have not registered the change of ownership of land or assets in the 
cadastre, e.g. due to purchases and inheritance. In cases of disputes, PAPs can turn to the Courts for 
their resolution, which has to be processed prior to the passing of the Expropriation Decision. 

To try and reduce the chance of disputes the RAGPA do undertake public meetings after undertaking 
their site investigations to try and resolve issues identified. 

PAP will also be considered as having formal rights where they fall under the provisions contained 

within the Law on Proprietary Rights of RS: i.e. A significant provision of the Law is that occupants of 

property acquire ownership rights upon 10 years of conscientious and legal occupancy, or upon 20 years 

of conscientious occupancy. In addition, the Law provides that the conscientious builder of a structure 

on land owned by another person is entitled to acquire such land, if the land owner did not oppose to 

the construction. The land owner is in this case entitled to request to be compensated for the market 

value of the land. 

Persons with no formal legal rights to the land they occupy, at the time of the site investigations 

Examples of persons without formal rights are persons who cultivate public or private land without the 

knowledge and / or approval of the owner. Such persons will not be entitled to compensation for land, 

as they do not own it, however they will be entitled to compensation of assets which they own for 

example, the value of crops, trees, etc. During the socio-economic inventory of the owner / user of the 

land, which will be carried out in the process of expropriation, the persons present without formal land 

rights will be identified. 

Deadline 

The deadline for eligibility is 12th September 2019, ie the date of the public announcement that the 
Project is in the Public Interest and the official procedure for Expropriation started. The deadline will 
be further disclosed and disseminated publicly, including at consultation meetings in the concerned 
affected communities. 

Vulnerable PAPs/Groups 

Some PAPs/individuals or groups will be considered more vulnerable than the majority of the affected 
population and, if affected by the Project, will require the implementation of special livelihood 
restoration and/or assistance measures. These persons are divided into two groups: 
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1. Vulnerable persons to be covered by physical resettlement 

 Owners of informal residential structures (built without necessary permits), with no other 
property or place of residence, 

 Elderly single headed households, single parent households, households with multiple 
members, etc., 

 People who suffer from a chronic illness, have a physical or mental handicap, 
 Households in which no member has a job, a permanent source of income, 
 Persons whose socio economic status is low, for example beneficiaries of social welfare. 

2. Vulnerable persons landowners / users 

 Persons who depend on the affected land for incomes/livelihoods and it is the only land they 
own or use, 

 Informal users of affected land who have no sources of income or assets of their own, 
 Illiterate persons who may have difficulties accessing information about the Project and land 

acquisition or understanding contracts and other important documents, etc. 

Because of the large number of parcels (446), the process of determining the socio-economic status of 
households which be covered by physical resettlement and the owner / user of land is divided into two 
phases according to the above groups. 

In the first phase, a socio-economic list of physically displaced households was carried out, identifying 
a total of vulnerable persons who should be provided with special assistance in accordance with the 
Matrix of Law. 

In the second phase of the implementation of the socio-economic inventory of the owner / user of 
land, potential vulnerable land owners / users will be identified who will also be provided with special 
assistance in accordance with the Matrix of Laws. 

Mechanisms for Dealing with Gaps & Issues in the Cadastre 

The gaps and issues in public records on real estate will be considered when determining the fulfillment 

of the conditions for compensation, if one of the following cases is identified: 

 Users of land and properties not registered.  
 Owners are deceased and the legal heirs have not been registered and/or have not cpmpleted 

the inheritance process. 
 Ownership rights resulting from right of use (i.e. of State Land – could be on a customary basis) 

have not been registered. 
 Residental and non-residental structures are not registered. 
 Structures which are registered may be revorded of a different size (e.g. have been extended). 
 Structures without permits are not recorded etc. 

Clear criteria will be specified to ensure that these issues do not affect PAPs and their right to 
compensation. 

5.7.2 Entitlements Matrix 

Compensation entitlements for different categories of eligible households and properties covered by 
the current applicable legislation of RS are described in summary in Table 11 below. The Entitlements 
Matrix is presented for the categories of PAPs affected by the physical and economic displacement 
impacts arising potentially from the Project. The nature of certain entitlements are explained in more 
detail in Section 6. 

Prava na naknade za različite kategorije kvalifikovanih osoba i imovine su sažeta u nastavku. 

Note: The rights to compensation described below are defined in accordance with inventory results 
and socio-economic surveys that showed the following: 

  12 residential buildings will be expropriated, 
  4 cottage will be expropriated, 
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 432 pitches without residential buildings will be expropriated, 
 Most of the land is forest 
 7 auxiliary facilities will be expropriated, 
 Temporary occupation of land during construction works can be expected, 
 The existence of  2 business premises have been identified: One of these business premises is 

on the main alignment and one is outside of the project area.  
 The existence of vulnerable households has been identified. 
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Table 9 Entitlements Matrix 

Type of Loss/Impact Category of Project Affected Persons Entitlements 

Pre-Construction Impact - Permanent land acquisition 

Loss of Residential Structures Owners of residential structures/houses A replacement object of the same size and characteristics as an expropriated 
object 

or 

Cash compensation for residential structure at replacement value (excluding 
depreciation) 

+ 

Assistance in resettlement (if the facility is moving before the decision on 
compensation). 

Loss of Non-Residential Structures Owner of non-residential structure  Cash compensation at full replacement cost, without deduction for depreciation, 
and reimbursement of moving costs of movable property. 

Loss of land (mainly agricultural, with limited 
forest and/or pasture land – may be small 

amount of construction land). 

For both formal & informal users of land – 
this refers to privately owned land and 

State land. 

Owners of land 

(formal with legal rights or claims over 
the land) 

Cash compensation at full replacement cost 

or 

replacement land on a like-for-like basis. 

Formal users of land 

(e.g. a tenant with formal legal right over 
the land they occupy/use) 

Information about the acquisition of land at least three months in advance of 
land entry to enable tenant to find other land for lease. 

If during socio-economic survey specific vulnerabilities of formal tenants are 
identified then support will be sort from the Municipality of Doboj to find 
alternative land to lease formally and provide access to available support 

services. 

Informal users of land 

(with no formal legal rights or claims 
over the land they use – this may also 
refer to areas of State land (or other 

land) which has been used on a 
customary or long-term basis but right of 

use not registered) 

Information about formal acquisition/expropriation of land and project at least 
three months in advance of land entry to enable user to find other land.  

Assistance to identify replacement land / resources for use prior to land entry - 
support will be sort from the Municipality of Doboj to find alternative land and to 
provide access to available support services, especially if during socio-economic 
surveys vulnerabilities are identified for the affected PAP.  Security of tenure or 
formalisation of a tenancy options etc. will be considered where possible within 

the legal framework. 
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Type of Loss/Impact Category of Project Affected Persons Entitlements 

Orphan Land:  i.e. part of an affected land plot 
which remains after expropriation and for 
which the owner has no more economic 

interest in using and/or is an economically 
unviable plot. 

Owners of land (formal with legal rights 
or claims over the land) 

If a request of the affected owner of land has been made in accordance with the 
RS Law on Expropriation and has been declared as being justified based on the 

RAGPA site investigation report and Certified expert valuation report: 

Cash compensation at full replacement cost  

or  

replacement land on a like-for-like basis. 

Loss of annual/perennial crops and trees. Owners of crops and trees RSM will allow where possible for farmers to harvest crops. Where they are 
lost, cash compensation for lost annual / perennial crops / plants at full 

replacement cost. 

Loss of Business Structures. Owner of business structure Cash compensation at full replacement cost, without deduction for 
depreciation, and moving allowance for movable assets or assistance to move 

them. 

Loss of sources of income and/or 
livelihoods associated with any of the 

above losses and particularly ‘Agricultural’ 
Livelihoods. 

Owner (formal or informal business or 
economic activity) – could include 

agricultural livelihood activities 

Cash compensation for lost net income during the period of transition (until the 
re-establishment of business/economic activities in another location) and 

livelihood restoration assistance. 

During Construction Impacts - Temporary Impacts 

Temporary loss of land (mainly agricultural, 
with limited forest and/or pasture land – may 
be small construction land) - required during 

the construction period. 

For both formal & informal users of land – 
this refers to privately owned land and 

State land. 

 

 

 

 

 

Owners of land 

(formal with legal rights or claims over 
the land) 

Cash compensation at full replacement cost for the right to use land under 
contract/agreement for an agreed period and reinstatement of land after use. 

Formal users of land 

(e.g. a tenant with formal legal right over 
the land they occupy/use) 

Information about the acquisition of the land ideally at least three months in 
advance of land entry, to enable the tenant to find other land for lease. In any 

case, an agreement must be reached with the user, and associated compensation 
paid, prior to entry on the land. The agreement must be reviewed and approved 

by RSM if the agreement is made by another party such as the Contractor. 

Informal users of land  

(with no formal legal rights or claims 
over the land they use – this may also 
refer to areas of State land (or other 

land) which has been used on a 

Information about temporary use of land ideally at least three months in advance 
of land entry to enable user to find other land. Assistance to identify replacement 
land to use for period / resources for use prior to land entry - support will be sort 
of the Municipality of Doboj to find alternative land. In any case, an agreement 

must be reached with the user, and associated compensation paid, prior to entry 
on the land. The agreement must be reviewed and approved by RSM if the 

agreement is made by another party such as the Contractor. 
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Type of Loss/Impact Category of Project Affected Persons Entitlements 

customary or long-term basis but right of 
use not registered) 

Loss/damage to annual/perennial crops 
and trees. 

Owner of crops and trees RSM will allow where possible for farmers to harvest crops. Cash compensation 
for lost or damaged annual / perennial crops / plants at full replacement cost. 

Damage/temporary disruptions to certain 
agricultural infrastructure. 

Local community and 
individual/households affected by loss. 

Repairs, compensation or other measures agreed with affected people and local 
communities. 

Temporary loss of and/or more difficult 
access to land for farming or other 

livelihood related land uses and 
disturbance to agricultural 

vehicles/livestock etc. using existing local 
roads. 

Local community and 
individual/household affected by loss of 

access and/or disruption on access. 

Avoidance of impact through good Traffic Management, good engagement with 
affected PAPs and careful sequencing of works. 

In the unexpected event avoidance is not possible, cash compensation for lost 
net income during the period of transition (until the re-establishment of income 

level/livelihood activities19) and livelihood restoration assistance. 

Local community and 
individual/household affected by loss of 

access and/or disruption on access which 
may potentially cause significant effects 

on livelihood that due to their 
vulnerability and/or livelihood 

dependency of these activities may cause 
a disproportionate affect. 

Avoidance of impact through good Traffic Management, good engagement with 
affected PAPs and careful sequencing of works. 

In the unexpected event avoidance is not possible, cash compensation for lost 
net income during the period of transition (until the re-establishment of 

business/economic activities) and livelihood restoration assistance and if deemed 
necessary due to vulnerabilities due to project impacts, the Contractor & RSM (or 

their representative) will in discussion with the relevant support services at the 
Municipality identify additional assistance for the period of impact (i.e. this 

group may be specifically vulnerable to such disruption during the winter period 
and harvest periods etc.). 

In planning the Work during winter and harvest periods if there are anticipated 
effects on access arrangements for PAPs/villages identified as vulnerable the 

Contractor & RSM will pre-emptively discuss additional assistance for the 
potential period of impact. 

Temporary loss of sources of income 
and/or livelihoods associated with any of 

the above losses and particularly 

3 nearby business premises, formal or 
informal business / economic activities 

Avoiding the impact of adequate traffic management, by properly involving 
identified nearby business facilities beyond the scope of the Project and the 

planning of works. 

                                                           

19 Annual incomes from certain livelihood activities based on the preceding 3 years will be gathered (as far as possible) during the Socio-Economic surveys and used as one metric for 
determining lost net income.  Effects on harvest periods will be given specific consideration in determining entitlement. 
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Type of Loss/Impact Category of Project Affected Persons Entitlements 

‘Agricultural’ Livelihoods and disruption to 
businesses, including loss of and/or more 

difficult access. 

 

Cash compensation for lost net income during the period of transition (until the 
re-establishment of business/economic activities) and livelihood restoration 

assistance. 

DURING OPERATION IMPACTS – Permanent Access Effects 

Loss of and/or more difficult access to land, 
commercial facilities and/or the road 

network. 

Local community and 
individual/household affected by loss of 

access and/or disruption on access. 

No additional entitlements for compensation are proposed as no permanent 
effect on access are allowed under the road design regulatory framework in RS, 

therefore impacts on access should only be temporary during construction. 

LOSSES / INFLUENCES ON VULNERABLE GROUP 

Any other specific losses / impacts on 
vulnerable groups, associated with land 

acquisition for the Project, identified 
during the development of the LARP. 

Vulnerable groups / individuals 

Help during the payment process, to ensure that they understand the documents 
necessary for paying the fee, as well as the payment process (especially when it 

comes to older people), 

Assistance in resettlement (if the facility is moving before the decision on 
compensation). 
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6. RESETTLEMENT AND COMPENSATIONS 

6.1 Property Value Assessment Methods 

The Expropriation Act does not give detailed instructions on how to establish the market value of 
seized property. It is a standard practice for the Tax Administration to set up a committee for each 
individual case, consisting of relevant asset valuing experts (agricultural engineer, civil engineer, 
forestry engineer, etc.), who will assess the assets in accordance with standard procedures. In Republic 
of Srpska, the estimate is based on the KAMA mass assessment technique, as defined in the Rule Book 
on Real Estate Valuation ("RS Official Gazette", No. 37/09). 

Agricultural land 

As provided by the Law on Expropriation of Republic of Srpska, land fees will, wherever possible, be in 
the form of replacement assets, providing the owner with approximately the same conditions of use. 
The same conditions of use are met if the following criteria are met: 

 acceptable for the affected owner / agricultural producer, 
 approximately the same size, 
 similar or better agricultural potential, ie fertility, slope, form of plot, sun exposure, and 
 it is located at a reasonable distance. 

In the case where the affected owner can not offer a suitable property because an appropriate 
agricultural land can not be found at an acceptable distance, or the land available to him is not 
acceptable to the owner, the body conducting the expropriation will provide written evidence of 
unsuccessful attempts to find similar land and pay off compensation for such land at full replacement 
value. 

For agricultural land, the replacement value represents the market value of the land of the same 
productive potential or utilization near the affected land in the pre-project or pre-displacement period, 
with a higher value being chosen, with the costs of land preparation to bring it to a level similar to the 
level affected land, including registration fees and transfer fees. 

The expropriation law is not explicitly regulated when only small or smallholding plots can be offered 
in return, and whether it would be acceptable to pay the difference in money with compensation in 
kind to settle this difference in size or potential. In situations where one can not find and offer parcels 
of the same size or potential, while smaller parcels may be offered, the owner will be offered the 
opportunity to receive one part of the compensation in kind (alternate property - parcel) and part in 
the money. In this case, both plots, affected and alternate plots should be evaluated to calculate the 
difference. As a rule, if the difference between the established values is less than 10%, the parcels are 
considered to be approximately equal and no compensation will be paid for the purpose of settling the 
difference. In any case, the requirements set out in the Rights Matrix apply. 

In situations of partial expropriation of agricultural land in which the landowner estimates that the 
remaining part of the plot is unsuitable for further use for agricultural purposes or in any case where 
the land parcels remained without the access road, the owner may apply for the expropriation of the 
whole parcel. In such situations, the bodies carrying out the expropriation should be assessed 
individually in each individual case and on the basis of the following eligibility criteria for further use 
for agricultural purposes:  

 the size of the remaining part of the parcel, 

 the agricultural potential of the remaining part of the parcel compared to the potential of the 

parcel of plot, and 

 possibility for the operation of agricultural mechanization and equipment on the remaining 

part of the plot (possibility of access). 
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Building land 

Preferred option for building land to be subject to expropriation will be the substitution for alternative 
land in accordance with the provisions of the Expropriation Act. Compensation package will include 
homeowners compensation for a particular land. 

If housing is affected, but the house itself is not, the fee will usually be paid in cash. The financial 
compensation will be provided at replacement cost, ie the market value of land of equal size and use, 
with similar or better resources and public infrastructure services, located near the affected land 
before moving, with registration fees and transfer fees. 

Houses or other objects 

When assessing substitute assets, the following criteria should be applied to the greatest extent 
possible: 

 a parcel on which houses or other buildings should be approximately the same size, 

 house should be similar in size and standard, including access to communal and 

 the home should be located at a reasonable distance and have a similar potential from the 
standpoint of living (employment or agriculture). 

If vulnerable replacement facilities of smaller dimensions or less favorable characteristics are proposed 
to affected persons, it is necessary for the affected owner to pay the difference in value by following 
an approach similar to the one written above for compensation for agricultural land. 

If the affected owner decides to compensate for money rather than the replacement property or if a 
suitable replacement asset can not be determined in that area, the housing facilities will be reimbursed 
in cash at full replacement cost. The principles that apply to the determination of substitution values 
are the same as the above principles for land. 

For house and other objects, the market value of a material for the construction of a replacement 
object in a similar or better area and the approximate or better quality of the affected object, or for 
the repair of a partially damaged facility, the cost of transporting the building material to the 
construction site and the labor costs and fees performers, and registration and transfer costs. When 
determining the replacement value, the depreciation of the property and the value of the transferred 
material are not taken into account, nor does the value of the asset affected depreciate the value of 
any benefit that will come from the project. Also includes leveling or other preparation costs for new 
construction or use. Costs are calculated at the time the assets are exchanged, and if not, the inflation 
is taken into account in the calculation of costs. 

Non-residential buildings will be compensated in cash on a full replacement basis. 

Crops and forests 

To the extent that it is possible, land acquisition and ownership will be arranged so that all the 
remaining one-year crops, irrespective of the stage of development, can be harvested before the 
parcels are deprived of land by the owner or user. For one year crops harvested before entering the 
property, no compensation will be paid. 

For one-year crops that can not be harvested before entering into possession or cultures that are 
damaged by construction works, full compensation will be provided. Lower prices for agricultural 
products at municipal and regional level need to be applied. The agricultural expert will use such data 
for his findings in the absence of data from the municipality or region. 

In order to determine the full replacement value, not only the yield of crops during one year should 
be considered, but also the costs of re-establishing plants (seedlings, soil preparation, fertilizer, etc.) 
as well as revenue lost during the period needed to re-achieve yield. 
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The amount of remuneration should be calculated in accordance with the full replacement value 
principle, whereby the C fee for the tree is determined by applying the following formula: 

C = V x D + CP + CL, 

where is: 

V - the average market value of the product from one tree to one year, 
D - the average time needed for re-cultivating trees to the level of production yoke, in years, 
CP - the cost of planting (seedlings, soil preparation, initial fertilization), 
CL - the labor costs necessary to maintain the culture during the period required for re-growing to the 
previous productive level. 

The calculated unit amount C is then applied to the whole plot assuming average density or the exact 
counting of all trees. 

The amount of compensation will be realized for the following stages of plant development (trees): 

 seedlings, 
 a young plant, unproductive, 
 young plant, productive and 
 mature plant. 

Unlike many years of fruit plantations, where fruits can be harvested over a longer period, most 
commercial types of trees yield only once, as is the case with one-year crops. The replacement value 
should therefore be in accordance with the provisions of the Law Matrix. If the affected commercial 
forest can not land before the land is occupied, the compensation principle will be similar to that 
already described for one-year crops, taking into account the market value of lost timber. 

Help in restoring sources of income 

In the event that the realization of the Project and the loss of land and other immovable property or 
access to immovable property results in the loss of income sources or means of living (economic 
relocation), the RS Motorways will, in addition to the payment of compensation, apply measures for 
re-establishing revenue sources in accordance with the concluded agreements. Help with re-
establishing revenue sources will be provided as long as household income sources are not fully 
established or, where possible, improved. This includes the following: 

 access to employment opportunities due to the realization of the Project (i.e. during 
construction), 

 reimbursement costs of re-establishing business activities anywhere, 

 assistance in identifying and accessing other activities that may be a source of income, 

 roviding support in the transitional period during the re-establishment of agricultural activity, 

 Fee or assistance in the transportation of equipment and mechanization. 

Assistance in redeployment of income sources will be provided to persons whose need for the team is 
identified during the socio-economic list. Based on the RUGIPP / Court ruling, RS Motorways will work 
with institutions and organizations that can provide these services, such as the Doboj City and local 
agricultural development agencies. The RS Motorways also play a significant role in involving the 
persons affected by the Project, as envisaged. 

For detailed determination of the aid measures for re-establishing the source of agricultural revenue, 
it will take into account the results of the socio-economic list and include the relevant organizations 
and institutions. In order to determine the aid measures, options will also be considered to improve 
the inputs and benefits of agriculture (eg irrigation, training on yield increases, training of other non-
farming household members, etc.). The plan will be aimed at identifying sustainable aid measures that 
can lead to benefits in the long term before a one-off payment of compensation. 
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Rehabilitation of Temporarily Land 

All land temporarily occupied under Project implementation will have to be fully rehabilitated and 
reinstated once the contractual period for land use has ended. This means that all sites will be cleared 
of waste and that all equipment will be removed. It may also include top soil conservation in some 
areas to preserve the quality of the affected land, which will be the responsibility of awarded 
Contractors and monitored by RSM, undertaking these measures will enable owners / users of land to 
continue using it in the same way they used it before the implementation of the Project.   

Assistance to Vulnerable Groups (Chapter 9.) 

Specific measures to assist any vulnerable groups identified through the socio-economic surveys will 
be defined in accordance with their needs. For example, certain groups may need legal or other 
assistance to restore their livelihood, such as assistance to improve their business, some vulnerable 
households may need additional services from social workers, etc. Some vulnerable PAPs may need 
assistance to access social welfare payments which they are entitled to. RSM will liaise with 
Municipality Doboj over assistance and support to vulnerable PAPs.  

6.2 Resettlement 

Resettlement assistance will be provided before and/or after displacement, until the affected 
household re-establishes or, if possible, improves their standard of living. In cases when it is 
determined that the Project will cause economic displacement, compensation and livelihood 
restoration assistance will be provided before displacement occurs, so that the affected people can 
restore their sources of income/livelihoods.   

Temporary replacement structure or land can be provided to physically or economically displaced 
people /households with their consent. Affected people/households will be able to use these facilities 
until their compensation payments have been executed and they have replaced their land/assets.     

Assistance is very often provided to vulnerable households which are physically or economically 
displaced by a project and can include the following: 

 Assistance to resettle to appropriate accommodation with security of tenure. For example, a 
vulnerable household that has no other place of residence that the affected informal 
residential structure, may be assisted to resettle to a municipal social apartment, with a long-
term contract to ensure security of tenure, 

 Assistance to identify alternative farm land where cash compensation selected, 

 Assistance to obtain personal documents, to help with accessing services available under 
national legislation, 

 Assistance to access social welfare, 

 Assistance to enrol children into school and to access health care, etc.  

Resettlement assistance also includes the provision of a moving allowance for household members 
and moveable assets, or assistance to move them (if the facility is moving before the decision on 
compensation). Such assets include furniture, equipment, personal belongings, etc. 

Resettlement assistance will be provided to vulnerable groups identified during the socio-economic 
survey, all of three households whose houses are expropriated. RSM will cooperate with institutions 
and organizations that can provide needed services, such as the Ministry of Health and Social Affairs 
or local organization which work with vulnerable groups.  

6.3 Money Compensations 

Compensation for an expropriated property can be provided in cash. Given the limited physical 
displacement, cash compensation rather than like-for-like compensation is considered appropriate for 
this Project. In-kind replacement property will be offered as an opinion by RSM (see Entitlement 
Matrix). 
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Compensation will be paid prior to accessing land or taking possession of properties or displacement 
occurs. If the affected people dispute the offered compensation amount (or type) and turn to the 
Courts, and RSM takes advantage of legal opinion for accessing the property before compensation is 
executed, every effort will be made to pay for all undisputed assets as quickly as possible to minimise 
impact on affected people/households. If a property is to be accessed by the client, after it has become 
legally binding but before compensation has been accepted, the following will take place: 

1. Amount for compensation will be placed in an escrow account. 
2. In the event that a residential property is no longer usable, alternative and adequate housing 

will be provided. Adequate housing can be measured by quality, safety, affordability, 
habitability, cultural appropriateness, accessibility and locational characteristics. Adequate 
housing will allow access to employment options, markets and basic infrastructure and 
services such as drinking water, electricity, sanitation, health care and education. 

3. In the event that land / part thereof is used for agriculture and/or other livelihood purposes, 
alternative land/property with same characteristics will be provided or compensation will be 
provided to cover for the economic loss to be incurred. 

4. Other assistance will be provided and to be determined on case by case basis. 
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7. CONSULTATION & DISCLOSURE   

Requirements for publishing of relevan project information are determinted in SEP, prepared and 
disclosed by RS Motorways within the Project, with the aim of encouraging the involvement of 
stakeholders in the entire life cycle of the Project in accordance with national regulations and 
requirements. 

RS Motorways are responsible for the process of expropriation, communicaton with the City Doboj (ie 
with the Department for Spatial Planning), ensuring the full implementation of the LARP and 
communication with the affected communities and consultations with the people affected by the 
Project as well as with the representatives of the Local Communities 

7.1 Results of consultations conducted for the purpose of preparing the Plan 

The first public consultations for the entire route of Corridor Vc were conducted in accordance with 
the Law on Environmental Protection of the FBiH, when the Ministry of Communications and Transport 
of Bosnia and Herzegovina addressed the request for assessment of the environmental impact of the 
Motorway Corridor Vc: Section LOT 1: Svilaj - Doboj South. In addition to the request, a preliminary 
Environmental Impact Assessment was provided within the Plan & Study Documentation of the 
Motorway on Corridor Vc: Section Svilaj - Doboj South (Karuše). 

Ministry of Communications and Transport of Bosnia and Herzegovina in cooperation with RS Ministry 
of Spatial Planning, Civil Engineering and Ecology organized public hearings with the aim of familiarizing 
the public with the project. Public hearings were held: 

 19.07.2005. Municipality Doboj & 

 20.07.2005. Minicipalities Vukosavlje and Modriča. 

All remarks recorded during the public hearing and public insight for this part of the project have been 
taken into account during the preparation of the Environmental Impact Assessment Study for 
motorway Corridor Vc LOT 3: Johovac - Doboj South Section 1: km 00+000,00 - km 10+646,24. The 
study was also presented at a public hearing and in public insight. Evidence on the application for the 
environmental permit of the motorway project Corridor Vc, LOT3: , Johovac - FBiH border, in the length 
of 10.65 km, was made in September 2014 and in March 2015 was issued an ecological permit for the 
construction of a motorway in the corridor Vc, section through the Republic of Srpska, total lenght 46.6 
km. The whole process was transparent and accessible to the public. 

After launching the expropriation procedure for the corridor Vc through the Republic of Srpska: Section 
bridge Rudanka-tunnel Putnikovo Brdo 2, public hearings were held for following communities:  

 Local Community Doboj, June 2020. 

 Local Community Pločnik, July 2020. 

 Local Community Prisade Oct 2020. 

 Local Community Čajre and Makljenovac. March 2021.  

 Local Community Miljkovac, Feb 2021. 

The meetings were attended by representatives of Doboj City, PC ''RS Motorways'' and RAGPA. All 
owners / users are informed about the expropriation procedure initiated. During the meeting, of all 
owners / beneficiaries were asked to state about the expropriation procedure, geodetic finds, 
appointed experts of agricultural and construction profession as well as information on the possibility 
of submitting a request for expropriation of the remaining part of the property. The owner / user were 
also asked to provide information on actual land use to determine the real estate situation. According 
to the minutes from these meetings, most people stated that they did not oppose expropriation or any 
other element of the procedure 

In April 2021, all persons affected by the Project in terms of physical resettlement are individually 
visited for the purpose of conducting a detailed socio-economic survey (as described in the Chapter 
5.2: SOCIO-ECONOMIC SURVEY of this document). 
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7.2 Disclosure   

The Land Acqusition and Resettlement Plan will be disclosured on the RS Motorways website 
(www.autoputevirs.com) and the EBRD website (www.ebrd.com). Hard copies of the Plan will be 
available on the folowing locations: 

 Autoputevi Republike Srpske (Vase Pelagića 10, 78000 Banja Luka, Tel: +387 51 233 670,  

email: info@autoputevirs.com, www.autoputevirs.com) 

 EBRD kancelarija u Sarajevu (15. sprat, Fra Anđela Zvizdovića 1, UNITIC Toranj B/15; 71000 

Sarajevo, Bosna i Hercegovina http://www.ebrd.com/ebrd-in-bosnia-and-herzegovina.html) 

 Grad Doboj (Hilandarska 1, 74000 Doboj, Tel: +387 53 242 022, www.opstina-doboj.ba) 

A Stakeholder Engagement Plan was created for the Project and it is disclosured on the RS Motorways 
& EBRD websites and displayed on the mention locations. The Plan defines the activities of involving 
owners and users of land and immovable property covered by the Project (including those with formal 
legal rights and those without legal rights to land on which they are located or used). RAGPA and the 
city of Doboj will support RS Motorways in carrying out the following engagement activities. 

Table 10  Plan of the involvement of the owner / user of land and real estate 

Activity  Responsibility Period 

General consultation meetings with local communities on 
land acquisition including: meetings during the preparation 
of LARP, to present detailed project footprint and affected 
land and assets, impact on land access, to announce the 
socio-economic survey, surveys by the RAGPA and the 
process of valuation of properties, presentation of the 
Plans, the entitlements matrix and types and method of 
compensation. 

RS Motorways 

RAGPA 

City of Doboj 

 

Oct 2013 – ongoing 

RAGPA's surveys in the field to verify data in the 
Expropriation Study, the affected land and assets (some of 
which are not registered in a pablic records for formal 
reasons or for lack of permission). RS Motorways will, with 
City of Doboj support, assist RAGPA to engange the local 
community and identifying owners and users of the land 
and immovable property. 

RAGPA Oct 2013 – ongoing 

Where RAGPA have already undertake surveys and have not 
be able to indentify all owners and users, RS Motorways 
will undertake engagement with local communities.  

RS Motorways 

City of Doboj 

Oct 2013– ongoing 

Discussion with the Ministry of Health and Social Affairs 
about availablity of data on any vulnerable households or 
individuals amongst the PAPs. It will also be discuss the 
ways in which the Ministry cooperates with the RS 
Motorways to provide support to those 
households/individuals especially affected by physical 
displacement. 

RS Motorways 

Ministry of 
Health and 

Social Affairs 

Oct 2013 – ongoing 

Individual meetings as required under RS legislation, as part 
of the expropriation process with affected owners. 

RS Motorways Sep 2019. – 
ongoing 

Additional direct engagement with physcially displaced 
households whose residental structure are affected by the 
Project, including to undertake a full socio-economic survey 
and valuation of structure. The socio-economic survey will 

RS Motorways 

RAGPA 

City of Doboj 

Sep 2019. – 
ongoing 

http://www.autoputevirs.com/
http://www.ebrd.com/
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enable RSM to indentfy specific needs and if any 
vulnerabilities required additional resettlement support. 
This direct engagement will enable discussion of 
compensation options (i.e. cash compensation at 
replacement value plus moving allowances or replacement 
proparty). Where physcially displaced PAPs select cash 
compensation additional direct engagement will be carried 
out to discuss support available to assist with identification 
of alternative housing. 

Economically displaced Project Affected Persons (e.g. 
whose agriculture land is affected by the Project) will be 
invited to group consultation meetings. Meetings aim will 
be to review  the project footprint, discuss about affected 
land (including indentification of whether land outside the 
footprint may become uneconomic for future) and 
collecting base socio-economic data for RSM in order to 
identify specific needs, vulnerabilities and necessery 
assistance. These meetings will also provide to PAPs an 
opportunity to discuss access to remaining land other 
related land matters. 

RS Motorways 

RAGPA 

City of Doboj 

 Sep 2019. – 
ongoing 

Direct engagement with business owners whose property 
or access may be affected. Consultations with business 
owners have been carried out on several occasions and they 
are completely satisfied with the Project and agree that the 
Project will not affect negatively, but will intensify their 
business activities.  

RS Motorways 

 

April 2021 

When implementation of the LARP begins, RS Motorways 
will continue to regulary inform and consult people 
affected by the Project. All meetins and consultations will 
be documented by the RSM providing the date when the 
meeting/consultation was held, list of attendees and 
summary of the discussion. 

RS Motorways 

 

Sep 2019. – 
ongoing 
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8. GRIEVANCE MANAGEMENT MECHANISAMS 

RS Motorways and the Contractor(s) will accept all comments and complaints associated with the 
Project and in connection with the land acquisition and resettlement proccess.  RS Motorways 
recognises that consultation is an ongoing process, and different concerns may arise when the Project 
moves into the land acquisition and construction phases. 

Grievance mechanism will be adopted as presented in Figure 6. A sample of the Project Public 

Grievance Form is provided at the end of this document (Annex 3). Any persons  or organisation may 
send their comments and/or complaints in person, by phone, via post or email on following contact: 

JP „Autoputevi Republike Srpske“ 
Tamara Šobota / Siniša Gavrić 

Vase Pelagića 10, 78000 Banja Luka,  
Tel: +387 51 233 670,  
email: info@autoputevirs.com,  
www.autoputevirs.com 

All comments and complaints will be responded to either verbaly or in writing, in accordance with the 
preffered method of communication specified by the complainant, if contact details of the 
complainant are provided. 

All grievances will be entered into the Register with assiged number and the receipt will be confirmed 
within five working days. Registar will have all elements to sorting grievances by type and every 
grievances will be recorded in the register with following information: 

 Grievances description, 
 Grievances receiving date and date of confirmation of grievances receiving, 
 Description of undertaken actions (investigation, corrective and preventive measures) and 
 Date of solving and completion / providing feedback to the submitter. 

All grievances will be registered and acknowledged within 5 days and responded to within 20 working 
days. Individuals who submit their comments or grievances have the right to request that their name 
be kept confidential.  

RS Motorways will undertake all reasonable efforts to resolve the grievance upon receipt of the 
complaint. If RS Motorways is not able to solve the problems by direct corrective measures, a long-
term corrective measure will be determined. Complainant will be inform about the proposed 
corrective action and all that followed this action within 20 working days upon sending notice of the 
receipt of the grievance. It will identify and take preventive action with the aim of preventing the 
repetition of the same problem in the future, and the complainant will be informed of these 
preventive actions. 

RS Motorways will monitor the way in which grievances are being handled by the contractor(s) and 
ensure  they are properly addressed within defined deadlines. RS Motorways will keep a grievances 
log of all grievances (including those addressed to Contractor(s), based on which grievance 
management reports will be produced and included in annual  environment and safety reports publish 
on the RSM website. 

A separate grievance mechanism is available for workers of the contractor(s). 

RS Expropriation Proccess Grievance Procedure 

In addition to the Project Grievance Mechanism, complainants are also able to seek legal remedies in 
accordance with Republic of Srpska Laws and Regulations.  

The Law on Expropriation foresee the rights of affected citizen to appeal at many stage of the 
expropriation procedure, begining with administrative and judicial appeals against the decision on 
public intrest (Article 18), the decision on expropriation (Article 31) and regarding compensation 
(Article 70).  

http://www.autoputevirs.com/
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Figure 6 Project Grievance mechanism  
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9. VULNERABLE PERSONS 

9.1 Indentification of Vulnerable Persons 

Special attention and support will be directed to the needs of vulnerable groups based on the personal 
situation of such persons. The results of socio-economic surveys show that there are several vulnerable 
households identified, including all three physically displaced households. Vulnerability categories 
include, in the order of frequency: 

 Persons mentally or physically disabled, 
 Unemployed persons. 

Individually interviewees was done with each vulnerable persons to determine their needs in 
connection with expropriation, as well as the way in which the identified needs could be met. 

9.2 Possible Activities for Assistance to Vulnerable Persons 

Vulnerable persons will be consulted on the assistance they need and will be provided with assistance 
in accordance with their needs. This assistance will provide RS Motorways in cooperation with City of 
Doboj, i.e. Center for Social Work, if needed. 

Such assistance will include the following items, according to the needs set for each individual 
person/household: 

 Visits to homes of vulnerable persons/households (especially in the case of persons with 
disabilities or chronic illness, or elderly persons), 

 Assistance during the payment process, to ensure that they understand required documents 
needed for compensation payment as well as the payment process (specially to older 
people), 

 Assistance in finding and buying new asset, 
 Assistance with resettlement (appropriate transport measures for people with physical 

disabilities, with medical assistance as needed; packing stuff; preserving materials and 
transporting or selling them), 

 Assistance after compensation payment (ie assistance in finding training courses with a view 
to better employment opportunities and employment benefits wherever possible - especially 
for the poor or unemployed persons, assistance in securing money from compensation and 
reducing the risk of abuses or robbery; verification of re-establishing the solidarity network 
to which the vulnerable person relies). 
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10. MONITORING & EVALUATION  

10.1 Monitoring & Evaluation 

RS Motorways will conduct monitoring and maintain a land acquisition database on the  Project 
Affected Persons (individuals, households, businesses, etc.) whose properties have been affected 
(including the non-owners). Database will contains information about compensation, resettlement, 
livelihood restoration measuresthat that have been implemented, until all displacement impacts have 
been mitigated, as determined by an appropriate Completion Audit which will be carried out  as agreed 
with EBRD. The data and information will be updated periodically in order to keep track of the families' 
and businesses'progress who are affected by the Project. 

Databese will include information on the vulnerability of project affected persons and any specific 
issues regarding on access to their land as a result of the Project. Legal Department will be responsible 
for regular updating the database. This will most likely be achieved through regular communication 
with Public Attonery office and through participation in engagement with PAPs. 

All information on PAPs, their holdings and their compensation payments and assistance measures 
will be kept confidential.  

RS Motorways will monitor the implementation of the land acquisition and livelihood restoration 
processes througt internal institutional arrangements as well as througt an independent, third party. 
Corrective action will be taken as necessery. 

An internal monitoring system shell be established in RS Motorways, consisting of: 

 Monitoring of inputs and outputs which measure whether inputs are delivered on schedule 
and as defined in the LARF and the LARP; and 

 Period measurement of outcome indicators against baseline conditions obtained through the 
socio-economic survey. 

The independent, external monitor will be an experienced land access/resettlement consultant 
procured to do this by RSM, for example, performing audits at key stage.  

The table below provides an indicative list of indicators which will be used for monitoring.  Final list of 
indicators, developed based on the results of the socio-economic survey will be included in the LARP. 

Table 11 Indicators for Monitoring 

Indicator  Source of Information Frequency of 
Measurement 

Input Indicator 

Number of consultation meeting with PAPs 
and results of consultation activities 

Minuts of Meeting  Biannually 

Number of affected people/households, by 
category (formal or informal, owners or 
users, vulnerable groups) and types of 
impacts (physical displacement, temporary 
or permanent economic displacement, 
other) 

Company resettlement & 
compensation data base and 
Grievance records  

Biannually 

Number and type of affected assets (land, 
houses, non-residential structures, crops, 
trees, etc.) 

Resettlement database Biannually 

Overall spending on compensation, 
resettlement and livelihood restoration 

RS Motorways financial 
records  

Biannually 

Reinstatement of land - number of plots Contractor's report & Annualy  
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Indicator  Source of Information Frequency of 
Measurement 

complete Grievance records 

Timing of implemented activities in 
comparison to the LARP implementation 
schedule 

Compare status of 
implementation to LARP 
schedule 

Biannually 

Output indicators 

Number of compensation contracts signed 

Number and % of compensation payments 
completed  

Company resettlement data 
base and financial records 

Biannually 

Physical Displacement - number of 
people/households resettled, type of 
resettlement assistance provided 

Resettlement database Annualy  

Livelihood restoration measures - types of 
measures implemented, implementation 
progress, number of beneficiaries 

Resettlement database Annualy 

Number of persons requesting special 
assistance and types of assistance provided 
to vulnerable individuals/households 

Resettlement database Annualy 

Outcome indicators 

Number and type of received and 
outstanding or unresolved grievances, 
including any court cases, related to land 
acquisition (and how long it took for them 
to be resolved). 

Grievance management 
records 

Biannually 

Average time for payment of 
compensation. 

Measure time between 
compensation agreement 
and payment 

Annualy 

Does compensation represent full 
replacement cost? 

Investigate whether 
recipients of cash 
compensation were able to 
purchase a similar property 

Annualy 

Use of compensation Resettlement database Annualy 

Physical displacement - satisfaction with 
new homes / assets 

Pojedinačni sastanci sa 
licima/domaćinstvima 

Resettlement database 

Annualy 

Income / livelihoods: 

 Changes in income level (maintained, 
increased, decreased) 

 Reinvestment in livelihood activities 
(purchase of land, equipment, skill 
training, etc.) 

Individual meetings with 
people/households 

Resettlement database 

Annualy 

At the end of the land acquisition process a completion audit should be carried out by an independent 
expert engage by RSMs and acceptable to the EBRD. Any remedial measures should be addressed on 
a timely basis and in agreement with EDRD. 



Land Acqusition and Resettlement Plan for Corridor Vc Republic of Srpska: Doboj Bypass 

10.2 Reporting  

RS Motorways will prepare and submit to EBRD annual reports on the project achieved in the 
implementation of this Land Acuisition and Resettlement Plan for the Project.  

These reports will consolidate the information on compensation and resettlement and livehood 
restoration measures, consultations, information on negotiations and results, provision of assistance 
to vulnerable groups, replay to grievances, etc.  RS Motorways will document all meetings and 
consultations with minutes. 

Information on these report will also be summarised in the Annual Environmental & Social Reports, 
distributed to EBRD. 
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11. IMPLEMENTATION RESPONSIBILITIES, TIMELINE AND FUNDING 

11.1 Implementation Responsibilites  

Key Institutions with responsibility for land acquisition and expropriation in RS and for the Project are: 

 Republic of Srpska (RS): is the Expropriation Beneficiary, as the owner of expropriated land. 

 RS Motorways: RS Motorways is the beneficiary users and responsible for the identification 
of the land take boundary, preparation of the Expropriation Elaborate based on the cadaster, 
the review of compensation (if it is requested by RS Public Attonery) and payment of 
compensation. RS Motorways also has an important role to play in stakeholder engagement 
with PAPs as defined within this Plan.  

 RS Public Attonery & RS Public Administration for geodetic and property Affairs (PAGPA): RSM 
passeses the Expropriation Elaborate to the State Attorney and RAGPA who are the main parties 
for expropriation. RAGPA acting as the ‘Expropriation Authority’ and the State Attorney as the 
legal representative of the Expropriation Beneficiary (i.e. Republic of Srpska for this Project). 
The RAGPA undertakes the site investigations (including the land and assets field surveys and 
investigations to identify and confirm affected land, assets and persons) and to collate necessary 
information on which the valuations are done. Certified Experts are contracted by the State 
Attorney to undertake the valuations and compensation schedules. The State Attorney will ask 
the RS Motorways their opinion regarding related matters which influence compensation (e.g. 
orphaned land, the personal and family circumstances of the owners etc.). The RSM getting 
information from the State Attorney of the valuations which should be used as the basis of 
negotiations and determination of compensation amount for payment. RS State Attorney 
negotiates with the persons afectted by the Project about compensation amount.  

 Court Certified Experts (engage by Public Attonery): RS Public Attonery contracts certified 
experts  to undertake the property valuations.  

 Local Municipalities: Local Municipalities main role in expropriation proces is to facilitate public 
consultation and engagement with persons affected by the Project (owners & users) in the 
communities in their area.  

In addition to the above mentioned key institutions, the Contractor will conclude agreements on 
temporary land occupation. In any case, the agreement must be concluded with the user and the 
corresponding compensation paid before the land is occupied. If the Contractor concludes an 
agreement, such agreement must be approved by RS Motorways.  

RS Motorways, as an entity whose needs are implemented by expropriation, are responsible for the 
application of all aspects of the Land Acquisition and Resettlement Plan for which no liability has been 
assigned, including implementation of the Land Acquisition and Resettlement Plan, the compensation 
payment and the transfer of rights. All parties involved in the Project, including the Contractors, are 
required to comply with the requirements set out in this document.  

Key activities (in line with the steps taken during land acquisition and resettlement) and the time frame 
for the Land Acquisition and Resettlement Plan are presented in Table 15. The timeline can be changed 
depending on the project dynamics. Specific responsibilities of RS Motorways and Contractor(s) are 
also provided in table. 

As a key first step,  RS Motorways will,  together with RS Public Attonery, RAGPA and City of Doboj 
participate in the activities of involving the owners of immovable property and users of land and 
immovable property. This including users of immovable property and land that are formal owners, as 
well as non-formal owners. The city of Doboj will provide support to the RS Motorways during these 
activities, including advice on the best ways of informing about scheduled meetings. Specific inclusion 
requirements are described in Stakeholder Engagement Plan.  
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RS Motorways will secure full implementation of LARP and will be resposible for communication with 
municipalities and persons affected by the Project, as well as with representatives of local 
communities. 

In behalf of City Doboj, expropriation proces is carry out by Department for Spatial Planning. Table 
below provides summary  of Responsibilies and Roles of LARP requiremnets for implementation.  

Table 12 Responsibilies and Roles 

Task Responsible party 

Publishing information to all persons and communities 
affected by Project  

RS Motorways  

Direct communication with / and visits to owners and users  RS Motorways & Municipality Doboj 

Concluding the agreement for ownership transfer prior the 
expropriation 

RS Motorways 

Expropriation in case of impossibility of concluding the 
agreement  

Municipality Doboj 

Assistance to vulnerable persons / households as needed  RS Motorways & Municipality  Doboj 

Payment / Provision of Compensation  RS Motorways  

Expropriation Monitoring & Reporting  RS Motorways  

Monitoring & Reporting for Temporary Land Occupation After 
Work Commencement  

Contractor  

Grievance Management  RS Motorways  

 

11.2 Funding 

Expropriation costs will be funded only from the budget of PC ''RS Motorways'', expropriation 
beneficiary.  
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Table 13 Summary Table of Key Activities and Timeframe for Implementation of the LARF and LARP for the Project 

Activity Responsibility 

2019 2020 2021 2022 2023  2024 2025-... 

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1-Q4 Q1-Q4 Q1-Q4  

preparation for construction Construction  Operation 

Pre-Construction: Main Acquisition/Expropriation Activities 

(Step 1) Cut-off Date of 
Eligibility - Stakeholder 
Engagement with PAPs to 
include explanation of the 
cut-of date.  

RAGPA, or where 
RAGPA cannot do 
this, RSM as 
necessery. 

              

            

  

(Step 2) Site Investigation - 
Land & Asset Invetory 

RAGPA, 
supplemented by 
RSM as 
necessery20 

              

            

  

(Step 3) Houshold Census & 
Supplemental socio-ekonomic 
survey work21: Via general 
consultation meetings with 
local communities, induvidual 
meetings with PAPs who to be 
physically displaced and 
engagement with the Ministry 
of Health and Social Affairs22. 
Idenitification of Vulnerable 
PAPs will also be carried out at 
this satge by RSM.   

RSM working with 
Municipality 
Doboj, Public 
Attonery Office 
and RAGPA 

              

            

  

(Step 4) Public Meetings with 
PAPs (owners and users)to 
resolved issues indentified 
during Site Inspection. 

RAGPA in 
cooperation with 
the Municipality of 
Doboj, RS 
Attorney's Office 
and  RS Motorways 

              

            

  

                                                           

20 During RAGPA’s future land and asset surveys in the field to verify data in the Expropriation Elaborates, RSM with Doboj Municipality support, will assist RAGPA to engage the local community to 
indenty affected both formal and informal land users and owners. Where RAGPA have already undertaken surveys RSM will undertake engagement with local communities where RAGPA have not been 
able to indentify all affected owners and users. 

21 RS Motorways will prepare detailed socio-economic questionnaires for persons under project influence who will be resettle and short questionnaires for persons whose economic activities will be 
relocated. 

22 Specific requirements for these inclusion activities are described in the Stakeholder Engagement Plan. 
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Activity Responsibility 

2019 2020 2021 2022 2023  2024 2025-... 

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1-Q4 Q1-Q4 Q1-Q4  

preparation for construction Construction  Operation 

(Step 5) Valuation of Land and 
Assets. 

RAGPA, RS 
Attorney's Office 
(and certified 
valuers) 

              

            

  

(Step 6) Determination of 
compensation i.e. 
Establishment of 
Entitlements. 

RS Attorney's 
Office and  RS 
Motorways (in the 
sense of providing 
information on 
issues that may 
affect the amount 
of compensation) 

              

            

  

(Step 7) Preparation and 
Disclosure of LARP  

RS Motorways               
            

  

(Step 8) Negotiation and 
Agreements with PAPs 

RS Public Attonery                
            

  

(Step 9) Payment of 
Compensation (prior to 
taking access)23 and Delivery 
of livehood restoration and 
resettlement assistance. 

RSM 
(compensation 
payment) and 
other serivices 
(resettlement 
assistance and 
help during re-
establishing new 
income) 

       

      

  

Planned commencement of 
construction: 

RS Motorways                
            

  

Temporary land use 
agreement required for 
construction, if nessecery  

RS Motorways / 
Contractor 

              
            

  

Activities undertaken througout Project life   

Grievance Management  
RS Motorways / 
Contractor               

            
  

Consultation & Disclosure 
RS Motorways / 
EBRD 

              
            

  

Monitoring & Reporting  RS Motorways                             

                                                           

23 Tenants and users of residential buildings without  formal legal rights should be inform at least 3 months earlier 
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Attachments 
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ANNEX 1: Questionnaire form for household owners 
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ANNEX 2: Questionnaire form for land owners / users 
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ANNEX 3: Grievance Form 

Grievance Form 

 

Reference No: 

Full Name:  

Contact information and 
communication method 

Please mark how you wish 
to be contacted (mail, 
telephone, e-mail) 

□ By mail: (Please provide mailing address) 

 

 
 

□ By Telephon: 

□ By E-mail: 

Preferred language for 
communication 

□ Serbian 

□ Other (Please state language) 

 

Description of Incident or 
Grievance:  

What happend? Where did it happend? Who did it happend to? 
What is results of the problem? What is cause and how long the 
problem existe? 

 

Date of Incident/ 
Grievance: 

 

 □ One time incident/grievance (date                                              ) 

□ Happened more than once (how many times?                                     ) 

□ On-going  (currrently experiencing problem) 

 

What would you like to see happend to resolve the problem? 

 

 

Signature: __________________________________________  Date:     

Please return this form to: 

JP „Autoputevi RS“ 
Tamara Šobota / Dragan Šmit 
Vase Pelagića 10, 78000 Banja Luka  
Tel: + 387 51 233 670  
E-mail: info@autoputevirs.com 
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ANNEX 4: List of private land plots to be expropriated 

No. Location 
Cadastral 

Municipality 
Number of 

plot 
Type and area of 

impact 
Plot Area 

(m2) 
House or 
Cottage 

Land type 
Other properties (auxiliary 

objects)  

1 LC Doboj Doboj 1/6   1281 No Field No 

2 LC Doboj Doboj 23/9   2097 No Field No 

3 LC Doboj Doboj 23/2   2387 No Field No 

4 LC Doboj Doboj 23/20   187 No Field No 

5 LC Doboj Doboj 23/15   245 No Field No 

6 LC Doboj Doboj 2/2 
Complete land 
plot 390 House Courtyard No 

7 LC Doboj Doboj 24/13   160 No Meadow No 

8 LC Doboj Doboj 24/14   388 No Meadow No 

9 LC Doboj Doboj 24/15   18 No Meadow No 

10 LC Doboj Doboj 24/8   97 No Meadow No 

11 LC Doboj Doboj 23/13   167 No Unmarked road No 

12 LC Doboj Doboj 23/5   25 No Field No 

13 LC Doboj Doboj 23/4   462 No Unmarked road No 

14 LC Doboj Doboj 23/16   14 No Field No 

15 LC Doboj Doboj 23/17   33 No Field No 

16 LC Doboj Doboj 24/9   67  No Meadow No 

17 LC Doboj Doboj 24/10   60 No Meadow No 

18 LC Doboj Doboj 23/18   45 No Field No 

19 LC Doboj Doboj 24/11   33 No Meadow No 

20 LC Doboj Doboj 18/6   71 No Courtyard No 

21 LC Doboj Doboj 18/4   48 House  Courtyard Auxiliary objects 

22 LC Doboj Doboj 18/5   26 No Courtyard No 

23 LC Doboj Doboj 19/6   34 No Orchard No 

24 LC Doboj Doboj 24/12   6 No Meadow No 
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25 LC Doboj Doboj 4/12   289 No Field No 

26 LC Doboj Doboj 4/13   407 No Field No 

27 LC Doboj Doboj 4/14   400 No Field No 

28 LC Doboj Doboj 4/15   429 No Field No 

29 LC Doboj Doboj 4/16 
Complete land 
plot 408 No Field No 

30 LC Doboj Doboj 4/17   405 No Field No 

31 LC Doboj Doboj 4/18   353 No Field No 

32 LC Doboj Doboj 5   815 No Pasture No 

33 LC Doboj Doboj 6   840  No Orchard No 

34 LC Doboj Doboj 22/1   3087 No Orchard No 

35 LC Doboj Doboj 10   205 No Orchard No 

36 LC Doboj Doboj 11   660 No Pasture No 

37 LC Doboj Doboj 12/2   5805 No Field No 

38 LC Doboj Doboj 22/5   1539 No Forest No 

39 LC Doboj Doboj 22/6   856 No Forest No 

40 LC Doboj Doboj 21/7   430 No Meadow No 

41 LC Doboj Doboj 21/8   194 No Meadow No 

42 LC Doboj Doboj 15/1   9740 No Forest No 

44 LC Doboj Doboj 15/4   22 No Forest No 

45 LC Doboj Doboj 21/9   53 No Meadow No 

46 LC Doboj Doboj 283/1   6005 No Forest No 

47 LC Doboj Doboj 270/3   501 No Field No 

48 LC Doboj Doboj 15/2   19 No Forest No 

49 LC Doboj Doboj 12/1   6013 No Field No 

50 LC Doboj Doboj 4/19   195 No Field No 

51 LC Doboj Doboj 4/4   579 No Unmarked road No 

52 LC Doboj Doboj 9   255 No Pasture No 

53 LC Doboj Doboj 4/11   342 No Field No 
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54 LC Doboj Doboj 305/3   19 No Forest No 

55 LC Doboj Doboj 305/2    1219  No Forest No 

56 LC Doboj Doboj 3/3   46 No Field No 

57 LC Doboj Doboj 283/3   32 No Forest No 

58 LC Pločnik Pločnik 608/9   1959 No stream No 

59 LC Pločnik Pločnik 236/12   10 No Pasture No 

60 LC Pločnik Pločnik 236/11   33 No Pasture No 

61 LC Pločnik Pločnik 236/10   62 No Field No 

62 LC Pločnik Pločnik 236/9   7 No Field No 

63 LC Pločnik Pločnik 235/1   180 No Field No 

64 LC Pločnik Pločnik 234/1   542  No Field No 

65 LC Pločnik Pločnik 238   2512 No Forest No 

66 LC Pločnik Pločnik 246/2   126 No Unclassified road No 

67 LC Pločnik Pločnik 243   1949 No Field No 

68 LC Pločnik Pločnik 242   1065 No Field No 

69 LC Pločnik Pločnik 249/3   30 No Forest No 

70 LC Pločnik Pločnik 253   9962 No Forest No 

71 LC Pločnik Pločnik 249/2   123 No Forest No 

74 LC Pločnik Pločnik 252/2   14 No Field No 

75 LC Pločnik Pločnik 326/8   85 No Forest No 

76 LC Pločnik Pločnik 326/9   59 No Forest No 

77 LC Pločnik Pločnik 250/2   140 No Forest No 

78 LC Pločnik Pločnik 250/1   161 No Forest No 

79 LC Pločnik Pločnik 251/1   111 No Forest No 

80 LC Pločnik Pločnik 326/10   114 No Forest No 

81 LC Pločnik Pločnik 326/11   180 No Forest No 

82 LC Pločnik Pločnik 326/12   43 No Forest No 

83 LC Pločnik Pločnik 329/1   6224 No Forest No 

84 LC Pločnik Pločnik 326/7   399 No Forest No 
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85 LC Pločnik Pločnik 329/6   153 No Forest No 

86 LC Pločnik Pločnik 329/5   70 No Forest No 

87 LC Pločnik Pločnik 329/2   2557 No Forest No 

88 LC Pločnik Pločnik 329/4   46 No Forest No 

89 LC Pločnik Pločnik 337/4   49 No Forest No 

90 LC Pločnik Pločnik 337/2   1277 No Forest No 

91 LC Pločnik Pločnik 337/3   55 No Forest No 

92 LC Pločnik Pločnik 339/1   4954 No Forest No 

93 LC Pločnik Pločnik 339/2   3520 No Forest No 

94 LC Pločnik Pločnik 338   730 No Pasture No 

95 LC Pločnik Pločnik 357/2   526 No Field No 

96 LC Pločnik Pločnik 357/1   4312  No Field No 

97 LC Pločnik Pločnik 356/1   5778 No Forest No 

98 LC Pločnik Pločnik 352/2   1100 No Forest No 

99 LC Pločnik Pločnik 355   704 No Pasture No 

100 LC Pločnik Pločnik 354   220 No Forest No 

101 LC Pločnik Pločnik 353/1   1215 No Field No 

102 LC Pločnik Pločnik 363/2   199 No Forest No 

103 LC Pločnik Pločnik 409/2   1412 No Pasture No 

104 LC Pločnik Pločnik 413/3   20 No Field No 

105 LC Pločnik Pločnik 413/2   655 No Field No 

106 LC Pločnik Pločnik 364/2   94 No Forest No 

107 LC Pločnik Pločnik 405/2   687 No Forest No 

108 LC Pločnik Pločnik 404/2   524 No Field No 

109 LC Pločnik Pločnik 402/13   49 No Field No 

110 LC Pločnik Pločnik 402/10   62 No Field No 

111 LC Pločnik Pločnik 402/14   42 No Field No 

112 LC Pločnik Pločnik 402/11   64 No Field No 

113 LC Pločnik Pločnik 402/12   52 No Field No 
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114 LC Pločnik Pločnik 399/2   2397 No Field No 

115 LC Pločnik Pločnik 400/2   2955 No Forest No 

116 LC Pločnik Pločnik 396/4   3345 No Forest No 

117 LC Pločnik Pločnik 396/5   3400 No Forest No 

118 LC Pločnik Pločnik 396/6   952 No Forest No 

119 LC Pločnik Pločnik 409/1   1490 No Pasture No 

120 LC Pločnik Pločnik 412/2   1437 No Field No 

121 LC Pločnik Pločnik 415/1   250 No Unclassified road No 

122 LC Pločnik Pločnik 415/2   1718 No Field No 

123 LC Pločnik Pločnik 414   1615 Cottage Field No 

124 LC Pločnik Pločnik 483   1000 No Forest No 

125 LC Pločnik Pločnik 249/1   634 No Forest No 

126 LC Čaire Čaire 5/5   6 No Orchard No 

127 LC Čaire Čaire 5/4   3 No Orchard No 

128 LC Čaire Čaire 4/2   2 No Orchard No 

129 LC Čaire Čaire 2/9   39 No Field No 

130 LC Čaire Čaire 2/7   76 No Field No 

131 LC Čaire Čaire 2/2   376 No Unclassified road No 

132 LC Čaire Čaire 32/1 
Complete land 
plot 6092 House  Field No 

133 LC Čaire Čaire 32/3   656 No Unclassified road No 

134 LC Čaire Čaire 2/3   2125 Cottage Field No 

135 LC Čaire Čaire 5/3   499 No Unclassified road No 

136 LC Čaire Čaire 2/10   29 No Field No 

137 LC Prisade Prisade 175/3   46 No Forest No 

138 LC Prisade Prisade 174/1   2833 No Unclassified road No 

139 LC Prisade Prisade 176/6   88 No Field No 

140 LC Prisade Prisade 176/7   10 No Field No 

141 LC Prisade Prisade 176/8   148 No Field No 
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142 LC Prisade Prisade 177/13   138 No Forest No 

143 LC Prisade Prisade 176/9   22 No Field No 

144 LC Prisade Prisade 177/12   63 No Forest No 

145 LC Prisade Prisade 176/10   176 No Field No 

146 LC Prisade Prisade 174/3   146 No Unclassified road No 

147 LC Prisade Prisade 177/8   120 No Forest No 

148 LC Prisade Prisade 168/4   13 No Forest No 

149 LC Prisade Prisade 177/3   8589 No Forest No 

150 LC Prisade Prisade 174/2   37 No Unclassified road No 

151 LC Prisade Prisade 177/1   2771 No Forest No 

152 LC Prisade Prisade 177/2   2975 No Forest No 

153 LC Prisade Prisade 168/3   3041 No Forest No 

154 LC Prisade Prisade 190/3   1 No Forest No 

155 LC Prisade Prisade 190/4   2740 No Forest No 

156 LC Prisade Prisade 191/1   6313 No Forest No 

157 LC Prisade Prisade 203/3   999 No Forest No 

158 LC Prisade Prisade 204/4   210 No Field No 

159 LC Prisade Prisade 202/2   141 No Field No 

160 LC Prisade Prisade 201/2   90 No Orchard No 

161 LC Prisade Prisade 200/2   188 No Orchard No 

162 LC Prisade Prisade 192/1   8471 No Field No 

163 LC Prisade Prisade 195/3   1318 House  Field No 

164 LC Prisade Prisade 189/6   2000 No Field No 

165 LC Prisade Prisade 188/1   1009 Cottage Field No 

166 LC Prisade Prisade 194/2   1210 House  Orchard No 

167 LC Prisade Prisade 194/1   960 No Orchard No 

168 LC Prisade Prisade 193   660 House  Courtyard 2 

169 LC Prisade Prisade 433/9   71 No Unclassified road No 

170 LC Prisade Prisade 433/6   308 No Orchard No 
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171 LC Prisade Prisade 433/7   340 No Orchard No 

172 LC Prisade Prisade 441/9 
Complete land 

plot 6878 No Field No 

173 LC Prisade Prisade 433/8   65 No Field No 

174 LC Prisade Prisade 441/1 
Complete land 
plot 384 House  Courtyard No 

175 LC Prisade Prisade 188/4   5 No Field No 

176 LC Prisade Prisade 189/4   27 No Field No 

177 LC Prisade Prisade 188/5   97 No Orchard No 

178 LC Prisade Prisade 188/2   748 House  Courtyard 2 

179 LC Prisade Prisade 189/5   10 No Field No 

180 LC Prisade Prisade 187/5 
Complete land 

plot 8 No Field No 

181 LC Prisade Prisade 187/6   151 No Field No 

182 LC Prisade Prisade 187/7   36 No Field No 

183 LC Prisade Prisade 186/2   92 No Orchard No 

184 LC Prisade Prisade 185/4   16 No Field No 

185 LC Prisade Prisade 184/2   33 No Field No 

186 LC Prisade Prisade 442/2   37 No Field No 

187 LC Prisade Prisade 443/2   5 No Field No 

188 LC Prisade Prisade 444/3   36 No Field No 

189 LC Prisade Prisade 445/2   413 No Field No 

190 LC Prisade Prisade 447/4   84 No Field No 

191 LC Prisade Prisade 446/2   5 No Courtyard No 

192 LC Prisade Prisade 445/3   1080 No Field No 

193 LC Prisade Prisade 438/19   11 No Field No 

194 LC Prisade Prisade 438/18   15 No Field No 

195 LC Prisade Prisade 438/10   1008 No Field No 

196 LC Prisade Prisade 438/14   36 No Field No 
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197 LC Prisade Prisade 438/15   22 No Field No 

198 LC Prisade Prisade 441/7   48 No Courtyard No 

199 LC Prisade Prisade 441/8   34 No Field No 

200 LC Prisade Prisade 441/6 
Complete land 

plot 74 No Field No 

201 LC Prisade Prisade 440/3 
Complete land 

plot 146 No Courtyard No 

202 LC Prisade Prisade 440/2 
Complete land 

plot 14 No Courtyard No 

203 LC Prisade Prisade 438/7   1391 No Field No 

204 LC Prisade Prisade 438/6   3284 No Field No 

205 LC Prisade Prisade 438/8   1047 No Field No 

206 LC Prisade Prisade 438/20   581 No Field No 

207 LC Prisade Prisade 445/4   1449 No Field No 

208 LC Prisade Prisade 468/2   52 No Field No 

209 LC Prisade Prisade 438/5   1211 No Field No 

210 LC Prisade Prisade 438/22   438 No Field No 

211 LC Prisade Prisade 438/3   1233 Cottage Field No 

212 LC Prisade Prisade 438/23   645 No Field No 

213 LC Prisade Prisade 438/1   2071 No Field No 

214 LC Prisade Prisade 438/12   1084 No Field No 

215 LC Prisade Prisade 436/3   142 No Forest No 

216 LC Prisade Prisade 436/1   208 No Forest No 

217 LC Prisade Prisade 469/1   2865 No Field No 

218 LC Prisade Prisade 467/2   86 No Forest No 

219 LC Prisade Prisade 488/8   90 No Forest No 

220 LC Prisade Prisade 461/1   3544 No Pasture No 

221 LC Prisade Prisade 470/3   517 No Field No 

222 LC Prisade Prisade 489/15   286 No Field No 
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223 LC Prisade Prisade 467/3   406 No Forest No 

224 LC Prisade Prisade 465/3   1385 No Field No 

225 LC Prisade Prisade 487   2061 No Pasture No 

226 LC Prisade Prisade 489/4   1448 No Field No 

227 LC Prisade Prisade 489/14   45 No Field No 

228 LC Prisade Prisade 489/5   3964 House  Field No 

229 LC Prisade Prisade 489/7   309 No Unclassified road No 

230 LC Prisade Prisade 489/12   11 No Field No 

231 LC Prisade Prisade 489/18   1614  Houses Field 1 

232 LC Prisade Prisade 486   352 No Field 1 

233 LC Prisade Prisade 489/6   2102 House  Field No 

234 LC Prisade Prisade 490   488 No Orchard No 

235 LC Prisade Prisade 464/2   162 No Unclassified road No 

236 LC Prisade Prisade 464/5   1352 No Orchard No 

237 LC Prisade Prisade 483/1   1952 No Field No 

238 LC Prisade Prisade 489/19   734 No Field No 

239 LC Prisade Prisade 483/3   707 No Field No 

240 LC Prisade Prisade 493/5   295 No Unclassified road No 

241 LC Prisade Prisade 493/7   461 No Field No 

242 LC Prisade Prisade 492/2   3279 No Pasture No 

243 LC Prisade Prisade 492/1   3907 No Field No 

244 LC Prisade Prisade 467/6   49 No Forest No 

245 LC Prisade Prisade 518/4   958 No Forest No 

246 LC Prisade Prisade 517/1   952 No Forest No 

247 LC Prisade Prisade 517/2   1029 No Forest No 

248 LC Prisade Prisade 517/3   1047 No Forest No 

249 LC Prisade Prisade 497/1   1137 No Forest No 

250 LC Prisade Prisade 497/7   133 No Forest No 

251 LC Prisade Prisade 498/1   2100 No Forest No 
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252 LC Prisade Prisade 516/6   1001 No Forest No 

253 LC Prisade Prisade 516/1   937 No Forest No 

254 LC Prisade Prisade 516/10   856 No Forest No 

255 LC Prisade Prisade 515/3   68 No Field No 

256 LC Prisade Prisade 521/5   1023 No Unclassified road No 

257 LC Prisade Prisade 524/5   6 No Field No 

258 LC Prisade Prisade 527/1   6111 No Field No 

259 LC Prisade Prisade 521/6   41 No Field No 

260 LC Prisade Prisade 520/3   230 No Field No 

261 LC Prisade Prisade 519/2   44 No Forest No 

262 LC Prisade Prisade 516/12   3 No Forest No 

263 LC Prisade Prisade 516/8   92 No Forest No 

264 LC Prisade Prisade 516/16   70 No Forest No 

265 LC Prisade Prisade 516/5   383 No Forest No 

266 LC Prisade Prisade 516/13   13 No Forest No 

267 LC Prisade Prisade 518/2   308 No Forest No 

268 LC Prisade Prisade 467/4   129 No Forest No 

269 LC Prisade Prisade 464/3   410 No Orchard No 

270 LC Prisade Prisade 459/2   223 No Field No 

271 LC Prisade Prisade 462/2   101 No Unclassified road No 

272 LC Prisade Prisade 465/4   46 No Field No 

273 LC Prisade Prisade 465/5   3 No Field No 

274 LC Prisade Prisade 511/2   304 No Unclassified road No 

275 LC Prisade Prisade 514/8   26 No Field No 

276 LC Prisade Prisade 512/3   229 No Unclassified road No 

277 LC Prisade Prisade 513/2   404 No Field No 

278 LC Prisade Prisade 499/2   104 No Field No 

279 LC Prisade Prisade 498/2   1436 No Forest No 

280 LC Prisade Prisade 512/4   10 No Field No 
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281 LC Prisade Prisade 511/7   7 No Field No 

282 LC Prisade Prisade 511/6   6 No Field No 

283 LC Prisade Prisade 511/8   4 No Field No 

284 LC Prisade Prisade 511/9   5 No Field No 

285 LC Prisade Prisade 522/2   1003 No Orchard No 

286 LC Prisade Prisade 522/3   3 No Orchard No 

287 LC Prisade Prisade 521/8   80 No Field No 

288 LC Prisade Prisade 521/7   54 No Field No 

289 LC Prisade Prisade 493/4   519 No Unclassified road No 

290 LC Prisade Prisade 483/2   1691 No Field No 

291 LC Prisade Prisade 489/1   2670 No Field No 

292 LC Prisade Prisade 489/2   4648 No Field No 

293 LC Prisade Prisade 489/11   333 No Field No 

294 LC Prisade Prisade 489/20   234 No Unclassified road No 

295 LC Prisade Prisade 489/16   562 No Field No 

296 LC Prisade Prisade 489/9   135 No Unclassified road No 

297 LC Prisade Prisade 489/10   14 No Field No 

298 LC Prisade Prisade 472/2   38 No Orchard No 

299 LC Prisade Prisade 489/13   17 No Field No 

300 LC Prisade Prisade 471/2   100 No Orchard No 

301 LC Prisade Prisade 470/2   197 No Unclassified road No 

302 LC Prisade Prisade 433/1   402 House  Courtyard 1 

303 LC Prisade Prisade 433/2   2184 No Orchard No 

304 LC Miljkovac Miljkovac 8/3   69 No Field No 

305 LC Miljkovac Miljkovac 11/3   550 No Field No 

306 LC Miljkovac Miljkovac 11/4   830 No Field No 

307 LC Miljkovac Miljkovac 16/2   3064 No Field No 

308 LC Miljkovac Miljkovac 15/1   4841 No Forest No 

309 LC Miljkovac Miljkovac 49/1   3695 No Forest No 
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310 LC Miljkovac Miljkovac 48/2   1005 No Field No 

311 LC Miljkovac Miljkovac 50/2   1031 No Forest No 

312 LC Miljkovac Miljkovac 53/2   131 No Forest No 

313 LC Miljkovac Miljkovac 10/2   693 No Forest No 

314 LC Miljkovac Miljkovac 10/1   675 No Forest No 

315 LC Miljkovac Miljkovac 9/3   68 No Forest No 

316 LC Miljkovac Miljkovac 5/2   15 No Field No 

317 LC Miljkovac Miljkovac 8/4   4 No Field No 

318 LC Miljkovac Miljkovac 12/2   8 No Courtyard No 

319 LC Miljkovac Miljkovac 23/3   3 No Orchard No 

320 LC Miljkovac Miljkovac 23/4   19 No Orchard No 

321 LC Miljkovac Miljkovac 11/5   3 No Field No 

322 LC Miljkovac Miljkovac 19/2   36 No Field No 

323 LC Miljkovac Miljkovac 18/2   3 No Field No 

324 LC Miljkovac Miljkovac 17/2   26 No Field No 

325 LC Miljkovac Miljkovac 46/2   33 No Field No 

326 LC Miljkovac Miljkovac 47/2   1 No Unclassified road No 

327 LC Miljkovac Miljkovac 1/2   21 No Field No 

328 LC Miljkovac Miljkovac 2/2   21 No Field No 

329 LC Miljkovac Miljkovac 3/2   26 No Field No 

330 LC Miljkovac Miljkovac 5/3   39 No Field No 

331 LC Miljkovac Miljkovac 7/5   1 No Field No 

332 
LC 

Makljenovac Makljenovac 56   500 No Unmarked road No 

333 
LC 

Makljenovac Makljenovac 57/3   10 No Field No 

334 
LC 

Makljenovac Makljenovac 58/4   13 No Field No 
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335 
LC 

Makljenovac Makljenovac 58/5   26 No Field No 

336 
LC 

Makljenovac Makljenovac 54/2   24 No Field No 

337 
LC 

Makljenovac Makljenovac 55/2   44 No Orchard No 

338 
LC 

Makljenovac Makljenovac 54/3   59 No Field No 

339 
LC 

Makljenovac Makljenovac 52/2   102 No Field No 

340 
LC 

Makljenovac Makljenovac 37/2   10 No Field No 

341 
LC 

Makljenovac Makljenovac 36/2   1 No Forest No 
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ANNEX 5: Photographs of residential buildings that will be expropriated 

 

Figure 7 Objects on plot 23/ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 8 Objects on plot 4/16 
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Figure 9 Objects on plot 32/1 
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Figure 10 Objects on plot 4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 11 Objects on plot 5 
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Figure 12 Objects on plot 6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 13 Objects on plot 187/5 

 


